

DESIGN USER GUIDE



Information in this document is subject to change without notice. Companies, names and data used in examples are fictitious.

Copyright ©2026 by InEight. All rights reserved. No part of this document may be reproduced or transmitted in any form or by any means, electronic or mechanical, for any purpose, without the express permission of InEight.

Microsoft Windows, Internet Explorer and Microsoft Excel are registered trademarks of Microsoft Corporation.

Although InEight Design has undergone extensive testing, InEight makes no warranty or representation, either express or implied, with respect to this software or documentation, its quality, performance, merchantability, or fitness for purpose. As a result, this software and documentation are licensed “as is”, and you, the licensee are assuming the entire risk as to its quality and performance. In no event will InEight be liable for direct, indirect, special, incidental or consequential damages arising out of the use or inability to use the software or documentation.

Release 26.3
Last Updated: 01 May 2026

CONTENTS

CHAPTER 1 – INEIGHT DESIGN OVERVIEW	11
1.1 Open Design	12
1.1.1 Summary	12
1.1.2 Steps	12
CHAPTER 2 – ADMINISTRATION	15
2.1 Administration overview	15
2.1 Organizational settings for Engineering	17
2.1.1 Considerations	17
2.2 Project values	17
2.2.1 Considerations	18
2.3 Disciplines	19
2.3.1 Steps	19
2.3.2 Considerations	20
2.4 Resource types	20
2.4.1 Steps	20
2.4.2 Considerations	21
2.5 Milestones	21
2.5.1 Steps	22
2.5.2 Considerations	22
2.6 Design elements	22
2.6.1 Steps	23
2.6.2 Considerations	24
2.7 Teams	24
2.7.1 Steps	25
2.7.2 Considerations	25
2.8 Resources	25
2.8.1 Steps	26
2.8.2 Considerations	27
2.9 Account code set	27
2.9.1 Steps	29
2.9.2 Considerations	32
2.10 Cause codes	32
2.10.1 Steps	32

2.10.2 Considerations	33
2.11 Project settings for Engineering	33
2.12 Project values	34
2.12.1 Summary	34
2.12.2 Considerations	36
2.12.3 Related links	36
2.13 Account code set	36
2.13.1 Considerations	37
2.14 Resource types	37
2.14.1 Steps	38
2.14.2 Considerations	39
2.15 Milestones	39
2.15.1 Considerations	40
2.15.2 Related links	41
2.16 Teams	41
2.16.1 Manage teams	41
2.16.2 Resource assignment	42
2.16.3 Considerations	43
2.17 Resources	44
2.17.1 Considerations	44
2.18 Control settings	45
2.18.1 Allow claims to exceed Forecast TO quantity in Control	45
2.18.2 Select a unit rate that will be used to calculate planned man-hours ..	46
2.18.3 Considerations	46
2.19 Dates	46
2.19.0.1 Enable scope item dates	47
2.19.1 Consideration	48
2.20 Documents	48
2.20.1 Document integration	49
2.20.1.1 Document types	50
2.20.1.2 Selected Document Types	50
Associate documents	50
2.20.2 Considerations	50
2.21 Organizational settings for Quantity Forecasting	50
2.21.1 Considerations	51
2.22 Project values	51
2.22.1 Considerations	53
2.23 Account code and discipline sets	53

2.23.1 Considerations	53
2.24 Discipline set	54
2.24.1 Steps	54
2.24.2 Considerations	55
2.25 Account code set	56
2.25.1 Steps	56
2.25.2 Considerations	59
2.26 Design tracking stages	59
2.26.1 Steps	60
2.26.2 Considerations	60
2.27 Design elements	60
2.27.1 Steps	61
2.27.2 Considerations	62
2.28 Notes	62
2.28.1 Tags	62
2.28.2 Steps	63
2.28.3 Considerations	63
2.29 Cause codes	63
2.29.1 Steps	64
2.29.2 Considerations	65
2.30 Project settings for Quantity forecasting	65
2.31 General	65
2.31.1 Considerations	69
2.32 Design element setup	69
2.32.1 Steps	70
2.32.2 Considerations	71
2.33 Design tracking stages	71
2.33.1 Steps	71
2.33.2 Considerations	72
2.34 Attributes and project values	72
2.34.1 Attributes	74
2.34.2 Project values	74
2.34.3 Considerations	74
2.35 Component integration	74
2.35.1 Plan Component Integration	74
2.35.2 Considerations	75
2.36 Linked engineering projects	75
2.36.0.1 Integration with Plan	78
2.36.1 Steps	78

Link projects	78
CHAPTER 3 – ENGINEERING MODULE OVERVIEW	79
3.0.1 Summary	79
3.1 Scope items	79
3.1.1 Considerations	80
3.2 Add a scope item	81
Adding a scope item	84
3.2.1 Considerations	85
3.3 Edit scope items	86
3.3.1 Edit a scope item	86
Editing a scope item	88
3.3.2 Edit multiple scope items	88
3.3.3 Considerations	90
3.4 Project values	90
3.4.1 Project value status	92
Update a project value	93
3.5 Scope item resources	93
3.5.1 Summary	93
3.5.2 Considerations	95
3.6 Import new scope items	96
3.6.1 Considerations	96
3.6.2 Steps	96
3.6.3 Related links	97
3.7 Claim on a scope item	97
3.7.1 Summary	97
3.7.2 Considerations	97
3.7.3 Steps	98
3.8 Undo claiming	99
3.8.1 Considerations	99
3.8.2 Steps	99
3.8.3 Related links	101
3.9 Import claiming	101
3.9.1 Considerations	101
3.9.2 Steps	101
3.9.3 Related links	102
3.10 Update scope item quantity	103
3.10.1 Scope item with no claiming	103
3.10.2 Scope item with claiming	104

3.10.3 Scope item quantity history	105
3.10.4 Considerations	106
3.10.5 Steps	106
3.11 Update scope item quantity by import	108
3.11.1 Summary	108
3.11.2 Considerations	108
3.11.3 Steps	108
3.11.4 Related links	109
3.12 Compliance issues	110
3.13 Audit log	111
3.13.1 Summary	111
3.14 Vendor access to scope items	113
3.15 Actions	114
3.16 Actions overview	114
3.16.1 Considerations	116
3.17 Associate documents	116
3.18 Associate documents overview	116
3.18.1 Considerations	118
3.19 Document - Claiming	118
3.20 Document claiming	118
3.21 Claim items	120
3.21.0.1 Sync to document	121
3.22 Undo claiming	122
3.23 Claiming tab columns	124
3.24 Manage scope items	125
3.24.1 Edit scope items	125
3.24.1.1 View scope item claim details and document associations	126
3.25 Navigate to claiming schemes	127
3.26 Mapping	128
3.26.1 Mapped documents removed from InEight Document	130
3.27 Summary	131
3.28 Associate documents and scope items	132
3.28.1 Manually associate items	132
Map documents to scope items	133
Map scope items to documents	133
3.28.2 Auto map	133
3.28.3 Import from a template	133
3.28.4 Scope item slide-out panel	135
3.28.5 Considerations	136

3.29 View associated items	136
3.29.1 Scope items grid	137
3.29.2 Documents grid	138
3.29.3 Considerations	139
3.30 Unlink associated items	139
Unlink associated items	140
3.30.1 Considerations	140
3.31 Configure claiming schemes	140
3.31.1 Columns	142
3.31.2 Considerations	142
3.32 Add a claiming scheme manually	143
3.32.1 Summary	143
3.32.2 Considerations	143
3.32.3 Steps	143
3.32.4 Related links	145
3.33 Copy a claiming scheme	145
3.33.1 Summary	145
3.33.2 Considerations	145
3.33.3 Steps	145
3.33.4 Related links	146
3.34 Import claiming schemes	146
3.34.1 Summary	146
3.34.2 Considerations	147
3.34.3 Steps	147
3.34.4 Related links	148
3.35 Document integration - Claiming schemes	149
3.36 Configure Work Packages Overview	149
3.36.1 Considerations	150
3.37 Work Packages Overview Page	151
3.37.1 Considerations	154
3.38 Configure project values	154
3.38.1 Steps	154
3.39 Lock and unlock scope	155
3.39.1 Considerations	155
3.40 Role assignment	156
3.40.1 Summary	156
3.40.2 Considerations	156
3.40.3 Steps	157

3.40.4 Related links	158
3.41 Change integration	158
3.42 Associate scope items to issues in Change	158
3.42.1 Associate a Change issue	158
3.42.2 View number of assigned issues	159
CHAPTER 4 – QUANTITY FORECASTING MODULE OVERVIEW	161
4.0.1 Summary	161
4.1 Quantity items	161
4.1.1 Considerations	162
4.2 Add a quantity item	163
4.2.1 Summary	163
4.2.2 Considerations	163
4.2.3 Steps	163
4.3 Project values	164
4.3.1 Project value status	165
Update a project value	166
4.4 Components section	167
4.4.1 Component ID link	168
4.5 Observations section	169
4.5.1 Observation ID link	170
4.6 Quantity driver	171
4.6.1 Summary	171
4.6.2 Considerations	172
4.7 Data export	172
4.7.1 Summary	172
4.7.2 Considerations	172
4.7.3 Steps	173
4.8 Actions	173
4.8.1 Considerations	174
4.9 Get Control unit rates	174
4.9.1 MHrs Delta columns	175
4.9.2 Get FC Remaining MHrs/Unit - Manual Rate column	176
4.9.3 Considerations	176
4.10 Get Plan components	176
4.10.1 Considerations	178
4.11 Lock and unlock scope	178
4.11.1 Considerations	179
4.12 Observations	179

4.13 Add Observations	181
Add an observation	181
4.13.1 Considerations	181
4.14 Associate to quantity items	181
4.14.1 Considerations	181
Associate quantity items to an observation from the Quantity Items page	182
Associate quantity items to an existing observation	182
4.15 Associate to design elements	182
4.15.1 Considerations	183
Associate design elements to an existing observation	183
4.16 Video Index	185

CHAPTER 1 – INEIGHT DESIGN OVERVIEW

InEight Design is a design management application that lets designers, engineers, and contractors manage deliverables and quantities during the design process. Design gives you visibility into a project before the design is complete so that you can mitigate risk. Design is especially useful for projects that use alternative delivery methods such as engineering, procurement, and construction (EPC) and design-build. Design brings designers, engineers, and contractors together into one application to stay on top of risks and project delivery impacts and provide transparency.

Design consists of two modules: Engineering and Quantity forecasting. Your organization might use one module more than the other depending on your industry and business processes.

The Engineering module lets you plan, allocate resources, and track the progress of design scope and deliverables.

Quantity forecasting lets EPC contractors consume design changes in quantity form, relate design changes and quantities to the budget, forecast, resource needs, and schedule, among other needs.

Design also integrates with the following InEight applications:

- Control – Budget data is used to accurately forecast.
- Report – Compares latest design quantity to the Control budget.
- Explore – Dashboards are available for both modules.
- Plan – Component data can be sent to Quantity forecasting.

1.1 OPEN DESIGN


1.1.1 Summary

You can open Design from the main menu at the project level.


1.1.2 Steps

To open Design using the main menu at the project level:

1. Use the URL provided, and then open the InEight software in your web browser.
2. Open the **Main menu**, and then click **All projects & organizations**.




3. From the Projects tab of the All projects & organizations page, select a project by clicking the project name hyperlink. The Project home landing page opens.




If your project is not shown on the initial screen, you can search by clicking the **Search** icon in the upper right. This search function searches all terms in all columns.

- From the Project home landing page, click the **Main menu** icon, and then click the **project name** to open the second-level menu.



- From the second-level drop-down menu, select **Design**, and then select the **Engineering** or **Quantity forecasting** module.



CHAPTER 2 – ADMINISTRATION

2.1 ADMINISTRATION OVERVIEW

As an administrator, you can manage settings for the Engineering and Quantity forecasting modules at the organization and project levels.

- **Organizational settings** - Settings configured are inherited by projects within the organization. You can configure organizational settings in Main menu > <organization> > Settings > **Design**.
- **Project settings** - Settings configured at the project level are applied throughout the project. You can configure Engineering settings for your project in Settings > **Design**.

This page intentionally left blank.

2.1 ORGANIZATIONAL SETTINGS FOR ENGINEERING

As an administrator, you can configure settings for the Engineering module at the organization level. Settings at the organization level are inherited by associated child organizations and projects.

The organization Engineering settings gives you access to the following configurations:

- [Project values](#)
- [Disciplines](#)
- [Resource types](#)
- [Milestones](#)
- [Design elements](#)
- [Teams](#)
- [Resources](#)
- [Account code set](#)
- [Cause codes](#)

You can manage engineering settings for your organization in Settings > Design > **Engineering**.

For general information about InEight cloud platform settings, see [Organization Settings](#).

2.1.1 Considerations


You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.2 PROJECT VALUES

You can select which project values can be associated to engineering scope items and if they are required in a project. The values are managed in InEight cloud platform. For more information, see [Project values](#).


You can configure project values at the organization level in Settings > Design > Engineering > **Project values**. Project values configured at the organization level are available in all projects.

To configure project values, go to Engineering > **Project values**.



When you include project values, those values are available for selection in Settings at the project level. You can select or deselect the values that are not required for the project.

When you require a project value, the value is required at the project level. The project-level toggles for these values are automatically disabled.




2.2.1 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.3 DISCIPLINES

You can define disciplines to associate with resource types and claiming schemes in the Engineering module. Examples of disciplines are architectural, civil, or drainage.

You can manage the disciplines for your organization in Settings > Design > Engineering > **Disciplines**.



2.3.1 Steps

You can do any of the following actions:

- **Add** – Enter an ID and Description, and then click the **Add discipline** icon.
- **Edit** - Click in the fields, and then enter text.
- **Remove** - Click the **Remove discipline** icon to the right. You cannot remove a discipline assigned to a resource type or a claiming scheme.
- **Sort** - Select a discipline, and then click the up and down arrows to the right of the table to adjust the position of the discipline.

When disciplines are created, they become available to add in resource types and claiming schemes for projects in the organization. For more information, see [Resource types](#) in project settings and [Configure claiming schemes](#).


2.3.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- Disciplines must be added to create resource types.

2.4 RESOURCE TYPES

Resource types are associated with disciplines and must be added to add claiming schemes to projects. For more information, see [Configure claiming schemes](#). Each claiming scheme step must have an assigned resource type. Examples of resource types for an Electrical discipline might include Electrical Designer and Electrical Engineer. All resource types are automatically inherited to all projects in the organization.

You can manage resource types in your organization in Settings > Design > Engineering > **Resource types**.



The screenshot shows the 'Resource types' configuration page in the InEight Platform. The page is titled 'Resource type' and features a table with the following columns: Position, ID, Description, and Discipline. A new resource type is being added at the top, with a 'Position' of 19, an 'ID' field labeled 'Enter ID', a 'Description' field labeled 'Enter description', and a 'Discipline' dropdown menu labeled 'Select discipline'. Below this, there are several existing resource types listed in a table:

Position	ID	Description	Discipline
19	Enter ID	Enter description	Select discipline
01	EL	Electrical Lead	Electrical
02	EE	Electrical Engineer	Electrical
03	ED	Electrical Designer	Electrical
04	PM	Project Management	Indirect
05	ML	Mechanical Lead	Mechanical
06	ME	Mechanical Engineer	Mechanical

2.4.1 Steps

You can do any of the following actions:

- **Add** - Enter a resource ID, Description, select a discipline from the **Select discipline** drop-down list, and then click the **Add resource** icon.
- **Remove** - Click the **Remove resource type** icon to the right. You cannot remove a resource type that has been assigned to a project.
- **Edit** - Click in the fields, and then enter text.
- **Sort** - Select a resource type, and then click the up and down arrows to the right of the table to adjust the position of a resource type.

When resource types are created, they become available to add to claiming schemes for projects in the organization.

2.4.2 Considerations


- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- Disciplines must be added to create resource types.

2.5 MILESTONES

Milestones are attributes for claiming schemes. In projects, you can define completion milestones to be assigned to claiming scheme steps. Examples of completion milestones are Issue for Review or Issue for Construction. At the project level, all milestones from the parent organization are automatically inherited and you can assign or remove milestones as needed.

A system-generated milestone named Scope Complete is automatically assigned to every project to ensure that all scope item's scope can be planned with dates.

You can manage Milestones for your organization in Settings > Design > Engineering > **Milestones**.



2.5.1 Steps

You can do any of the following actions:

- **Add** - Enter an ID and Description, and then click the **Add milestone** icon.
- **Remove** - Click the **Remove milestone** icon to the right. You cannot remove a milestone that has been assigned to a project.
- **Edit** - Click in the fields, and then enter text.
- **Sort** - Select a milestone, and then click the up and down arrows to the right of the table to adjust the position of the milestone.

2.5.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.

2.6 DESIGN ELEMENTS

Design elements are subdisciplines that you can associate to scope items. Design elements group labor types above account codes for rolling up data. Design elements configured at the organization level are

available to all projects in the organization.

You can manage Design elements for your organization in Settings > Design > Engineering > **Design elements**.

The screenshot displays the 'Design elements' management screen. The top navigation bar includes 'QUANTITY FORECASTING', 'ENGINEERING', and 'AUDIT LOG'. The 'Design elements' tab is selected and highlighted in red. Below the navigation bar, there are several tabs: 'Project Values', 'Disciplines', 'Resource types', 'Milestones', 'Design elements', 'Schedule creation', 'Teams', 'Resources', 'Account code set', and 'Cause codes'. The main content area is titled 'Design elements' and contains a table with the following columns: ID, Design element, UoM, Alternate System UoM, EPC, and Parent (optional). The table lists several design elements, including RISK, ELEVATIONS, SECTIONS & DETAILS, SCHEDULES, INTERIORS, MISC DRAWINGS, DIAGRAM (Sht), and REQ. Each row has a checkbox on the left and a delete icon (a circle with an X) on the right.

ID	Design element	UoM	Alternate System UoM	EPC	Parent (optional)
6640	RISK	K\$	K\$	Engineering	
6689	ELEVATIONS	Sht	Sht	Engineering	
6690	SECTIONS & DETAILS	Sht	Sht	Engineering	
6691	SCHEDULES	Sht	Sht	Engineering	
6693	INTERIORS	Ea	Ea	Engineering	
6692	MISC DRAWINGS	Sht	Sht	Engineering	
6694	DIAGRAM (Sht)	Sht	Sht	Engineering	
6696	REQ	Ea	Ea	Engineering	

2.6.1 Steps

You can do any of the following actions:

- **Add** - Enter a unique name, select a UoM, select an associated EPC option (engineering, procurement, or construction), optionally select a parent Design element to group elements together, and then click the **Add design element** icon. The Alternate System UoM will be automatically populated based UoM selected. You can also use the import process to import Design elements using the Export and Import icons.
- **Edit** - Click in the fields, and then enter text. You cannot edit a design element's UoM when it is assigned to a scope item.
- **Delete** - Click the **Delete design element** icon to the right. You cannot delete a design element, or a terminal design element assigned to a scope item. You cannot delete a parent design element when it has other design elements associated with it.

- **Sort** - Select the Design element, and then click the up and down arrows to the right of the table to adjust the position of a Design element.

When Design elements are created, they become available to assign to account codes in the organization settings. For more information, see [Account code set](#).


Design elements can be associated to scope items at the resource level for your project. For more information, see [Scope item resources](#).

2.6.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- The Alternate system UoM field is automatically populated according to the units of measure in the InEight Platform master data library.

2.7 TEAMS

Teams are used to group resources to assign to claiming steps for scope items. Teams are associated with either organizations or vendors. You can manage Teams for your organization in Settings > Design > Engineering > **Teams**.



Is Vendor option

When the *Is Vendor* checkbox is not selected, the team can be associated to an organization in InEight Suite. When the *Is Vendor* checkbox is selected, the team can be associated to one-to-many vendors from InEight Platform.

2.7.1 Steps

You can do the following actions:

- **Add** - Enter an ID, Team name, and either select the **Is Vendor** check box and a vendor, or an organization, and then click the **Add team** icon.
- **Remove** - Click the **Remove team** icon to the right. You cannot remove a team assigned to a project.
- **Edit** - Click in the fields, and then enter text or select an option.
- **Sort** - Select a team, and then click the up and down arrows to the right of the table to adjust the position of the team.

In the organization Resource settings, you can assign resource users to a team and add a team when assigning resource users. For more information, see [Resources](#) in organization settings.

At the project level, all teams from the parent organization are automatically inherited. For more information, see [Teams](#) in project settings.

2.7.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.

2.8 RESOURCES

Resource users are used to assign to claiming steps on scope items. Resource users are associated with resource types and can be grouped into teams.

You can create resource users in Settings > Design > Engineering > **Resources**.

The screenshot displays the 'Resources' section of a software interface. At the top, there are navigation tabs: QUANTITY FORECASTING, ENGINEERING (selected), and AUDIT LOG. Below these are sub-tabs: Project Values, Disciplines, Resource types, Milestones, Design elements, Schedule creation, Teams, Resources (highlighted), Account code set, and Cause codes. The main content area is titled 'Resources' and contains a table with the following data:

User	Resource type	Discipline	Team		
All	All	All			
<input type="checkbox"/> Vijaya	KT	KTT	WS1, TEAM, KTOrg, org	02/10/2024	<input type="checkbox"/>
<input type="checkbox"/> Alondra	Document Control	Indirects	aaaa, DUT, WS1, Long tex...	12/20/2024	<input type="checkbox"/>
<input type="checkbox"/> Ravali	Building Stations	Building	SS1, org	01/17/2024	<input type="checkbox"/>
<input type="checkbox"/> Aaquibulla	Building Vertical Structur...	Building	SS1	12/20/2024	<input type="checkbox"/>
<input type="checkbox"/> Aaron	Architectural Landscapin...	AE	SS1	12/01/2024	<input type="checkbox"/>
<input type="checkbox"/> vinodkumar	Civil/Structural Engineer	Civil/Structural	Long text Long text Long ...	11/01/2024	<input type="checkbox"/>
<input type="checkbox"/> Ashish	Architectural Landscapin...	AE	TEAM, org	11/11/2024	<input type="checkbox"/>
<input type="checkbox"/> Babji	Architectural Landscapin...	AE		12/23/2024	<input type="checkbox"/>
<input type="checkbox"/> David	Building Stations	Building		12/23/2024	<input type="checkbox"/>

2.8.1 Steps

You can do the following actions:

- **Assign resource user** – Add an individual resource user.
 1. Click the **Add resource** icon, and then select **Assign resource user** from the list. The Add resource slide-out panel opens.
 2. Select a user, start date, and resource type.
 3. Optionally, select a team or teams from the **Enter team** drop-down list, select the start date, and then click the **Add team** icon.
 4. Click **Save**.

To remove a team, click the **Remove team** icon to the right.
- **Assign resource users by type** – Add multiple resource users assigned to one resource type.
 1. Click the **Add resource** icon, and then select **Assign resource user by type** from the list. The Assign resource users by type slide-out panel opens.
 2. Click the **Select resource type** drop-down list, and then select a resource type.

3. Click the **Enter resource user** drop-down list, select a resource user from the list, and then select the start date.
4. Click the **Add resource user** icon to add the resource user to the list.
5. Click **Add** to assign resource users by type.

To remove a resource user, click the **Remove resource user** icon to the right.

- **Assign resource users to team** – Add multiple resource users assigned to one team.
 1. Click the **Add resource** icon, and then select **Assign resource users to team** from the list. The Assign resource users to team slide-out panel opens.
 2. Click the **Select team** drop-down list, and then select a team.
 3. Click the **Enter resource user** drop-down list, select a resource user from the list, and then select the start date.
 4. Click the **Add resource user** icon to add the resource user to the list.
 5. Click **Add** to assign resource users to team.

To remove a resource user, click the **Remove resource user** icon to the right.

- **Delete** – Click the **Delete resource** icon to the right. You cannot delete resources assigned to a project. To remove a resource or team, click the **Remove resource user** or **Remove team** icon to the right.
- **Edit** – Select a resource, and then click the **Edit resource** icon.

In settings at the project level, you can set the **Limit user assignments to only those Teams associated with the project** toggle to *On* to allow only those users who are associated to Teams assigned on the project to be able to assign on the project. For more information, see [Resources](#) in project settings.

2.8.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- A user can only be assigned as a resource in one organization at a time.
- You can only assign resource users to teams associated with the organization.

2.9 ACCOUNT CODE SET

You can use account code sets to group together account codes and tag them for use with scope items. This lets you narrow down the account codes in the master data library to only those necessary for use

in Design for specific projects. You can only add account codes that exist in Main menu > Master data libraries > **Account codes**.

You can enable and create account code sets for your organization in Settings > Design > Engineering > **Account code set**. To enable account code sets, set the **Account code set enabled** toggle to *On*.

Account code set

Account code set enabled

Account code set: T1 Include selected account code set in project settings?

<input type="checkbox"/>	Account code	Account code description	Design element	Primary UoM	Alternate System UoM	Ground	Accour
<input type="checkbox"/>	00	Overhead	HH2	PLS	PLS	Under	2
<input type="checkbox"/>	A1	TEST	INDIRECTS (PLS)	PLS	PLS	Above	2
Subtotals							Count: 2

Update account codes - The Update account codes feature alerts you of any account code updates made to the master account code library in Platform that impacts any account code in an ACS, such as deleted account codes or modified UoMs.

Project values Disciplines Resources

Account code set Cause codes

Account code set

Account code set enabled

Account code set

ACS1

<input type="checkbox"/>	Account code
<input type="checkbox"/>	A1
<input type="checkbox"/>	94.03.62.050.18
<input type="checkbox"/>	00.03
<input type="checkbox"/>	00.03.02.004

Subtotals

	Ground	Account code g
	Above	1
	N/A	1
	N/A	1
	Above	1

2.9.1 Steps

You can do the following actions:

- **Create a new account code set** - Click the **Account code set** drop-down list, and then select **New account code set** from the list. Enter a new name, and then click **Create**.
- **Add account code set values to an account code set group** - Click the **Configure account code group** icon, enter an ID and description, and then click **Add** icon. Account code groups are account code set specific. Account code groups can be added individually or in bulk using the import process. You cannot add or import account codes to a set without at least one account code group maintained. You cannot delete account code groups tagged to an Account code in the set. Account code values assigned to an account code in the set cannot be removed.


The screenshot displays the 'Account code set' configuration page. The main interface includes a navigation bar with tabs for 'QUANTITY FORECASTING', 'ENGINEERING', and 'AUDIT LOG'. Below this, there are sub-tabs for 'Project values', 'Disciplines', 'Resource types', 'Milestones', 'Design elements', 'Schedule', 'Teams', 'Resources', 'Account code set', and 'Cause codes'. The 'Account code set' section shows a dropdown menu set to 'KEGI AC Set' and a table of account codes. A modal window titled 'Configure account code set values' is open, showing a table of account code groups with columns for Position, *ID, and *Description. The modal also includes a 'DRAWING CODES' tab and a close button.

Position	*ID	*Description
1005	Enter ID	Enter description
01	MQA	Ind - Project Mgmt
02	MQB	Ind - Eng Mgmt
03	MQC	Mech Pipe Plans
04	MQD	Ind - Sponsor
05	MQE	Ind - Area Manager
06	MQF	Ind - DBI Manager
07	MQG	Ind - Opp Support
08	MQH	Ind - Project Controls
09	MQI	Ind - Doc Control
10	MQJ	Ind - PG
11	MQK	Ind - Admin
12	SQL	Ind - Quality Team
13	MQM	Ind - Other MISC
14	MQN	Ind - Interface
15	MQO	Expenses
16	MQP	Consultants

- **Add account codes to an Account code set** - Click the **Add account code** icon, select an account code from the list, and then click **Assign**. Select the required and optional attributes for the account code, and then click **Add**. After an account code is assigned to a project it cannot be removed.
- **Remove an account code or an account code group** - To remove an account code, select the account code, and then click the **Remove account code** icon. To remove an account code group,

click the **Remove account code group** icon on the right. You cannot remove an account code group assigned to an account code set in the set or an account code assigned to a project.

- **Edit an account code group or account code** – To edit an account code group, click in the fields, and then enter text. To edit an account code, select an account code, and then click the **Edit account code** icon. In the Edit account code slide-out panel, make your changes, and then click **Save**.
- **Sort account codes or groups** - Select the item, and then click the up and down arrows to the right of the table to adjust the position of account code groups.
- **Update account codes that have been modified in InEight Platform** - Click the **Update account codes** icon to open the Update account codes dialog box.



Select the account codes to update, and then click **Update**.

- **Add drawing codes** – Click the **Configure account code group** icon, enter an ID and description, and then click **Add** icon. Drawing codes can be added individually or in bulk using the import process.
- **Remove a drawing code** - Click the **Remove drawing code** icon to the right. You cannot remove drawing codes that have been assigned to a project.
- **Sort drawing codes** - Select the item, and then click the up and down arrows to the right of the table to adjust the position of the drawing code.

At the project level, you can tie an account code set to your project. For more information, see [Account code set](#) in project level settings.

2.9.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- To enable or disable the Tie to account code set toggle for a project, the scope items grid must be empty.
- Only account codes that are available in InEight Platform Master data libraries > Account codes can be added to an account code set.
- You cannot delete an account code from an account code set assigned to a scope item.

2.10 CAUSE CODES

In the Engineering module, cause codes are required when a quantity change occurs. For more information, see [Update scope item quantity](#).

You can manage cause codes for your organization in Settings > Design > Engineering > **Cause codes**.

The screenshot shows the 'Cause codes' management interface. The breadcrumb trail is 'Settings > Design > Engineering > Cause codes'. The page title is 'Cause codes'. Below the title is a table with columns: Position, ID, and Description. A new entry is being added at position 07, with input fields for 'Enter ID' and 'Enter description'. Below this, there is a list of existing cause codes with checkboxes for selection and a delete icon (X) for each row.

Position	ID	Description
07	Enter ID	Enter description
01	PrimeContractChange	Prime Contract Change
02	ClientRequest	Client Request
03	ConstructionChangeRequest	Construction Change Request
04	VendorDesignorMaterialChan...	Vendor Design or Material Change
05	EngineeringErrororOmission	Engineering Error or Omission
06	DesignProgression	Design Progression

2.10.1 Steps

You can do the following actions:

- **Add** - Enter and ID description, and then click the **Add cause code** icon.
- **Remove** - Click the **Remove cause code** icon to the right. You cannot remove a cause code assigned to a scope item on a project.
- **Edit** - Click in the fields, and then enter text or select an option.
- **Sort** - Select a cause code, and then click the up and down arrows to the right of the table to adjust the position of the cause code.

Cause codes configured at the organization level are available to all projects.

2.10.2 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.

2.11 PROJECT SETTINGS FOR ENGINEERING

As an administrator, you can configure settings for the Engineering module at the project level. Settings at the organization level are inherited by associated child organizations and projects. At the project level, you can further refine some settings to customize how they are applied in each project.

You can manage engineering settings for your projects in Settings > Design > **Engineering**.

The Design project settings gives you access to the following project configurations:

[Project values](#)

[Account code set](#)

[Resource types](#)

[Milestones](#)

[Teams](#)

[Resources](#)

[Control settings](#)

[Dates](#)

[Documents](#)


For general information on InEight cloud platform settings, see [Project Settings](#).

2.12 PROJECT VALUES

2.12.1 Summary


You can select which project values can be associated to engineering scope items and if they are required in a project. The values are configured at the organization level in Settings > Design > Engineering > **Project values**. Project values configured at the organization level are available in all projects.

To configure project values, go to Engineering > **Project values**.




When you include project values, those values are available for selection in Settings at the project level. You can select or deselect the values that are not required for the project.

When you require a project value, the value is required at the project level. The project-level toggles for these values are automatically disabled.



The selected project values are shown in the Scope item grid and slide-out panel. You can also export and import them in a Microsoft Excel spreadsheet.



2.12.2 Considerations

- You must have the Edit engineering settings permission.

2.12.3 Related links

After project values are set up, you can configure **disciplines**. For more information on how to configure disciplines, see [Disciplines](#).

2.13 ACCOUNT CODE SET

Account code sets are used to group together account codes and tag them for use with scope items. This lets you narrow down the account codes in the master data library to only those necessary for use in Design for specific projects.

Account code sets are created at the organization level. To make an account code set available in project settings, select an account code set at the organization level. For more information, see [Account code set](#) in organization settings.

You can manage account code set settings for your project in Settings > Design > Engineering > **Account code set**.

The screenshot shows the 'Account code set' configuration page. At the top, there are tabs for 'QUANTITY FORECASTING' and 'ENGINEERING'. Below these are various settings categories: 'Project values', 'Account code set' (highlighted with a red box), 'Resource types', 'Milestones', 'Schedule', 'Teams', 'Resources', 'Control settings', 'Dates', and 'Documents'. The main content area is titled 'Account code set' and contains the following settings:

- Tied to account code set?**: A toggle switch that is currently turned on (checked).
- *Account code set locks on upload of scope item structure**: A dropdown menu currently set to 'KEGI AC Set'.
- Select UoM from Account Code Set:** Two radio button options: 'Primary UoM' (which is selected) and 'Alternate System UoM'.
- Validate UoM for claiming?**: A toggle switch that is currently turned off (unchecked).

Tied to account code set - You can tie an account code set to your project by setting the Tied to account code set toggle to *On*. You can then select an account code set. Only account codes in that set are available to assign to scope items in the project.

Select UoM from Account Code Set - You can set either the primary or alternate system UoM to be used throughout the project. The primary and alternate system UoM are configured at the organizational level.

Validate UoM for claiming toggle – You can choose to validate the account code primary UoM from the master library. When the Validate UoM for claiming toggle is set to *On*, the UoM in account code, scope item, and WBS must match to enable claiming. By setting the Validate UoM for claiming toggle to *Off*, only the UoM for the scope item and WBS must match.


2.13.1 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- To set the **Tied to account code set** toggle to *On* or *Off*, the scope items grid for the project must be empty.

2.14 RESOURCE TYPES

Resource types are associated with disciplines and must be managed in your project to add claiming schemes. For more information, see [Configure claiming schemes](#). Resource types are created at the organization level.

You can manage resource types for your project in settings > Design > Engineering > **Resource types**.



2.14.1 Steps

You can do any of the following actions:

- **Add** – Click the **Select resource type** drop-down list, select a resource type, and then click the **Add resource** icon.
- **Remove** - Click the **Remove resource type** icon to the right. You cannot remove a resource type that has been assigned to a project.
- **Sort** - Select a resource type, and then click the up and down arrows to the right of the table to adjust the position of the resource type.

All resource types are created at the organization level and are automatically inherited in projects. For more information, see Resource types in organization settings.

2.14.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- When you assign a resource type to a claiming scheme step, its associated ID and discipline is automatically populated.

2.15 MILESTONES

You can define completion milestones in the Engineering module to assign to claiming scheme steps. Examples of completion milestones might be Issue for Review or Issue for Construction.

A system-generated milestone named Scope Complete is automatically assigned to every project ensuring that all scope item's scope can be planned with dates.

Milestones are created at the organization level in Settings > Design > Engineering > **Milestones**. After creation, you can assign milestones at the suborganization level.

At the project level, all milestones from the parent organization are automatically inherited and you can assign or remove resource types as necessary.

To add a new milestone at the organization level, enter an ID, a description, and a discipline, and then click the **Add resource** icon. To edit resource types, click in the fields, and then enter text. To remove a resource type, click the **Remove resource type** icon to the right. To adjust the position of a resource type in the list, select the resource type, and then click the up or down arrows to the right of the table.



To add a milestone at the project level from the parent organization, select a description from the drop-down list, and then click the **Add milestone** icon.

2.15.1 Considerations

- You must have the permission Edit engineering settings.
- You cannot edit or remove a milestone when it is assigned to a project.

2.15.2 Related links

After milestones are set up, you can assign them to claiming scheme steps. For more information, see [Configure claiming schemes](#).


2.16 TEAMS

You can manage teams and resource assignments settings in Teams.

2.16.1 Manage teams

Teams are used to group resources to assign to claiming steps for scope items. Teams created at the organization level are inherited by all projects in the organization. For more information, see [Teams](#) in organization settings.

To manage teams for your project, go to Settings > Design > Engineering > **Teams**.




You can do the following actions:

- **Add** – Click in the Enter team drop-down list, select a team, and then click the **Add team** icon.
- **Remove** - Click the **Remove team** icon to the right. You cannot remove a team assigned in a project.

- **Sort** - Select a team, and then click the up and down arrows to the right of the table to change the position of the team.

2.16.2 Resource assignment

In the Resource assignment section of the Teams tab, you can enable or disable organization and/or vendor teams for scope planning. The option to enable and/or disable organization and vendor planning teams gives you control on scope item visibility for team users.



You can enable the following options:

- **Enable Organization team/user planning** — When set to *ON*, user assignment is restricted to the organization teams and their assigned users when assigning them to scope items during planning.
- **Enable Vendor team/user planning** — When set to *ON*, user assignment is restricted to the vendor teams and their assigned users when assigning them to scope items during planning.

When only Enable Vendor team/user planning is set to *ON*, only vendor users are shown when a vendor is selected in a scope item. In planning, you can assign a vendor team to scope items. For example, when team Subcontract Designer is assigned to scope items and users from that team log in to the Engineering module, they are restricted to only their assigned team scope items in the Assigned Team tab.

SCOPE ITEMS AUDIT LOG View: Unsaved (Default)

Project scope is unlocked

ID	Description	Claiming scheme	Claiming scheme description	% Complete	Team	Assigned to	Lead discipline	Scope qty
42749	Sub Designer - Delive...	104783FHV IFC	Fire Hose Valve additio...	92.00	Subcontract Designer	Julio Salguero	Systems	
42748	Sub Designer - Delive...	104783FHV IFC	Fire Hose Valve additio...	100.00	Subcontract Designer		Systems	
42747	Sub Designer - Delive...	104783FHV IFC	Fire Hose Valve additio...	100.00	Subcontract Designer		Systems	
42746	Sub Designer - Delive...	104783FHV IFC	Fire Hose Valve additio...	100.00	Subcontract Designer		Systems	
42745	Sub Designer - Delive...	104783FHV IFC	Fire Hose Valve additio...	100.00	Subcontract Designer		Systems	
1809	Sub Designer - Delive...	104783FSP	Fire Standpipe 3 Step	100.00	Subcontract Designer		Systems	
1793	Sub Designer - Delive...	104783FSP	Fire Standpipe 3 Step	100.00	Subcontract Designer		Systems	
1779	Sub Designer - Delive...	104783FSP	Fire Standpipe 3 Step	100.00	Subcontract Designer		Systems	
1765	Sub Designer - Delive...	104783FSP	Fire Standpipe 3 Step	100.00	Subcontract Designer		Systems	
1751	Sub Designer - Delive...	104783FSP	Fire Standpipe 3 Step	100.00	Subcontract Designer		Systems	

Subtotals Count : 10

When a user from Subcontract Designer is assigned to a scope item, the user can view their assigned team scope items in the Assigned to Me tab.

SCOPE ITEMS AUDIT LOG View: Unsaved (Default)

Project scope is unlocked

ID	Description	Claiming scheme	Claiming scheme description	% Complete	Assigned to	Lead discipline
42749	Sub Designer - Delive...	104783FHV IFC	Fire Hose Valve additio...	92.00	Julio Salguero	Systems

Subtotals Count : 1

For more information about assigning vendor users, see [Vendors](#) in InEight Platform.


2.16.3 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.

2.17 RESOURCES

Resources users are used in the Engineering module to for assignment to claiming steps on scope items. Resources configured at the organization level are available to all projects in the organization. For more information, see [Resources](#) in organization settings.

You can manage resources user assignment limits for your project in Settings > Design > Engineering > **Resources**.



Limit user assignments to only those Teams associated with the project - When set to *Off*, any user with project permissions will be available to assign on the project. When set to *On*, only those users who are associated to Teams assigned on the project will be available to assign on the project.


By default, this toggle is set to *Off*. To set the toggle to *On*, at least one team must be added to the project.

2.17.1 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- When you set the Limit user assignment to only those Teams associated with the project toggle to *On* after the project has started, the system validates that all users assigned to incomplete claiming steps are associated with teams added to the project.

2.18 CONTROL SETTINGS

As a project administrator, you can enable InEight Control integration and functionality for your project in Settings > Engineering > **Control** settings tab.



The setting is set to *On* by default for all new projects. The setting can only be updated when no scope items exist on the project. The setting is locked once a scope item is added on the project. All scope items must be deleted to update the setting.

When the Enable Control Integration toggle is set to *On*, a WBS code must be assigned for each Resource Type on a scope item to enable claiming on the scope item. This allows for WBS phase codes to be assigned to scope items. Also, scope item's steps are claimed and synced with Control to track the quantity completion progress on the associated WBS phase codes.

The Get TC Remaining MHRs/Unit action is also made available. For more information, see [Actions overview](#) in the Engineering module.

When the Enable Control Integration toggle is set to *Off*, the WBS assignment is not needed to enable claiming on a scope item. Claims made in Engineering are not sent to Control. Also, all WBS related columns and fields are hidden.

2.18.1 Allow claims to exceed Forecast TO quantity in Control

You can configure whether to allow claims to exceed the forecast TO quantity in Control. When the Allow claims to exceed Forecast TO Qty in Control setting is set to *On*, Design validates whether any claims exceed the remaining Forecast TO quantity on the associated WBS in Control. A warning banner shows to indicate that a claim exceeds the forecast TO quantity in Control before sending the claim to Control.

When set to *Off*, Design will not allow any claim to save when it exceeds the remaining Forecast TO Qty on the associated WBS in Control. A warning banner shows to indicate that the claim exceeds the remaining Forecast TO Qty.

The Allow claims to exceed Forecast TO Qty in Control setting shows only when the Enable Control Integration setting is set to *On*. Otherwise, the setting will be hidden. This setting is set to *Off* by default and can be set to *On* at any point during the project. The setting will apply to the claims thereafter.

2.18.2 Select a unit rate that will be used to calculate planned man-hours

You can select to calculate planned man-hours using CB MHrs/Unit or CE MHrs/Unit from Control. The planned man-hour setting gives you flexibility to manage how planned man-hours are calculated.


When the CE MHrs/Unit option is selected, the planned man-hours are calculated using the CE unit rate from Control. When CB MHrs/Unit is selected, the planned man-hours are calculated using the CB unit rate from Control. The planned man-hours will continue to roll up to the WBS, Work Packages, or Documents associated to a quantity item.

2.18.3 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.


2.19 DATES

As a project administrator, you can configure scope item dates values for your project in Settings > Engineering > **Dates** tab.



2.19.0.1 Enable scope item dates

When you set the Enable Scope Item Dates toggle to *On*, you must select from the three available options for dates. The Dates panel also shows for scope items.



Actual start dates are an aggregated value based on the claim date that you specify when you begin claiming. The Actual start date is based on the Dates settings shown in the following table:

Setting	Description
Scope item	Generates one set of Planned, Current, and Actual Start and Finish Dates per scope item. The system captures the first claim date made on the scope item in the Actual Start Date field.
Scope item / Milestone	Generates one set of Planned, Current, and Actual Start and Finish Dates per unique milestone associated with the assigned claiming scheme. The system captures the first claim date made on each milestone on a claiming scheme in the Actual Start Date field.
Scope item / ScheduleGroup	Generates one set of Planned, Current, and Actual Start and Finish Dates per unique Scheduled Group associated with the assigned claiming scheme. The system captures the first claim date made on each schedule group on a claiming scheme in the Actual Start Date field.

2.19.1 Consideration

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Engineering.
- Scope item Dates values can only be updated when no dates are present on any scope item.

2.20 DOCUMENTS

You can configure the integration of scope items with documents from InEight Document for your project in Settings Engineering > **Documents**.

9873211 | Design - Document claiming / Settings

QUANTITY FORECASTING ENGINEERING

Project values Account code set Resource types Milestones Schedule creation Teams Control settings Dates **Documents**

Documents

Enable Document integration Enable Document claiming [Refresh document types](#)
[Refresh document status](#)

[Full document refresh](#) Completed Data last refreshed: 08/20/2025 04:22:17 AM
[Delta document refresh](#) Completed Data last refreshed: 09/09/2025 12:55:40 PM

Select which document types are to be shown in document association. By default all document types are included.

Document Types

Search...

Document Types

No records available.

Selected Document Types

Search...

Document Types

REG

DRAWING

SPEC

MAN

PHOTO

REPORT

SCHED

SHOPDWG

SKETCH

TESTDEL

TYPE1

TYPE2

TYPE3

2.20.1 Document integration

To associate documents from Document with scope items, you must do the following:

- Set up the project in InEight Platform > Suite Administration > **Application integrations**.
- Under project settings, on the Engineering > **Documents** tab, set the **Enable Document integration** toggle to *On*.

When Document integration is set to *On*, the Document Types and Selected Document Types grids show at the bottom of the page. The grids are where you can manage the document types. The Associate documents action is also made available in the Engineering > Scope Items > **Actions** drop-down menu.

To sync documents with Document, click **Full document refresh** or **Delta document refresh**. You can view the last date and time the data was refreshed.

2.20.1.1 Document types

The Document Types grid shows all available document types from the mapped Document project. You can select which document types from the Document register are shown in the Associate documents page when associating documents to scope items.

2.20.1.2 Selected Document Types

The Selected Document Types grid shows the document types to be synced to Document. Document types that have an active association cannot be removed unless you remove their associations.

To add a document type, select it from the Document Types list, and then click **Move right**. To remove a document type, select it from the Selected Document Types list, and then click **Move left**.

Associate documents

You can associate documents by:

- Navigating to Scope items > Actions > **Associate documents**, and then selecting the **Mapping** tab to manually map individual scope items, or use the **Auto map** feature to map in bulk.
- The Document section of the scope item slide-out panel.
- Using the scope item's template to import document associations.

2.20.2 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform, a role with the applicable permissions in Engineering, and applicable permissions in InEight Document.

2.21 ORGANIZATIONAL SETTINGS FOR QUANTITY FORECASTING

The organization Quantity forecasting settings gives you access to the following configurations:

- [Project values](#)
- [Account code set](#) and [Discipline set](#)

- [Design tracking stages](#)
- [Design elements](#)
- [Notes](#)
- [Cause codes](#)

The configured settings are available for each project in the organization. You can manage quantity forecasting settings for your organization in Settings > Design > **Quantity Forecasting**.

For general information about InEight cloud platform settings, see [Organization Settings](#).

2.21.1 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.22 PROJECT VALUES

You can configure the criteria for how project value types are associated to a quantity item and if they are required in projects in the organization in org > Settings > Design > Quantity Forecasting > **Project values**.

The values are managed in InEight cloud platform. For more information, see [Project values](#).

The values that have Include set to *On* show as optional in all projects within the organization. The values that have Required set to *On* show as required in all projects in the organization.

Project values

Select which project values are to be used in quantity items.

Name	Include	Required
Area	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Construction commodity	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Segment	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Subsystem	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
System	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>
Turnover	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>

Enable Account code set and Discipline set

Design tracking stages

Position	*Design stage title
04	Enter design stage title
<input type="checkbox"/> 01	30% <input type="checkbox"/>
<input type="checkbox"/> 02	60% <input type="checkbox"/>
<input type="checkbox"/> 03	90% <input type="checkbox"/>

In the project > Settings > Quantity Forecasting > Attribute and project values > **Project values** section, you only see the project values that are included at the organization level.

Include – When you set the Include option to *On* for a project value, the project value becomes available as an attribute in the quantity item. By default, the value is set to *Off* in the project. You have the option to set the Include option to *On*.

Required - When you set the Required option to *On* for a project value, the project value type is a required attribute on the quantity item. The project-level toggles for these values are automatically set to *On* and cannot be changed. The system will check that these required fields are maintained when adding or editing quantity items in the project. Required fields will show with an asterisk in the project to let you know which fields are required when adding or editing quantity items.

2.22.1 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.
- Include will be disabled if any quantity item has data maintained or if Required is set to *On*. Required becomes disabled if quantity item data exists but there are quantity items that do not have that project value type maintained.

2.23 ACCOUNT CODE AND DISCIPLINE SETS

You can enable the option to use account code and discipline sets by setting the **Enable Account code set and Discipline set** toggle to *On*.



The screenshot shows the 'QUANTITY FORECASTING' settings page. At the top, there are tabs for 'QUANTITY FORECASTING', 'ENGINEERING', and 'AUDIT LOG'. In the top right corner, there are 'Cancel' and 'Save' buttons. A red box highlights the 'Enable Account code set and Discipline set' toggle, which is currently turned on. Below this, there are sections for 'Discipline set' and 'Account code set'. The 'Account code set' section has a dropdown menu with 'Select one' selected. At the bottom right, there are several icons for navigation and actions.

When the feature is set to *On*, you can manage disciplines sets and account code sets. You must first create discipline sets to create account code sets.

2.23.1 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.24 DISCIPLINE SET

Discipline sets are used to link to an account code set, which will limit the account code set to use only those disciplines in the set. When the **Enable Account code set and Discipline set** toggle is set to *On*, you can manage disciplines for your organization in Settings > Design > Quantity Forecasting > **Discipline set**.

The screenshot shows the 'Discipline set' configuration page. At the top, there are tabs for 'QUANTITY FORECASTING', 'ENGINEERING', and 'AUDIT LOG'. Below the tabs are 'Cancel' and 'Save' buttons. The main content area is titled 'Discipline set' and contains a dropdown menu labeled 'Discipline set' with 'Discipline one' selected. Below the dropdown is a table with the following columns: Position, *Discipline, and *Discipline group. The table has three rows of data, each with a checkbox and a delete icon (X). A gear icon for configuration is visible to the right of the table.

	Position	*Discipline	*Discipline group	
+	04	Select discipline	Select discipline group	
<input type="checkbox"/>	01	Aggregates and Paving	1	⊗
<input type="checkbox"/>	02	Building	1	⊗
<input type="checkbox"/>	03	Bulk Commodities	2	⊗

The standard disciplines can be added or removed from a set to limit which disciplines are available. When disciplines are added to a set, they must be associated to a Discipline Group.

2.24.1 Steps

You can do any of the following actions:

- **Create a new discipline set** - Click the **Discipline set** drop-down list, and then select **New discipline set**. Enter a new name, and then click **Create**.
- **Add discipline group** – Select a discipline set from the list, click the **Configure discipline group** icon, enter an ID and description, and then click **Add** icon. You cannot delete a discipline group assigned to a discipline in the set.

The screenshot displays the 'Discipline set' configuration interface. At the top, there are tabs for 'QUANTITY FORECASTING', 'ENGINEERING', and 'AUDIT LOG'. Below the tabs, there are 'Cancel' and 'Save' buttons. The main area is titled 'Discipline set' and contains a dropdown menu for 'Discipline set' with 'MR1' selected. Below this is a table with columns for 'Position', '*Discipline', and '*Disciplin'. A modal window titled 'Configure discipline group' is open, showing a table with columns for 'Position', '*ID', and '*Description'. The modal window has a close button and up/down arrows for sorting.

	Position	*Discipline	*Disciplin
+	11	Select discipline	Select dis
<input type="checkbox"/>	01	Aggregates and Paving	1
<input type="checkbox"/>	02	Building	1
<input type="checkbox"/>	03	Bulk Commodities	2
<input type="checkbox"/>	04	Change Orders, Contract All...	2
<input type="checkbox"/>	05	Commercial Cost	4
<input type="checkbox"/>	06	Engineering	3

	Position	*ID	*Description	
+	07	Enter ID	Enter description	
<input type="checkbox"/>	01	1	1	⊗
<input type="checkbox"/>	02	2	2	⊗
<input type="checkbox"/>	03	3	3	⊗
<input type="checkbox"/>	04	4	4	⊗
<input type="checkbox"/>	05	5	5	⊗
<input type="checkbox"/>	06	7	7	⊗

- **Add discipline to a discipline set group** – Click the **Discipline set** drop-down list, and then select a discipline set. Click the **Select discipline** drop-down list, and then select a discipline. Click the **Select discipline group** drop-down list, and then select a discipline group. Click the **Add discipline to set** icon. You cannot delete a discipline assigned to an account code in an account code set.
- **Remove a discipline or a discipline group** - Click the **Remove discipline from the set** or the **Remove discipline group** icon to the right. You cannot delete a discipline group assigned to a discipline in the set or a discipline assigned to an account code in an Account Code set.
- **Edit a discipline group or a discipline** - Click in the fields, and then enter text.
- **Sort** - Select the item, and then click the up and down arrows to the right of the table to adjust the position of a discipline or discipline group.

2.24.2 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.25 ACCOUNT CODE SET

Account code sets (ACS) are used to configure metadata in an account code to better drive data reliability when leveraging account codes on quantity items. Account code sets also help you narrow down account codes to only those you need to use in Design for specific projects. You can only add account codes that exist in Main menu > Master data libraries > **Account codes**.

When the **Enable Account code set and Discipline set** toggle is set to *On*, you can manage account code sets for your organization in Settings > Design > Quantity Forecasting > **Account code set**.

Account code set

Account code set: SASA | Discipline set: 1 Kiewit | Include selected account code set in project settings?

<input type="checkbox"/>	Account code	Account code description	Design element	Primary UoM	Alternate System UoM	Ground	Discipline
<input type="checkbox"/>	30.06.02.002	Mobilization and Demobilization ...	Mobilization / Demobili...	Ea	Ea	Above	Oper...
<input type="checkbox"/>	30.06.02.006	Equipment Setup, Dismantle, Rec...	Mobilization / Demobili...	Ea	Ea	Under	Overf...
<input type="checkbox"/>	30.06.02.009	Overland Major Crane Moves - La...	Crane Walk	LF	m	Above	Oper...
<input type="checkbox"/>	30.06.02.012	Tower Crane Setup and Dismantle	Mobilization / Demobili...	Ea	Ea	Above	Oper...
<input type="checkbox"/>	30.06.02.012.02	Tower Crane Setup - Foundation ...	Mobilization / Demobili...	Ea	Ea	Above	Oper...
Subtotals		Count: 17,263					

2.25.1 Steps

You can do any of the following actions:

- **Create a new account code set** - Click the **Account code set drop-down** list, and then select **New account code set** from the list. Enter a new name, and then click **Create**.
- **Add account code set values to an account code set group** - Click the **Configure account code group** icon, enter an ID and description, and then click **Add** icon. Account code groups are account code set specific. Account code groups can be added individually or in bulk using the import process. You cannot add or import account codes to a set without at least one account code group maintained. You cannot delete account code groups tagged to an Account code in

the set. Account code values assigned to an account code in the set cannot be removed.

The screenshot shows the 'Account code set' configuration interface. The main window displays a list of account codes with checkboxes. A modal window titled 'Configure account code set values' is open, showing a table of account code groups. The table has columns for Position, *ID, and *Description. The first row is highlighted with a blue background and contains a plus icon, '06', 'Enter ID', and 'Enter description'. Subsequent rows have checkboxes, positions 01-05, and IDs 1-5. Each row has a red 'X' icon in the right margin. The modal also features a minus icon and a plus icon in the top right corner, and up/down arrows on the right side.

- **Add account codes to an Account code set** - Click the **Add account code** icon, select an account code from the list, and then click **Assign**. Select the required and optional attributes for the account code, and then click **Add**.
- **Remove an account code or an account code group** - To remove an account code, select the account code, and then click the **Remove account code** icon. To remove an account code group, click the **Remove account code group** icon to the right. You cannot remove an account code group assigned to an account code set in the set or an account code assigned to a project.
- **Edit an account code group or account code** – To edit an account code group, click in the fields, and then enter text. To edit an account code, select an account code, and then click the **Edit account code** icon. In the Edit account code slide-out panel, make your changes, and then click **Save**.
- **Sort** - Select the item, and then click the up and down arrows to the right of the table to adjust the position of account code groups.
- **Update account codes that have been modified in InEight Platform** - The Update account codes feature alerts you of any account code updates made to the master account code library in Platform that impacts any account code in an ACS, such as deleted account codes or modified UoMs.

The screenshot shows the 'Account code set' interface. At the top, there are dropdown menus for 'Account code set' (SASA) and 'Discipline set' (1K). A toolbar contains several icons, including a warning icon with a red '3' next to it, which is highlighted by a red box. Below the toolbar is a table with columns: Account code, Account code description, Design element, Primary UoM, Alternate System UoM, Ground, and D. The first two rows of the table are highlighted with a red box. The first row has account code '61.09.14' and description 'Concrete on Metal Deck'. The second row has account code '61.09.14.002' and description 'Concrete on Metal Deck'. At the bottom of the table, there is a 'Subtotals' row showing a count of 17,263.

You can review and update the account codes using the Update account codes wizard. Click the **Update account codes** icon to launch wizard and sync account codes in the set with the master data account code in Platform.

The screenshot shows the 'Update account codes' wizard dialog box. At the top, there are tabs for 'QUANTITY FORECASTING', 'ENGINEERING', and 'AUDIT LOG'. Below the tabs, there are 'Cancel' and 'Save' buttons. The main content area has the title 'Account code set' and a close button 'X'. Below the title, there is a section titled 'Update account codes' with a red box around it. The text below reads: 'The following account codes have either been deleted or had a UoM modified in Core. Please select which account codes you would like to update in the account code set.' Below this text is a table with columns: Update type, Account code, Account code description, Design Element, Design Element UoM, Primary UoM, Alternate System UoM, Modified Primary UoM, and Moc. The first three rows of the table are highlighted. The first row has 'Modified UoM' update type, account code '61.09.14', and description 'Concrete on Metal Deck'. The second row has 'Modified UoM' update type, account code '61.09.14.002', and description 'Concrete on Metal Deck'. The third row has 'Modified UoM' update type, account code '70.25.24', and description 'Pipeline Tie-In'. At the bottom of the dialog, there is a '0 item selected' label and 'Cancel' and 'Update' buttons.

Any account codes that are updated in the ACS are also updated in projects that have the ACS assigned. To update modified UoM update types, the Design element UoM assigned on the account code in the ACS must match the modified UoM. You cannot select the account code

without the UoM match. You can edit the Design element assignment directly in the wizard to assist with the UoM alignment.

- **Make an ACS available in project settings** - Select an account code, and then turn the **Include selected account code set in project settings** toggle to *On*.


At the project level, you can tie an account code set to your project. For more information, see **Account code set** in the [General](#) settings.

2.25.2 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.26 DESIGN TRACKING STAGES

Design tracking stages are used to track how scope quantities change across an organization’s design’s milestones. You can manage Design tracking stages for your organization in Settings > Design > Quantity Forecasting > **Design tracking stages**.



The screenshot shows the 'Design tracking stages' configuration page. At the top, there are tabs for 'QUANTITY FORECASTING', 'ENGINEERING', and 'AUDIT LOG'. Below the tabs are 'Cancel' and 'Save' buttons. The main content area is titled 'Design tracking stages' and contains a table with the following structure:

	Position	*Design stage title	
+	12	<input type="text" value="Enter design stage title"/>	
<input type="checkbox"/>	01	30% Qty	⊗
<input type="checkbox"/>	02	60% Qty	⊗
<input type="checkbox"/>	03	90% Qty	⊗
<input type="checkbox"/>	04	100% Qty	⊗
<input type="checkbox"/>	05	Option A Qty	⊗
<input type="checkbox"/>	06	Current IFC Qty	⊗
<input type="checkbox"/>	07	Option B Qty	⊗
<input type="checkbox"/>	08	add	⊗
<input type="checkbox"/>	09	Stage 1	⊗

2.26.1 Steps

You can do any of the following actions:

- **Add** - Enter a Design stage title, and then click the **Add** icon. Design stage titles must be unique.
- **Edit** - Click in the fields, and then enter text.
- **Delete** - Click the **Delete Design tracking stage** icon to the right. You cannot delete tracking stages assigned to a project.
- **Sort** - Select the Design tracking stage, and then click the up and down arrows to the right of the table to adjust the position of a Design stage.

When Design tracking stages are created, they become available to add in the settings for projects in the organization. For more information, see [Design tracking stages](#) in project level settings.

2.26.2 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.27 DESIGN ELEMENTS

Design elements are used to group like scope into specific coding that you can associate to a quantity item and roll up quantity, hours, and cost to the design element level to drive decision making information on a project.

You can manage design elements for your organization in Settings > Design > Quantity forecasting > **Design elements**.

Cancel

Save

Design elements

ID	*Design Element	*UoM	Alternate System UoM	Parent(optional)	Include in rollup	
<input type="checkbox"/>	Enter design element title	Select UoM		Select design elemen	<input type="checkbox"/>	
<input type="checkbox"/>	30 - Operational Supp...	PLS	PLS			<input type="checkbox"/>
<input type="checkbox"/>	50 - Removals and De...	CY	m3			<input type="checkbox"/>
<input type="checkbox"/>	51 - Grading	CY	m3			<input type="checkbox"/>
<input type="checkbox"/>	52 - Civil Utilities	LF	m			<input type="checkbox"/>
<input type="checkbox"/>	53 - Aggregates and P...	SY	m2			<input type="checkbox"/>
<input type="checkbox"/>	54 - Temporary Work	PLS	PLS			<input type="checkbox"/>
<input type="checkbox"/>	58 - Routine Maintena...	LMI	LKm			<input type="checkbox"/>
<input type="checkbox"/>	60 - Deep Foundations	Ea	Ea			<input type="checkbox"/>
<input type="checkbox"/>	61 - Concrete	CY	m3			<input type="checkbox"/>
<input type="checkbox"/>	62 - Metals	Ton	MT			<input type="checkbox"/>
<input type="checkbox"/>	70 - Piping	LF	m			<input type="checkbox"/>
<input type="checkbox"/>	71 - Mechanical Equip...	Ea	Ea			<input type="checkbox"/>

2.27.1 Steps

You can do any of the following actions:

- **Add** - Enter a unique name, select a UoM, and optionally select a parent Design element to group elements together, and then click the **Add design element** icon. The Alternate System UoM will be automatically populated based UoM selected. You can also use the import process to import Design elements using the Export and Import icons.
- **Edit** - Click in the fields, and then enter text.
- **Delete** - Click the **Delete Design element** icon on the right. You cannot delete terminal Design elements assigned to a quantity item.
- **Sort** - Select the Design element, and then click the up and down arrows to the right of the table to adjust the position of a Design element.

- **Include in rollup** - The Include in rollup option is only applicable to terminal Design elements. The setting can only be selected when the terminal Design element UoM matches its parent Design element UoM.

When Design elements are created, they become available to add in the settings for projects in the organization. For more information, see [Design element setup](#) in project settings.

2.27.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.
- Only terminal Design elements can be associated to a quantity item.
- A parent Design element cannot be deleted when associated with a terminal Design element.
- Design element names must be unique and are required to have a UoM.

2.28 NOTES

2.28.1 Tags

Tags are used when entering notes or quantity item change log entries. You can manage tags for your organization in Settings > Design > Quantity forecasting > Notes > **Tags**.

QUANTITY FORECASTING ENGINEERING AUDIT LOG

Cancel Save

Notes

Tags

	Position	*ID	*Description	Required	
+	06	<input type="text" value="Enter ID"/>	<input type="text" value="Enter Description"/>	<input type="radio"/>	
<input type="checkbox"/>	01	QR	Quantity Reduction	<input type="radio"/>	<input type="checkbox"/>
<input type="checkbox"/>	02	QG	Quantity Growth	<input type="radio"/>	<input type="checkbox"/>
<input type="checkbox"/>	03	EA	Estimating Aware	<input checked="" type="radio"/>	<input type="checkbox"/>
<input type="checkbox"/>	04	A1	A1	<input checked="" type="radio"/>	<input type="checkbox"/>
<input type="checkbox"/>	05	A2	A2	<input checked="" type="radio"/>	<input type="checkbox"/>

2.28.2 Steps

You can do any of the following actions:

- **Add** - Enter a tag ID, description, set the Required toggle, and then click the **Add tag** icon.
- **Edit** - Click in the fields, and then enter text.
- **Delete** - Click the **Delete tag** icon on the right of the table. Tags assigned to a quantity item cannot be deleted.
- **Sort** - Select the tag, and then click the up and down arrows to the right of the table to adjust the position of a tag.

When the required toggle is set to *On*, the tag is added to all the projects in the organization. Tags not set as required are available to add to all projects in Project Settings. For more information about Tags, see **Notes** in [General](#) project settings.

2.28.3 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.29 CAUSE CODES

Cause codes are a standard set of coding you can configure for your organization to highlight reasons why change was observed on the project. When a quantity item change occurs, you are required to use cause codes.

You can manage cause codes for your organization in Settings > Design > Quantity Forecasting > **Cause codes**.

QUANTITY FORECASTING ENGINEERING AUDIT LOG

Cause codes

	Position	*ID	*Description	
+	13	<input type="text" value="Enter ID"/>	<input type="text" value="Enter description"/>	
<input type="checkbox"/>	04	DP	Design Progression	⊗
<input type="checkbox"/>	05	DG	Design Growth	⊗
<input type="checkbox"/>	06	EEO	Engineering Error or Omission	⊗
<input type="checkbox"/>	07	ESEO	Estimating Error or Omission	⊗
<input type="checkbox"/>	08	VDMC	Vendor Design or Material Change	⊗
<input type="checkbox"/>	09	PCC	Prime Contract Change	⊗
<input type="checkbox"/>	10	C1	C1	⊗
<input type="checkbox"/>	11	C2	C2	⊗
<input type="checkbox"/>	12	C3	C3	⊗

2.29.1 Steps

You can do any of the following actions:

- **Add** - Enter an ID and a description, and then click the **Add Cause code** icon.
- **Edit** - Click in the fields, and then enter text.
- **Delete** - Click the **Delete cause code icon** to the right. You cannot delete cause codes assigned to a quantity change note on a project.
- **Sort** - Select the cause code, and then click the up and down arrows to the right of the table to adjust the position of a cause code.

When cause codes are created, they become available to all projects in the organization. For more information, see [Quantity change notes](#).

2.29.2 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.30 PROJECT SETTINGS FOR QUANTITY FORECASTING

As an administrator, you can configure settings for the Quantity Forecasting module at the project level. Settings at the organization level are inherited by associated child organizations and projects. At the project level, you can further refine some settings to customize how they are applied in each project.

You can manage project settings in project > settings > **Design**.

The Design project settings gives you access to the following project configurations:

[General](#)

[Design element setup](#)

[Design tracking stages](#)

[Attributes and project values](#)

[Component integration](#)


[Linked engineering projects](#)

For general information on InEight cloud platform settings, see [Project Settings](#).

2.31 GENERAL

The general settings gives you access to general project configurations. From your project's home page, you can manage the general settings in Settings > Design > Quantity Forecasting > **General**.

The image and table below is an overview of the General settings tab:



General settings tab

	Title	Description
1	Auto ID configuration	Allows project admins to set whether an ID is system generated or user specified when a new Quantity Item is added to the project.

2 **Account code set** Allows project admins to enable the use of Account Code Sets on a

General settings tab (continued)

	Title	Description
		<p>project and select which Account Code Set to use. Account Code Sets are created in the Org Settings and consist of many Account Codes that are tagged with Design Element, UoM, Ground, Discipline, Qty Source information. When an Account Code Set is tied to a project, the tagged attribute fields will be auto populated on the Quantity Item when an Account Code is assigned. The Quantity Items grid must be empty to enable/disable the Account Code Set project setting. When an Account Code Set is tied to a project, only those Account Codes in the set will be available to assign to the Quantity Item. This setting gives project admins the option to use either the Primary UoMs or Alternate System UoMs on the project when an Account Code is assigned to a Quantity Item. Project admins can also enable the ability to edit the inherited UoMs and their usage in the column, add or edit in the slide-out panel, and via import. To disable the feature, all Quantity Item UoMs must align to the assigned Account Code's UoM from the associated Account Code Set.</p>
3	Control Integration	<p>Enable integration of InEight Control's WBS attributes for the project. Quantity items will inherit the</p>

General settings tab (continued)

	Title	Description
		<p>Account code, Cost segment, UoM, Pay item, and Assigned attributes. The inherited attributes are disabled in the quantity item fields. To enable Control Integration, the WBS phase code must be selected as Required and Unique in the Quantity Forecasting > Fields and component integration settings tab and existing data must align with Control's WBS attributes.</p>
4	Manual Unit Rate Configuration	<p>Allows project admins to manually set the OB MHrs/Unit and/or CB MHrs/Unit on all the Quantity Items in the project. When the setting is enabled, the OB and/or CB MHrs will not be generated using the unit rates from InEight Control. With the setting enabled, the "Get OB MHrs/Unit" and/or the "Get CB MHrs/Unit" will be removed from the Actions menu and the OB MHrs/Unit and/or CB MHrs/Unit fields will become editable. The system requires all OB MHrs/Unit and/or CB MHrs/Unit fields to be empty to turn this setting Off. If you were functioning off Control OB and/or CB Unit Rates, then the system will allow you to turn this setting On, but all the OB and/or CB Unit Rate fields will be cleared.</p>
5	CE MHrs Configuration	<p>Allows project admins to specify which unit rate should be used to</p>

General settings tab (continued)

	Title	Description
		calculate the CE MHrs on each Quantity Item in the project. The setting allows for either the CE unit rate or the CB unit rate to be used to drive the CE MHrs. This setting will be applied to all Quantity Items in the project. The setting can be changed in the middle of a project. If the setting is changed, the user will be prompted with a warning message and the system will automatically update the CE MHrs on every Quantity Item using the updated unit rate.
6	Notes	Tags - Allows project admins to add and remove tags on project which can be added to the individual notes maintained on a Quantity Item. Once a tag is created in the Organization Settings, then it will become available to add to a project through this project settings.

2.31.1 Considerations


You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.32 DESIGN ELEMENT SETUP

Design elements are used to group like scope into specific coding and associate it to a quantity item. The quantity, hours, and cost can then be rolled up to the design element level to drive decision making information on a project. Design elements are configured in organization settings and are

available to all projects in the organization. For more information, see **Design elements** in organization settings.

You can manage Design elements in the project's Settings > Design > Quantity forecasting > **Design element setup** tab. You can select which Design elements are available on the project.



Design elements configured at the organization level are available to all projects in the organization. For more information, see [Design elements](#) in organization settings.

When an Account code set is enabled on the project, the Include quantity in the rollup calculation and Available in project options are disabled in the Design elements grid, as the project uses the Design elements tagged to the account codes in the Account code set. For more information, see **Account code set** in the project's [General](#) settings.

2.32.1 Steps

You can perform the following actions for Design element setup:

- **Available in project** - Select which Design elements to make available in the project.
- **Sort** - Select the Design elements, and then click the up or down arrows to the right of the table to adjust the position of a Design element.


2.32.2 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.33 DESIGN TRACKING STAGES

Design tracking stages are used to track how scope quantities change throughout the design process. Design tracking stages are created in organization settings and are available to add to all projects in the organization. For more information, see **Design tracking stages** in organization settings.

You can manage Design tracking stages in the project's settings (Design > Quantity forecasting > **Design tracking stages** tab).



By adding a design tracking stage to a project, a field is added to the Quantity Items grid and quantity item slide-out panel. Tracking stages can then be imported into the project.

2.33.1 Steps

You can perform the following actions for Design tracking stages:

Add – Click the Select quantity stage drop-down, select a stage from the list, and then click the Add icon.

Remove - Click the Remove icon to the right. You cannot remove Design stages that have been assigned to quantity items.

Sort - Select the Design tracking stage, and then click the up or down arrows to the right of the table to adjust the position of a Design stage.

Design tracking stages created in organization settings become available to add in the project settings for every project in the organization. For more information, see [Design tracking stages](#) in organization settings.

2.33.2 Considerations


You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

You cannot delete Design tracking stages that are assigned to a project.

2.34 ATTRIBUTES AND PROJECT VALUES

You can configure the criteria for how attributes and project value types are associated to a quantity item and if they are required in a project in project > Settings > Design > Quantity Forecasting > **Attributes and project values** tab. For each attribute and project value, you can configure which one is included, required, and unique.

The following image shows the Attributes and project values tab:



Include – When you turn the Include option to *On* for a value, the value is made available to select from as optional in quantity items.

Required - When you turn the Required option to *On* for a value, the value is a required attribute on the quantity item. Required fields will show with an asterisk in the project to let you know which fields are required when adding or editing quantity items. Design checks that these required fields are maintained when adding or editing quantity items in the project.

Unique - The Unique toggle lets you set to *On* a combination of fields for setting quantity items uniqueness. For example, if you select System, Area, and Turnover in the Unique setting, then Design does not allow two quantity items to exist in that project with the same System, Area, and Turnover combination. Design checks this unique setting every time a quantity item is added or edited in the project. The field must first be set as required to set it as a unique field. The setting is primarily needed for the integration with InEight Plan to automatically associate Plan components to the quantity items

in Design. The uniqueness of the field eliminates a potential conflict with quantity items during the Plan component sync and association process.

Component - When the Plan component integration is enabled for the project in the [Component integration](#) tab, you can configure which values will integrate with Plan components. To turn the Component field to *On*, you must first set the field as required and unique. Unique and Component fields must match.

2.34.1 Attributes

The attribute values are part of the Design application and are used to configure the project's quantity items. All attributes have Include set to *On* by default. You can change the values for each project.

2.34.2 Project values

You can select which project value types can be associated to quantity items and if they are required in a project. The Project value types have Include set to *Off* by default. The project values are supplemental attributes configured at the organization level. For more information, see [Project values](#) in organization settings.


2.34.3 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.35 COMPONENT INTEGRATION

2.35.1 Plan Component Integration

In the Component integration tab, you can enable the integration with InEight Plan components.



Setting the Enable component integration with Plan toggle to *On* enables the following:

- The Get Plan Components option in the project > Design > Quantity Items > **Actions** menu.
- The Component column in project > Settings > Design > Quantity Forecasting > **Attributes and project values** tab. You can configure criteria for how component data is assigned to a quantity item.

Sync components by clicking **Refresh Components** or **Delta Refresh Components**. The status and last refresh date are shown next to the refresh options so you can be informed of when the last refresh was completed.

When you enable component integration with Plan, at least one attribute must be set to *On* in the project > Settings > Quantity Forecasting > Attributes and project values > **Component** column. For more information, see [Attributes and project values](#).

When components with these attributes are synced from Plan, Design automatically associates the components to the quantity item when a quantity item exists with matching attributes.

The component attributes must match the unique configured attributes. Changes to Component integration settings cannot be saved until these are selected.


2.35.2 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

2.36 LINKED ENGINEERING PROJECTS

You can link projects with the goal of sharing deliverable and engineering work packages from the Engineering module to the Quantity forecasting module and show Engineering Work Packages in

InEight Plan. You can manage linked engineering projects in project settings (Design > Quantity Forecasting > **Linked engineering projects** tab).



To share engineering work packages between different projects and Plan, you must link the projects.

By default, each project is already linked to itself, so you can always share deliverable and engineering work packages in the same project.

In the Quantity forecasting module, there are two fields that are linked and populated from the Engineering module:

- **Deliverable package:** This field draws data from Actions > Configure work packages > **Deliverable Package** in the Engineering module for linked projects.
- **Engineering work package:** This field draws data from Actions > Configure work packages > **Engineering Work Package** in the Engineering module for linked projects.

Edit quantity item [Close]

DETAILS | QUANTITIES | COMPONENTS | NOTES

Select one [v] Select one [v]

OB MHrs/Unit CB MHrs/Unit
[Greyed out] 650.00

Commodity Construction work package
Select one [v] Select one [v]

Deliverable package **Engineering work package**
PWD [v] Bridge [v]

User defined field 1 User defined field 2
C1001.01010 [Empty]

User defined field 3 User defined field 4
[Empty] [Empty]

User defined field 5 User defined field 6
[Empty] [Empty]

Design Complete

Cancel Save

These fields are also available as columns in the quantity items grid.

After you associate a deliverable or engineering work package with a quantity item, you cannot delete the package or unlink the project.

2.36.0.1 Integration with Plan

In Plan's Work packaging module, you can associate EWPs from Design to Construction work packages (CWP). For more information on associating EWPs, see Engineering work package (EWP) in Plan's [Work package creation](#) topic.

2.36.1 Steps

Link projects

1. From the Linked engineering projects tab, click **Link project**
2. In the dialog box, select one or more projects, and then click **Add**

You will only see projects you have permission for.

To unlink a project, click the **Unlink** project button next to the project.

CHAPTER 3 – ENGINEERING MODULE OVERVIEW

3.0.1 Summary

The Engineering module lets you perform design planning, resourcing, and progress tracking. The module lets you take off your design scope in a standardized method and associate configurable master and project-level data. The design scope is taken off as a combination of claiming schemes and scope items. Resources can be allocated to the scope items.

The Engineering module is integrated with InEight Control to let you assign WBS phase codes to a scope item. This lets earned quantity value flow to integrated WBS phase codes in Control, where you can manage budgets, earned value, and earned revenue.

3.1 SCOPE ITEMS

The Scope items page is the main page of the Engineering module. All individual engineering deliverables are created and tracked as scope items in the grid on this page.


The following table and image give an overview of each section of the Scope items page and what can be performed there.

Overview - Scope items page

Title		Description
1	Actions menu	Do any of the following: <ul style="list-style-type: none"> • Configure claiming schemes • Configure work packages • Configure project values • Unlock Budget • Role assignment
2	Scope item buttons	Add, edit, and delete scope items.
3	View	Select, save, rename, and delete views.

Overview - Scope items page (continued)

Title	Description
4 Upper right toolbar	<ul style="list-style-type: none"> • Create query filter - Opens the query builder • Import and Export - Import and export sets of data • Find - Search scope items
5 Scope items	Grid showing scope items and related information organized by columns.
6 Column chooser	Select which columns are shown or hidden.
7 Show/Hide claiming steps	Shows claiming scheme steps, details, and history. It also lets you claim completion for each scope item.
8 Additional views	Choose whether to view all scope items or only those Assigned to Me.



3.1.1 Considerations

You must have the permission View scope items.

3.2 ADD A SCOPE ITEM

You can add a scope item manually in the Scope items page. The Add scope item slide-out panel contains the following sections as shown in the image and table below:

✕

Add scope item

Summary ^

ID <input type="text"/>	* Description <input type="text"/>	* Claiming scheme <input type="text" value="Select one"/>
Scope item qty <input type="text" value="0.00"/>	* Scope item UoM <input type="text" value="Each"/>	Lead Discipline <input type="text"/>
OB qty <input type="text"/>	Deliverable qty <input type="text" value="0.00"/>	Deliverable UoM <input type="text" value="Sht"/>
Deliverable package <input type="text" value="Select one"/>	Engineering work package <input type="text" value="Select one"/>	

Scope lock

Project values

Area <input type="text" value="Select one"/>	KT <input type="text" value="Select one"/>	NewTest1 <input type="text" value="Select one"/>
PF claim settlement rule change Now EPF me... <input type="text" value="Select one"/>	Scope group <input type="text" value="Select one"/>	Segment <input type="text" value="Select one"/>
Subsystem <input type="text" value="Select one"/>	System <input type="text" value="Select one"/>	Test001 <input type="text" value="Select one"/>
test002 <input type="text" value="Select one"/>	Turnover packages <input type="text" value="Select one"/>	Update label <input type="text" value="Select one"/>

Work classification

Resources	▼
User defined	▼
Dates	▼
Documents	▼
Issues	▼

Section	Description
Summary	<p>Shows basic details of the scope item, including:</p> <ul style="list-style-type: none"> • ID - This field is automatically populated. • Description - Must be unique. • Claiming scheme - Must be set up on the Configure claiming schemes page. • Scope item qty and UoM - If an account code set in enabled for the project, the UoM must match the UoM of the resource type's associated account code in the Resources tab, which is automatically populated after you select a claiming scheme. Scope item UoM must also match WBS phase code UoM to claim progress. • Lead Discipline - This field is automatically populated based on the claiming scheme. • OB qty - This field is initially populated by the Scope Item qty field when the budget is locked. It is not editable but is shown for tracking purposes. If you edit the scope item qty, you must enter a reason to explain the difference. See Update scope item quantity for more information. • Deliverable qty and UoM - The quantities and units of the design deliverables, such as sheets. Deliverable package - You can use this field to group your scope of work. • Engineering work package - This field can be used to group your scope of work separately from deliverable packages. For example, you might group multiple deliverable packages under one engineering work package. • Scope lock - You can lock the scope item and prevent further claiming. A yellow warning icon shows that claiming is disabled because the scope item is locked. You can lock or unlock a scope item at any time during the process. • Project values - Project values are standardized data configured in InEight Platform. For more information, see Project values in Scope items.
Resources	<p>Shows the resources assigned to the selected claiming scheme so you can know what percentage of scope needs to be done by each resource. For more information, see Scope item resources.</p>
User defined	<p>These are free-form text fields with a maximum of 250 characters each.</p>
Dates	<p>Actual start dates are an aggregated value based on the claim date that you</p>

Section	Description
	specified when beginning claiming. The Actual start date is based on the project setting for Dates. For more information, see Dates .
Documents	When integrated with InEight Document, the Documents section shows documents associated with the scope item. For more information, see Associate documents .
Issues	Shows a distinct list of issues associated to the scope item. For more information, see Change integration .

Adding a scope item

1. Click the **Add scope item** icon in the upper left. The Add scope item slide-out panel opens.
2. Fill out the following required fields and any optional fields:
 - **Description**
 - **Claiming scheme**
 - **Scope item UoM**
3. Click **Add**. The Update scope item qty dialog box shows.

Update scope item qty

Please select a cause code and optional note as to why the scope item qty is being updated.

Cause code

Prime Contract Change

Note

Associate to change issue

	Issue ID	Issue name
<input type="radio"/>	19	One-Issue
<input type="radio"/>	18	Design-issue
<input type="radio"/>	17	q2
<input type="radio"/>	16	q2
<input type="radio"/>	15	a5

Cancel Update

4. Select a cause code from the **Cause code** drop-down list, and then optionally enter a note.
When integrated with InEight Change, you can optionally select the **Associate to change issue** check box, and then select an issue from the grid.
5. Click **Update**.

3.2.1 Considerations

- To add a scope item, you must first add claiming schemes to associate with the scope item. For more information, see [Configure claiming schemes](#).
- You must have the permission Add scope items.

3.3 EDIT SCOPE ITEMS

You can manually edit scope items on the Scope items page. You can edit a single scope item or edit multiple scope items in bulk.

3.3.1 Edit a scope item

When you select to edit a single scope item, the Edit scope item slide-out panel opens and shows details about the scope item.

The screenshot shows a slide-out panel titled "Edit scope item" with a close button (X) in the top right corner. A progress indicator shows "100%". The panel contains a list of sections, each with a dropdown arrow:

- Summary
- Resources ⚠️
- User defined
- Dates
- Documents
- Issues


At the bottom of the panel, there are three buttons: "Cancel", "Save", and "Save and Close".

Section	Description
Summary	Shows basic details of the scope item, including: <ul style="list-style-type: none"> • ID - This field is automatically populated. • Description - Must be unique. • Claiming scheme - Must be set up on the Configure claiming schemes page. • Scope item qty and UoM - If an account code set in enabled for the project, the UoM must match the UoM of the resource type's associated

Section	Description
	<p>account code in the Resources tab, which is automatically populated after you select a claiming scheme. Scope item UoM must also match WBS phase code UoM to claim progress.</p> <ul style="list-style-type: none"> • Lead Discipline - This field is automatically populated based on the claiming scheme. • OB qty - This field is initially populated by the Scope Item qty field when the budget is locked. It is not editable but is shown for tracking purposes. If you edit the scope item qty, you must enter a reason to explain the difference. See Update scope item quantity for more information. • Deliverable qty and UoM - The quantities and units of the design deliverables, such as sheets. Deliverable package - You can use this field to group your scope of work. • Engineering work package - This field can be used to group your scope of work separately from deliverable packages. For example, you might group multiple deliverable packages under one engineering work package. • Scope lock - You can lock the scope item and prevent further claiming. A yellow warning icon shows that claiming is disabled because the scope item is locked. You can lock or unlock a scope item at any time during the process. • Project values - Project values are standardized data configured in InEight Platform. For more information, see Project values in Scope items.
Resources	Shows the resources assigned to the selected claiming scheme so you can know what percentage of scope needs to be done by each resource. For more information, see Scope item resources .
User defined	These are free-form text fields with a maximum of 250 characters each.
Dates	Actual start dates are an aggregated value based on the claim date that you specified when beginning claiming. The Actual start date is based on the project setting for Dates. For more information, see Dates .
Documents	When integrated with InEight Document, the Documents section shows documents associated with the scope item. For more information, see Associate documents .
Issues	Shows a distinct list of issues associated to the scope item. For more information, see Change integration .

Editing a scope item

1. Select the check box to the left of one scope item and then click the **Edit scope item** icon in the upper left. The Edit scope item slide-out panel opens.




2. Edit the fields you want to update.
3. Click **Save** or **Save and Close**.

When you update the Scope item qty on a scope item that has no claiming, the Update scope item qty dialog box will guide you through the process of the update. You have the option to associate the quantity change to InEight Change. For more information, see [Update scope item quantity](#).


3.3.2 Edit multiple scope items

Bulk editing provides a quick and easy way to update multiple scope items. You can bulk edit scope items and assign WBS codes, teams, areas, and many other scope item values. You can then filter scope items using the updated column fields. For example, when you want to filter scope items to a team or area, you can select the applicable scope items in bulk, and then assign to a team or an area. You can then filter by teams or area to view the scope items. You no longer have to import bulk updates.

When you select to edit multiple scope items, the Edit scope items dialog box shows. You can select from Scope Item and Resources column values to update the selected scope items.



For example, when you set up a new project and WBS codes have not been assigned to scope items, you can select in bulk the applicable scope items, and then assign WBS codes to the scope items.



If the columns you selected have fields that cannot be updated, a message in red text alerts you that the field is not editable for at least one of the scope items. For example, you cannot edit a locked WBS or a locked claiming scheme.

Column

WBS phase code/Resources

=

Value

The field is not editable for at least one of the selected scope items.

Cancel Save

Click **Save** to apply your changes.

3.3.3 Considerations

You must have the permission Edit scope items.

3.4 PROJECT VALUES

Project values are standardized data configured in InEight Platform . Project values can be shared and used in Design. You can configure which project values to use for projects in the Settings, and then assign project values such as Area, Segment, System, Subsystem, Work classification, and others depending on your business requirements.

To assign project values, go to the Add or Edit scope item slide-out panel's **Project values** section.

Edit scope item 0% ✕

Summary ^

ID 137162	* Description Mech. Eng. Calcs - AXS - GEN Flow Data	* Claiming scheme 88 75 05 B
Scope item qty 1.00	* Scope item UoM Ea	Lead Discipline Mechanical
OB qty	Deliverable qty 0.00	Deliverable UoM Sht
Deliverable package GEN	Engineering work package e	Included in schedule? <input checked="" type="checkbox"/>

Scope lock

Project values

Area 02A	KT Select one	Scope group Select one
Segment Select one	Subsystem Select one	System Select one
Work classification Select one		

Resources ⚠

User defined

Dates

Select from the project value field drop-down lists, and then click **Save**.

For more information about editing a scope item, see [Edit scope items](#).

3.4.1 Project value status

When the status of a project value is changed to *Unavailable* in Platform, a yellow caution icon shows in the project value field for assigned values. The project value field in the scope item's slide-out panel is highlighted red and shows *Project value is unavailable* below the value field.

SCOPE ITEMS				
Area	Area description	Construction commodity	Construction commodity description	
A02	Station 1			⚠
10L	D10 Deanwood Layd...			
CBR	Cheverly Bridge Ren...			
A03	Project value is unavailable.			
A02	Station 1			⚠
11L	D11 Cheverly Laydo...			
A03	Station 2			
A02	Station 1			⚠
09L	D09 Minnesota Aven...			
09L	D09 Minnesota Aven...			


Subtotals Count : 223

You can update the scope item to an available project value in the scope item slide-out panel. When you select to update the project value in the scope item, only project values marked as available in Platform show in the drop-down list.

To save the scope item, you must select an available project value.

Update a project value

1. Select the scope item, and then click the **Edit scope item** icon.
2. Select an available project value from the project value drop-down list, and then click **Save**.



The screenshot displays a software interface with a table of scope items and an 'Edit scope item' dialog box. The table has columns for ID, Description, Claiming scheme, and Claiming description. The dialog box shows fields for ID, Description, Claiming scheme, Scope item qty, Scope item UoM, OB qty, Deliverable qty, Deliverable UoM, Deliverable package, Engineering work package, Construction commodity, Schedule activity, Area, and Segment. The 'Area' dropdown menu is highlighted with a red box and shows the value 'A02' with a message 'Project value is unavailable.' below it. The 'Save' button is highlighted in blue.

3.5 SCOPE ITEM RESOURCES

3.5.1 Summary

The Resources section of the Add and Edit scope item side panels lists the resource types associated to steps in the claiming scheme assigned to the scope item.

The Resources section is organized into a grid.

Edit scope item ✕

0%

Summary

Resources

Resource type	WBS phase code	Account code	UoM	Design element	Role	Planned team
Civil Engineer	1245	88.40.46.006.04	EA	PERMIT (Ea)		
Civil Designer	1244	88.40.46.006.02	EA	PERMIT (Ea)		

User defined

Dates

Resources

Role	Planned team	Assigned user	% Complete	WBS % Claim Ratio	CE Mhrs/Unit	Scope item qty	Scope item Mhrs
			0.00	90.00	16.00	1.00	16.00
			0.00	10.00	144.00	1.00	144.00

The following columns are automatically populated based on the selected claiming scheme:

- % Complete – Percent claimed by the resource type on the scope item.
- WBS % Claim Ratio – Sum of % Claim across claiming steps with the associated WBS.
- CE Mhrs/Unit – CE unit rate from Control of the associated WBS. See [Considerations](#) for more information.
- Scope item qty – Automatically populated from the Summary section.
- Scope item Mhrs – (CE Mhrs/Unit) × Scope item qty

The following columns can be assigned for each resource type:

- WBS
- Account code
- Design element - See [Design elements](#) for more information.
- Role - Only roles configured in the Role assignment dialog box are available. See [Role assignment](#) for more information.
- Planned team - If roles are enabled, this field is automatically populated based on role assignment. If roles are disabled, you can assign any team according to resource project settings.
- Assigned user - If roles are enabled, this field is automatically populated based on role assignment. If roles are disabled, you can assign any user according to resource project settings.
- CE Mhrs/Unit – See [Considerations](#) for more information.

These assignments are inherited by claiming steps with the associated resource type in the claiming scheme.

3.5.2 Considerations

- If account code sets are enabled for the project, only account codes from the assigned account code set are available to assign to a resource type on the scope item. The design element is automatically populated based on the account code assigned. The account code UoM must match the Scope item UoM in the Summary section.
- When you assign a WBS phase code, the account code is automatically populated with the account code associated with the WBS in InEight Control. If an account code has already been assigned to the scope item's resource type, then the system checks if the account code matches Control. If the account code does not match, a warning message is shown, and the account code assignment is overridden to match Control.
- You cannot edit the WBS phase code if percent complete is above zero. If you claim up and then back down to zero, you can edit the WBS phase code.
- The CE Mhrs/Unit column can be manually edited when a WBS phase code has not been assigned. After you assign a WBS phase code, CE Mhrs/Unit is inherited from the WBS phase code.
- After the CE Mhrs/Unit column is filled, the Scope item Mhrs is automatically calculated.
- When you assign a role to a scope item, the role, planned team, and assigned user are inherited by the claiming steps. You can still update the role on individual steps if the step has not been claimed.

3.6 IMPORT NEW SCOPE ITEMS

Importing lets you add scope items in bulk. All imported scope items that pass validations are added to the Scope items page. The imported scope items that fail validations are added to the Error resolution page. All imports are shown in Audit log > **Import history**.

3.6.1 Considerations

You must have the permission Import scope items.

3.6.2 Steps

To import new scope items:

1. On the Scope items page, click the **Export** icon, and then select **Export scope item template**. A Microsoft Excel spreadsheet is downloaded.

Complete	Lead discipline	Scope item qty	Scope item UoM	OB qty	Deliverable qty	Eng wor
0.00	Electrical	1.00	LF			
0.00	Electrical	1.00	Ea			
0.00	Electrical	1.00	Ea			
60.00	Electrical	1.00	Ea		0.00	Sht
10.00	Electrical	1.00	Ea		0.00	Sht
0.00	Electrical	1.00	Ea		0.00	Sht
0.00	Electrical	1.00	Ea		0.00	Sht
0.00	Electrical	1.00	Ea		0.00	Sht
0.00	Electrical	1.00	Ea		0.00	Sht

2. Fill in the fields in the spreadsheet, and then save it.
3. On the Scope items page, click the **Import** icon, and then select **Import scope items**.

Importing scheme description	% Complete	Lead discipline	Scope item qty	Scope item UseM	OB qty	Deliv UseM
Structure 3 Step	0.00	Structural	0.00			0.00
Structure 3 Step ...	0.00	Structural	25.00	Ea		1.00
age 3 Step (AB)	100.00	Drainage	0.50	Ea		0.60
cts	100.00	Indirects	38.00	MWk		38.00
cts	100.00	Indirects	20.00	MWk		20.00
cts	0.00	Indirects	1.00	MWk		1.00
cts	0.00	Indirects	1.00	MWk		1.00
cts	0.00	Indirects	1.00	MWk		1.00

4. Click **Browse**, and then select the saved spreadsheet.
5. Click **Import**. The import status is shown, and then the Import history page opens. If there are any errors, they are shown in the table.
6. If there are issues, click **Completed with issues** in the Status column to open Scope item error resolution, and then click the scope item ID to view and resolve issues before saving.

3.6.3 Related links

You can also add individual new scope items manually using the interface. For more information, see [Add a scope item](#).

3.7 CLAIM ON A SCOPE ITEM

3.7.1 Summary

You can claim earned quantity against a scope item directly on the Scope items page. Claiming is done in the Claiming tab of a slide-out panel that can be expanded for each scope item in the grid.

3.7.2 Considerations

- To claim, you must have the permission Edit claiming.
- To claim against a scope item, a WBS phase code must be assigned to all resource types associated with the scope item.
- If any compliance issues exist on a scope item, you cannot claim against it.

- For partial claiming using the Claim qty field, you can enter any quantity less than or equal to the scope item quantity. If Claim qty equals Scope item qty, the Complete check box is automatically selected.
- If you enter a partial quantity, and then later claim additional quantity in the same step, you must enter the total amount up to that point, not an incremental amount. For example, if a step is partially claimed for 10, and you want the current claimed quantity to be 100, you must enter 100, not 90.
- You can enter a value in the Claim qty % column if partial claiming is enabled. After you enter the percentage value, the Claim qty field is automatically filled with the corresponding quantity value.
- Claiming history can be seen in the History tab of the scope item slide-out panel and in the Claiming history tab of the Audit log.

3.7.3 Steps

To claim a step on a scope item:

1. On the Scope items page, click the down arrow to the left of the scope item. An expanded panel opens to the Claiming tab.

Step	Complete	Step name	% Claim	Partial claiming	Claim qty	Date	Milestone completion	Resource type	Actual Team	Claimed by
1	<input type="checkbox"/>	Review Applicable Standards and Lessons Learned - Engineering	41.00%	<input checked="" type="checkbox"/>	0.00	04/18/2022		Civil Engineer		
2	<input type="checkbox"/>	Review Contract Requirements and Deliver Provided Documents - Engineering	41.00%	<input checked="" type="checkbox"/>	0.00	10/22/2021		Civil Engineer		
3	<input type="checkbox"/>	Review Applicable Standards and Lessons Learned - Design	5.00%	<input checked="" type="checkbox"/>	0.00	04/18/2022		Civil Designer		
4	<input type="checkbox"/>	Review Contract Requirements and Deliver Provided Documents - Design	5.00%	<input checked="" type="checkbox"/>	0.00	04/18/2022		Civil Designer		

2. Select the check box in the Complete column for the step.
3. You can edit the Date and Claimed by fields. By default, these fields are automatically populated with today's date and the user who selected the check box.

You cannot select a future date.

4. You can enter a partial quantity in the Claim qty column.

Partial claiming must be enabled for the associated claiming scheme step to use this feature.

5. Click **Save** or **Save and Close**. The claim is locked and the Date, Actual team, and Claimed by fields cannot be edited.

To make changes to a claim, the step must be unclaimed, and then reclaimed.

You can also claim on scope items in bulk. For more information, see [Import claiming](#).

3.8 UNDO CLAIMING

Undo claim wizard lets you undo claims for a step or scope item, which reduces the claiming back to 0% complete. This reverses all claims for the specific step or scope item to the day the original claim occurred.

All original claims and claim reversal are captured for audit purposes.

3.8.1 Considerations


- You must have the permission Edit claiming.
- You can undo claiming for a step or an entire scope item. See the steps below for more information.
- When a step or scope item has not been claimed and is at 0%, the undo claiming icons do not show.

3.8.2 Steps

To undo claim for a step:

1. On the Scope items page, click the **Undo claim** icon.

A dialog box shows all claims for the step.




2. Click **Save** to undo claiming for the steps shown.

To undo claim for a scope item:

1. On the Scope items page, click the Undo claiming button at the bottom left.

A dialog box shows claims for all the steps in the scope item.



2. Click **Save** to undo claiming for the all the steps in the scope item.

When InEight Control integration is enabled, the undo claims are sent to the assigned WBS in Control.

3.8.3 Related links

You can also claim on scope items manually using the interface. For more information, see [Claim on a scope item](#).

3.9 IMPORT CLAIMING

Importing lets you claim against scope items in bulk. All imported claiming that passes validations is added to the Scope items page. The imported claims that fail validations are added to the Error resolution page. All imports are shown in Audit log > **Import history**.

3.9.1 Considerations

- You must have the permission Import claiming.
- You can import all claiming based on either quantity or percentage. See the steps below for more information.

3.9.2 Steps

To import claiming:

1. On the Scope items page, click the **Export** icon, and then select **Export claiming**. A Microsoft Excel spreadsheet is downloaded.

The screenshot shows the 'SCOPE ITEMS' table with columns: Complete, Lead discipline, Scope item qty, Scope item UoM, OB qty, Deliverable qty, and Eng wor. A red box highlights the Import icon (a square with a downward arrow) in the top right toolbar. A dropdown menu is open, listing options: Export scope item template, Export scope item data, Export claiming, Export schedule template, and Export schedule spread template.

Complete	Lead discipline	Scope item qty	Scope item UoM	OB qty	Deliverable qty	Eng wor
0.00	Electrical	1.00	LF			
0.00	Electrical	1.00	Ea			
0.00	Electrical	1.00	Ea			
60.00	Electrical	1.00	Ea		0.00	Sht
10.00	Electrical	1.00	Ea		0.00	Sht
0.00	Electrical	1.00	Ea		0.00	Sht
0.00	Electrical	1.00	Ea		0.00	Sht
0.00	Electrical	1.00	Ea		0.00	Sht
0.00	Electrical	1.00	Ea		0.00	Sht

- Fill in values in either the Claim qty % or Claim qty columns in the spreadsheet, and then save it.
- On the Scope items page, click the **Import** icon, and then select **Import claiming**.

The screenshot shows the 'SCOPE ITEMS' table with columns: Claiming scheme description, % Complete, Lead discipline, Scope item qty, Scope item UoM, OB qty, and Deli UoM. A red box highlights the Import icon (a square with a downward arrow) in the top right toolbar. A dropdown menu is open, listing options: Import scope items, Import claiming, Import schedule, and Import schedule spread.

Claiming scheme description	% Complete	Lead discipline	Scope item qty	Scope item UoM	OB qty	Deli UoM
Structure 3 Step	0.00	Structural	0.00			0.00 Sht
Structure 3 Step ...	0.00	Structural	25.00	Ea		1.00 Sht
age 3 Step (AB)	100.00	Drainage	0.50	Ea		0.60 Sht
cts	100.00	Indirects	38.00	MWk		38.00 Sht
cts	100.00	Indirects	20.00	MWk		20.00 Sht
cts	0.00	Indirects	1.00	MWk		1.00 Sht
cts	0.00	Indirects	1.00	MWk		1.00 Sht
cts	0.00	Indirects	1.00	MWk		1.00 Sht

- Click **Browse**, and then select the saved spreadsheet.
- Select either **Claim by quantity** to import only values in the Claim qty column or **Claim by percentage** to import only values in the Claim qty % column.
- Click **Import**. The import status is shown, and then the Import history page opens. If there are any errors, they are shown in the table.
- If there are issues, click **Completed with issues** in the Status column to open Claiming error resolution, and then resolve issues before saving.

3.9.3 Related links

You can also claim on scope items manually using the interface. For more information, see [Claim on a scope item](#).

3.10 UPDATE SCOPE ITEM QUANTITY

You can update a scope item quantity to adjust the claiming on any previously claimed steps to reflect the new scope item quantity.

3.10.1 Scope item with no claiming

The Update scope item qty dialog box guides you through the process when you update the scope item quantity for an item that has no claiming.

In the Update scope item qty dialog box, you must select a Cause code and optionally enter a note as to why the scope item quantity is being updated.

Update scope item qty ✕

Please select a cause code and optional note as to why the scope item qty is being updated.

Cause code

Prime Contract Change ▼

Note

Associate to change issue

	Issue ID	Issue name
<input type="radio"/>	19	One-Issue
<input type="radio"/>	18	Design-issue
<input type="radio"/>	17	q2
<input type="radio"/>	16	q2
<input type="radio"/>	15	a5

InEight Change integration

When you integrate with Change, you have the option to select the **Associate to change issue** check box to associate the quantity change to an issue in Change. You must select an issue from the grid to update the scope item.

3.10.2 Scope item with claiming

When you edit a scope item that has claiming and update the claimed quantities, the Update scope item qty wizard guides you through adjusting the claiming.

Update scope item qty
✕

1
Select steps

2
Assign issue

3
Review steps

This action will update the claimed qty on each of the previously claimed steps for this scope item. An additional claim will be made on each step to capture the qty delta.

For partial claiming steps the "New claim qty" will be editable for further claiming adjustments. If the partial claiming step was previously complete, then the New claim qty will be defaulted to the New scope item qty amount. If the partial claiming step was not previously complete, then the New claim qty will be defaulted to the Claimed to date amount. The "New claim qty %" reflects the percentage of the step that will be complete based on qty specified in the "New claim qty" field.

Last claim date
 Manual claim date

Claim date

*Cause code

Note

Step	Step name	Partial claimin	New scope item q	Claimed to dat	Claimed to date	New claim qt	New claim qty	Claim qty delte	Claim date	Actual Team	Claimed by
1	Work Complete - 100%	<input checked="" type="checkbox"/>	80.00	2.00	5.00%	2.00	2.50%	0.00	03/17/2022		Andrew Gr...

Count: 1
Export


Associate to change issue

Cancel
Next

The Update scope item qty wizard shows a grid of all steps with claiming history. The earned value is automatically adjusted to the new quantity value for complete steps. You can export all claimed steps for additional review by clicking the **Export** icon in the upper right of the grid.

InEight Change integration

When you integrate with Change and update the scope item quantity, you have the option to select the **Associate to change issue** check box to associate the quantity change to an issue in Change. In Assign issue (step 2), select an issue from the grid.



After the Update scope item qty wizard is completed, the issue is associated to the remaining steps of the scope item.

3.10.3 Scope item quantity history

You can view previous scope item quantity changes in the Scope Items page by hovering over the **Information** icon in the Scope item qty column. Click **More details** to view the Scope item quantity history in the **Audit Log** tab.

SCOPE ITEMS AUDIT LOG View: Unsaved (Default)

Actions + ✎ ✕ 🔍

ID	*Description	*Claiming scheme	Claiming scheme description	% Complete	Scope item qty	*Scope item UoM	Lead discipline
238403	TestChangeIssueUpd...	1047831F				MWk	Indirects
238402	test	4041FV			3.00	MWk	Structural
238356	story check 1	4041FV			8.00	MWk	Structural
238354	story check	4041FV			2.00	MWk	Structural
123799	PIDS CO Sheladia STR...	PIDS CO			8.00	Sht	Building
123798	PIDS CO Sheladia STR...	PIDS CO			0.00	Sht	Building
123797	PIDS CO Sheladia STR...	PIDS CO Building 3 Step	PIDS CO Building 3 Step	100.00	16.00	Sht	Building
113847	PIDS CO KIE IT and N...	PIDS CO Systems 3 Step	PIDS CO Systems 3 Step	100.00	17.55	MWk	Systems

Subtotals Count : 203

3.10.4 Considerations

You must have the permission Edit scope items.

3.10.5 Steps

1. Select the check box to the left of one scope item and then click the Edit scope item icon in the upper left. The **Edit scope item** slide-out panel opens.
2. Change the value in the Scope item qty field, and then click **Save** or **Save and Close**. The Update scope item qty wizard dialog box opens.

Update scope item qty
✕

1
Select steps

2
Assign issue

3
Review steps

This action will update the claimed qty on each of the previously claimed steps for this scope item. An additional claim will be made on each step to capture the qty delta.

For partial claiming steps the "New claim qty" will be editable for further claiming adjustments. If the partial claiming step was previously complete, then the New claim qty will be defaulted to the New scope item qty amount. If the partial claiming step was not previously complete, then the New claim qty will be defaulted to the Claimed to date amount. The "New claim qty %" reflects the percentage of the step that will be complete based on qty specified in the "New claim qty" field.

Last claim date Manual claim date

Claim date

*Cause code

Note

Step	Step name	Partial claimin	New scope item qt	Claimed to dat	Claimed to date	New claim qty	New claim qty %	Claim qty deltz	Claim date	Actual Team	Claimed by
1	Work Complete - 100%	<input checked="" type="checkbox"/>	80.00	2.00	5.00%	2.00	2.50%	0.00	03/17/2022		Andrew Gr...

Count: 1
 Associate to change issue

3. Select **Last claim date** or **Manual claim date**.

The Last claim date option lets you attribute the updated claims to the date the last claims were made on each step, reflecting more accurately in your reporting. Manual claim date is selected to today's date by default. The claim date selected is reflected for all steps.

4. Select a cause code from the **Cause code** drop-down list, and then optionally add a note.

5. Edit the **New claim qty**, **New claim qty percentage**, or **Actual Team** when applicable.

When integrated with InEight Change, you can select the **Associate to change issue** check box to associate the quantity change to a Change issue.

6. Click **Next**.

When associated to a change issue, select the Change issue in **Assign issue** (step 2).

7. Review the changes (step 3), and then click **Update**.

3.11 UPDATE SCOPE ITEM QUANTITY BY IMPORT

3.11.1 Summary

When you update the Scope item qty field of multiple scope items through the import process after claims have been made, the Update all scope item qty dialog box guides you through adjusting the claiming on any previously claimed steps to reflect the new scope item quantities.

The Update all scope item qty dialog box shows grids of all selected scope items and steps with claiming history. You can export all scope items and claimed steps for additional review by clicking the **Export** icon in the upper right of the grid.


3.11.2 Considerations

You must have the permission Edit scope items.

3.11.3 Steps

To update scope item quantities by import:


1. Import a file with changes to the quantities for more than one scope item. The import process results in an error.
2. In Import history > **Scope item error resolution**, click the **Update all scope item qty** icon at the top of the grid. The Update all scope item qty dialog box opens.




The screenshot shows a web interface with a breadcrumb trail 'Import history > Scope item error resolution'. Below the breadcrumb are two icons: a close icon (X) and a refresh icon (circular arrow). Below the icons is a table with three columns: 'Scope Item ID', 'Description', and 'Number of errors'. The table contains one row with the following data:

Scope Item ID	Description	Number of errors
<input type="checkbox"/> 14328	Electrical Engineering L...	2

3. Select the scope items whose claiming you want to adjust.



4. Select a cause code. Optionally, add a note.
5. Optionally, edit the Claim date. By default, it is set to today's date. This claim date is reflected for all steps.
6. Click **Next**. The Select steps page opens.



7. Optionally, edit the Actual Team and Claimed by fields in the grid. By default, these fields are set to the team and user specified on the last claim.
8. Review the changes, and then click **Update**.


3.11.4 Related links

You can also update scope item quantity manually through the interface. For more information, see [Update scope item quantity](#)

Administrators can configure cause codes at the organization level. For more information, see [Cause codes \(Engineering\)](#).

3.12 COMPLIANCE ISSUES

Compliance yellow caution icons show on scope items where claiming is disabled due to missing data or cost item data discrepancies with the scope item. The caution icon shows in the ID column and the Compliance column on the Scope Items page.



ID	*Description	*Claiming scheme	Claiming scheme description	Compliance	% Complete	Lead discipline	Scope item qty	*Scop UoM
113856	PIDS CO Sheladia AR...	PIDS CO Building 3 Step	PIDS CO Building 3 Step	⚠	100.00	Building	16.00	Sht
113852	PIDS CO Sheladia Add...	PIDS CO ESDC Project ...	PIDS CO ESDC Project ...	⚠	0.00	ESDC	5.00	MWk
113851	PIDS CO KIE Site Visit...	PIDS CO Systems 3 Step	PIDS CO Systems 3 Step	⚠	100.00	Systems	0.50	MWk
113850	PIDS CO KIE Site Visit...	PIDS CO Systems 3 Step	PIDS CO Systems 3 Step	⚠	100.00	Systems	0.50	MWk
113849	PIDS CO KIE Site Visit...	PIDS CO Systems 3 Step	PIDS CO Systems 3 Step	⚠	100.00	Systems	0.50	MWk
113848	PIDS CO KIE EW SYS L...	PIDS CO Systems Proje...	PIDS CO Systems Proje...	⚠	100.00	Systems	5.00	MWk
113847	PIDS CO KIE IT and N...	PIDS CO Systems 3 Step	PIDS CO Systems 3 Step	⚠	100.00	Systems	17.55	MWk

Subtotals Count : 223

The Compliance column is not part of the default view but can be added to the page as an available column through the column chooser.

To see which fields are causing a compliance issue, select the scope item with the issue, and then click the **Edit scope item** icon. In the Edit scope item slide-out panel, fields with issues show caution icons. When you hover over a caution icon, a message is shown with issue details and how to resolve the issue. You must resolve all compliance issues to enable claiming on a scope item.

WBS UoM of MWk does not align with the scope item UoM. Please resolve to enable claiming

Resource type	UoM	Design element	Role	Plan
Project Management	MWk	INDIRECTS (MWk)		KIE

The following list details of compliance issues and how to resolve them:

- Claiming is disabled when a scope item qty value is 0.00. Add quantity to the scope item to enable claiming.
- WBS phase code assignment is missing on the resource type. Assign a WBS phase code to the resource type to enable claiming.
- WBS UoM does not align with the scope item UoM. Update the scope item UoM to match the WBS UoM or assign a different WBS with an associated UoM that matches the scope item UoM.

The following compliance issues show only when ACS is enabled on the project:

- Account code UoM does not match the scope item UoM. Update the scope item UoM to match the account code UoM or assign a different account code with an associated UoM that matches the scope item UoM.
- Account code UoM does not match the scope item UoM. Update the scope item UoM to match the account code UoM or assign a different account code with an associated UoM that matches the scope item UoM. This is applicable only if account code sets are enabled for the project.

3.13 AUDIT LOG

3.13.1 Summary

The Audit log gives you visibility to scope item changes, claiming history, import history, and scope item quantity history on a project.

The Scope item page shows changes made to any attribute field on a scope item, scope item resource type, or step details. This log also records the creation and deletion of scope items. For each change, the values before and after, the user who made the change, and the time and date the change was made are also shown.

SCOPE ITEMS														AUDIT LOG	
Scope item	Audit type	Scope item ID	Scope item description	Resource type	Step	Step name	Milestone	Schedule group	Attribute	Value before	Value after	Changed by	Changed date		
Scope item	Scope ...	1741	SE - ENV CS...	*	*	*	*	*	IsOBQu...	False	True		05/31/20...		
Claiming history	Scope ...	1741	SE - ENV CS...	*	*	*	*	*	OBQua...		1.0000...		05/31/20...		
Import history	Scope ...	1746	AB Laydown ...	*	*	*	*	*	IsOBQu...	False	True		05/31/20...		
Scope item quantity history	Scope ...	1746	AB Laydown ...	*	*	*	*	*	OBQua...		0.4000...		05/31/20...		


The Claiming history page shows all the claims made on scope items in the project. On this page, you can resend individual claims to InEight Control. When a claim is saved in the Engineering module, the claiming record is immediately sent to Control to consume the claim quantity on the associated WBS. If the claim does not make it to Control successfully, this feature can be used to resend the claim. To resend claims to Control, select one or more claim records in the grid, and then click the **Resend selected claims to Control** icon in the upper left.

SCOPE ITEMS														AUDIT LOG	
Scope item	Claim ID	Scope item ID	Step	Step name	WBS phase code	Resource type	Claim qty	Claim qty %	Incremen qty	Incremen qty %	Claimed qty credit	Claimed date	Claimed by	Changed date	
Scope item	<input type="checkbox"/>	107...	42746	10	IFC DDCP 40 Client/Third P...	1181	Syste...	111...	75.0...	37.000...	25.000...	0.00000...	05/04/...	Jakob...	05/04/...
Claiming history	<input checked="" type="checkbox"/>	107...	42753	10	IFC DDCP 40 Client/Third P...	1178	Syste...	148...	100...	148.00...	100.00...	0.00000...	05/02/...	Jako...	05/02/...
Import history	<input type="checkbox"/>	107...	42753	12	IFC Approval	1178	Syste...	0.00...	0.00...	-148.0...	-100.0...	-11.840...	05/02/...	Jako...	05/02/...
Scope item quantity history	<input type="checkbox"/>	107...	42753	12	IFC Approval	1178	Syste...	0.00...	0.00...	-148.0...	-100.0...	-11.840...	05/02/...	Jako...	05/02/...

The Import history page shows all the imports started on the project. If a file has any errors when it is imported, then the Failed record count column shows the number of records in error and the Status column has a value of Completed with errors, in a link.

SCOPE ITEMS														AUDIT LOG	
Scope item	Import type	File name	Status	Total record count	Successful record ...	Failed record count	Fixed record count	Deleted record cou...	Imported by	Started on	Ended on				
Scope item	<input type="checkbox"/>	ClaimingScheme	Export Claiming Scheme Tem...	Completed with errors	1	0	1	0	0		06/20/2022 12:4...	06/20/2022 12:4...			
Claiming history	<input type="checkbox"/>	Schedule	Export Schedule Template (1...	Failed	1	0	1	0	0		06/17/2022 04:1...	06/17/2022 04:1...			
Import history	<input type="checkbox"/>	Schedule	Export Schedule Template.xlsx	Completed	1	1	0	0	0		06/15/2022 11:1...	06/15/2022 11:2...			
Scope item quantity history	<input type="checkbox"/>	Schedule	Export Schedule Template.xlsx	Completed	1	1	0	0	0		06/15/2022 11:1...	06/15/2022 11:1...			

To view and correct errors, click **Completed with errors** to open the error resolution page. For claiming schemes and scope items, click the claiming scheme or scope item ID to view and resolve issues before saving. For claiming, resolve the issues in the grid before saving.



The Scope item quantity history page shows all scope item quantity updates on a project.

SCOPE ITEMS		AUDIT LOG						
Scope item	Scope item ID	Scope item description	Scope item qty before	Scope item qty after	Cause code	Note	Changed by	Changed date
Claiming history	1829	CSIE ELECTRICAL Ch...	1.000000000000	0.000000000000	Sample			04/27/202...
Import history	1713	STR - STEEL GIRDE...	2,148.000000...	2,149.000000...	Engineering Error or O...	couldn't claim up at previous qty		03/01/202...
Scope item quantity history	1713	STR - STEEL GIRDE...	2,147.560000...	2,148.000000...	Design Progression			02/25/202...
	1767	MECH - HVAC Minn...	12.0000000000...	13.0000000000...	Design Progression			02/14/202...

3.14 VENDOR ACCESS TO SCOPE ITEMS

If you are using Design for engineering work, you could be collaborating with third party vendors, such as an Engineering firm, to design work on a project. As design work progresses, you might need vendors to participate in the review or development of the designs, and you can give them access to claim against the design steps they are working on.

In the Engineering module of Design, vendors can be given access to claim against the items they are participating in, known as engineering scope items.

To provide vendor access, all the following conditions must be met:

- In Platform:
 - The vendor must be assigned to a user.

- The vendor must be assigned to the applicable project.
- The vendor must be assigned to a team in Project Settings > Design > **Engineering**.
- In Design > **Engineering**:
 - The applicable scope items must be edited to assign the vendor team to the resources on the scope item.

After these conditions are met, the vendor can log into Design for the project they are assigned to. On the Scope items page of the Engineering module, the vendor can only view the scope items their team is assigned to.

ID	Description	Claiming scheme	Claiming scheme description	% Complete	Lead discipline	Scope item qty
465	Deliverable 40	ST02	Structural Work (Vendor)	0.00	Structural	

Step	Complete	Step name	% Claim	Partial claiming	Claim qty	Claim qty %	Undo claim	Date
1	✓	Prelim drawing development	30.000	<input type="checkbox"/>	52.00	100.00		10/03/2025
2	<input type="checkbox"/>	Detailed development	50.000	<input type="checkbox"/>				
3	<input type="checkbox"/>	Final review and submittal	20.000	<input type="checkbox"/>				

For more information, see the following topics:

- [Teams](#)
- [Scope item resources](#)


3.15 ACTIONS

3.16 ACTIONS OVERVIEW

In the Scope items page, you can perform various actions on an engineering project. The following table provides an overview of each action.

Overview - Actions

Action	Description
Associate documents	Manage the mapping and claiming of scope items with documents from InEight Document.
Configure claiming schemes	You can manage claiming schemes as the first step in setting up a project in the Engineering module. Claiming schemes are required to be configured prior to creating a scope item.
Configure work packages	Manage work packages in the Engineering or Deliverable package tabs. After a work package is created on a project, it will become available to assign on a Scope Item within the project.
Configure project values	Create project values for Segment, Construction commodity, System, Turnover packages, Subsystem, Work classification, Assigned disciplines, and Assigned commodities on a project. You can assign these to scope items.
Get FC Remaining MHrs/Unit	You can get the current Forecast Remaining unit rate from Control for the WBS phase codes on the project and calculate the remaining forecasted man hours on the related scope items where the WBS is assigned. Control Integration must be enabled in project settings.
Lock and Unlock Scope	When you initially lock scope on a project, a snapshot is taken of the original quantity for each existing scope item. Cause codes are required for any scope item quantity changes. When unlocked, the OB qty field is editable on all existing scope items. A warning will show when scope is unlocked that reads " <i>Scope is unlocked</i> ".
Role assignment	Manage role assignments in a project in the Current and Future Assignments tab and view its history in the User Assignment History tab.



	Description	Claiming scheme	Claiming scheme description	% Complete	Lead discipline	Sc
	D16 408 Permit	EV01	Environmental Work	0.00	Environmental	
	D16 Environment Clea...	EV01	Environmental Work	100.00	Environmental	
	Landscape - SB Ram...	LA01	Landscaping Work	0.00	Landscape	
	Drainage - SB Ramp ...	DR01	Drainage Work	30.00	Drainage	
	Drainage - SB Ramp ...	DR01	Drainage Work	0.00	Drainage	
	Roadway - SB Ramp/...	CV01	Civil Work	0.00	Civil	
	Traffic Model - SB Ra...	TR01	Traffic Work	25.00	Traffic	
	Structural South Bou...	ST01	Structural Work	55.00	Structural	
	Structural South Bou...	ST01	Structural Work	100.00	Structural	

Subtotals Count : 12


3.16.1 Considerations

You must have applicable permissions in Engineering.


3.17 ASSOCIATE DOCUMENTS

3.18 ASSOCIATE DOCUMENTS OVERVIEW

You can associate scope items and documents from InEight Document to support status and progress reporting on deliverables. Go to project > Engineering > Scope Items > **Actions**, and then click **Associate documents** to open the Associate documents page.



In the Associate documents page, you can view and manage the Claiming, Mapping, and Summary tabs.



- **Claiming tab** – You can progress earned value based on document status.
- **Mapping tab**– You can view and associate documents to scope items.
- **Summary tab**– You can view a document summary of hours, percent complete, and dates.

3.18.1 Considerations

- To enable Document integration, you must first set up the project in InEight Platform > Suite Administration > **Application integrations**.
- To access the Associate documents feature you must select the *Enable Document integration* setting for your project in the Engineering **Documents** tab.
- To view the Claiming tab, you must select the *Enable Document claiming* setting for your project in the Engineering **Documents** tab.

3.19 DOCUMENT - CLAIMING

3.20 DOCUMENT CLAIMING

You can manage document claiming in the Claiming tab of the Documents page. Claiming allows the scope managed in Design to earn automated claiming based on the associated document's status from the document repository in InEight Document.


To enable claiming, you must do the following:

- Set up the project in InEight Platform > Suite Administration > **Application integrations**.
- Set the **Enable Document integration** and **Enable Document claiming** toggles to *On* in the project's Settings > Engineering > **Documents** tab.

When the Enable Document claiming setting is selected, Design syncs the document statuses from the project in Document mapped in InEight Platform and the following occurs:

- A Document status column shows on the claiming scheme.
- A Claiming tab shows on the Documents page.
- Design compares the claimed document status on a scope item's claiming scheme to the associated document's status to systematically track and progress earned value.

The image and table below show an overview of the Claiming tab:



	Option	Description
1	Claim item	Opens the Ready to be claimed wizard to begin the claiming process.
2	Undo claim	Opens the Undo claiming wizard to begin the process to reverse claiming.
3	Edit scope item	Open the Edit scope item panel where you can edit scope item details.
4	Document sync	Sync claiming data with InEight Document.
5	Document count	Click the document count hyperlink to open a submenu to show the scope item’s associated documents.
6	Claiming scheme	Click the claiming scheme hyperlink to open the claiming scheme in a new tab.
7	View	You can select saved and default views and save, rename, or delete views.
8	Search	Use to search data in the claiming register.
9	Column options	Opens the Column options dialog box to add and remove columns from your view.

3.21 CLAIM ITEMS

In InEight Document, statuses can be configured for a document. On claiming schemes in Design, these statuses are correlated with the progress of claiming steps associated with that status. When the set of claiming steps associated with the status are completed, the scope item automatically progresses to the mapped step configured in Document.

On the Claiming tab, you can claim items by selecting scope items that have a claiming state of *Pending review*.

Click **Claim item** to open the Ready to be claimed wizard to begin the claiming process for the scope item claiming steps.

In step 1 (Claim items) of the Ready to be claimed dialog box, you can view the selected scope items for claiming.

Ready to be claimed

1 Claim items 2 Claimed steps

Items selected below will be marked for claiming

Status change date Manual claim date

	Scope item ID	Scope item description	Scope item claim status	Document claim status	Claiming state
	<input type="text"/>	<input type="text"/>	All	All	All
<input checked="" type="checkbox"/>	261687	P&ID_130		Issued for Review	Pending review

Items : 1 Selected items : 1

Cancel Back Next Save

After confirming the scope item selection, click **Next** to go to step 2 (Claiming steps).

In step 2 (Claiming steps), you can view the steps for the scope item to be claimed. Click **Save** to complete claiming.

Ready to be claimed ✕

1

2

Claim items Claimed steps

Steps for the selected scope items to be claimed are shown.

Scope item ID	Scope item description	Step	Complete	Step name	% Claim
261687	P&ID_130	35	✓	Step - 35	
261687	P&ID_130	36	✓	Step - 36	
261687	P&ID_130	37	✓	Step - 37	
261687	P&ID_130	38	✓	Step - 38	
261687	P&ID_130	39	✓	Step - 39	
261687	P&ID_130	40	✓	Step - 40	
261687	P&ID_130	41	✓	Issue for Review	

Items : 41

Cancel
Back
Next
Save


After claiming, the scope item claimed status progresses to the status set in Document and the Claiming state now shows *Idle*.

ID	Description	Document count	Claiming scheme	Scope item claimed status	Document status	Claiming state	% Complete	Scope id
261687	P&ID_1301	1	PIDS	Issued for Review	Issued for Review	Idle	65.00	
261686	P&ID_129	1	PIDS	Issued for Review	Issued for Review	Idle	65.00	
261685	P&ID_128	1	PIDS	Not Started	Not Started	Idle	0.00	
261684	P&ID_127	1	PIDS	Not Started	Not Started	Idle	0.00	
261683	P&ID_126	1	PIDS	Not Started	Not Started	Idle	0.00	
261682	P&ID_125	1	PIDS	Not Started	Not Started	Idle	0.00	
261681	P&ID_124	1	PIDS	Not Started	Not Started	Idle	0.00	
261680	P&ID_123	1	PIDS	Not Started	Not Started	Idle	0.00	
261679	P&ID_122	1	PIDS	Not Started	Not Started	Idle	0.00	

Subtotals Count: 296 Selected items: 0

3.21.0.1 Sync to document

You can use the Sync to document option to sync data with Document.




To update or refresh Design and Document data, simply click the **Sync to document** icon to sync data with Document. After the sync completes, a **Document sync completed message** shows at the top of the page.

You must refresh the Design page for any updates to show.

3.22 UNDO CLAIMING

After you perform claiming, claiming is synced with Document, and the statuses are updated in both Design and Document. To undo claiming, you must initiate it in Document.

In Document, open the document, and then reverse the status to the previous one.



In Design, the Claiming state for the scope item changes to *Pending undo review*. Select the scope item, and then click the **Undo claim** button. The Undo claiming wizard opens.

In Claim items (step 1), the scope items are automatically selected. You can deselect scope items to exclude them from the process. Click **Next** to confirm selections.

Undo claiming

1 Claim items 2 Undo claiming

Items selected below will be marked to undo the claiming.

	Scope item ID	Scope item description	Scope item claim status	Document claim status	Claiming state
<input type="checkbox"/>			All	All	All
<input checked="" type="checkbox"/>	261557	Isometric_27	Issued For Construction	Issued for Review	Pending undo review

Items : 1 Selected items : 1

Cancel Back Next Save

In Undo claiming (step 2), the list of steps are shown for your review. Click **Save** to complete the process.

Undo claiming

1 Claim items 2 Undo claiming

Steps for undoing the claiming on selected scope items are shown below.

Step	Step name	Undo increment qty	Undo credit	Undo date	Undo claimed by
27	Issue for Construction	-1.00	-0.02	08/12/2025	Jakob Sjuts1
26	Step - 26	-1.00	-0.27	08/12/2025	Jakob Sjuts1
25	Step - 25	-1.00	-0.04	08/12/2025	Jakob Sjuts1
24	Step - 24	-1.00	-0.01	08/12/2025	Jakob Sjuts1
23	Step - 23	-1.00	-0.05	08/12/2025	Jakob Sjuts1
22	Step - 22	-1.00	-0.27	08/12/2025	Jakob Sjuts1
21	Step - 21	-1.00	-0.05	08/12/2025	Jakob Sjuts1
20	Step - 20	-1.00	-0.07	08/12/2025	Jakob Sjuts1
19	Step - 19	-1.00	-0.06	08/12/2025	Jakob Sjuts1
18	Step - 18	-1.00	0.00	08/12/2025	Jakob Sjuts1

Cancel Back Next Save

3.23 CLAIMING TAB COLUMNS

You can use the Column options icon at the top right of the scroll bar to customize the view of the Claiming tab.

CLAIMING MAPPING SUMMARY View: Unsaved (Default)

Document count Claiming scheme Scope item claimed status Document status Claiming st

Document count	Claiming scheme	Scope item claimed status	Document status	Claiming st
1	PIDS	Not Started	Not Started	Idle

After customizing the view, you can save your view by clicking the **View** drop-down and then selecting the **Save view** option.

The following are key columns that show the scope item status, document status, claiming state, and associated documents:

- **Scope item status** – Shows the completed claimed status that correlates with the status set in Document.
- **Document status** – Shows the current set status from Document. The status may match the scope item status or the next status set in Document you can claim items to.

The Document status column syncs the statuses from Document and show in the Claiming tab and in the claiming scheme slide-out panel. This allows claiming scheme steps to be directly correlated to your business process workflow for document management.

A document status can only be associated to one step.


- **Claiming state** - There are four Design claiming states:
 - *Pending review* – The document status has progressed further than the scope item’s claimed status and is eligible to have progress earned.
 - *Pending undo review* – The document status has regressed to a state before the scope item’s claimed status and is eligible to have progress undone.
 - *Idle* – The document status matches the scope item’s claimed status.
 - *Error* – There is an error with the document statuses, the document to scope item association, or the scope item has a compliance issue preventing claiming from occurring.
- **Document count** – Shows the number of documents associated with the scope item. You can click the number link to open the Document tab within the scope item to view details of the associated documents.

3.24 MANAGE SCOPE ITEMS

In the claiming tab, you can view and edit scope items. You can also view scope item claim details and document associations

3.24.1 Edit scope items


To view and edit scope item details, select a scope item, and then click the **Edit scope item** icon.



In the Edit scope item dialog box, you can view and edit all the details of a scope item, including viewing and associating documents in the Documents section.

3.24.1.1 View scope item claim details and document associations

In the Claiming tab, you can view a scope item's claiming details and document associations. Click the drop-down arrow next to the scope item to expand to the Claiming and Documents detail tabs.




- **Claiming** - View claiming details, including the document status. In the Issue column, you can view and associate steps to Change management issues.
- **Documents** – View associated document details, including links to associated documents in the *Document No* column. With the applicable permissions, you can click the hyperlink to open the linked document in the InEight Document application.

3.25 NAVIGATE TO CLAIMING SCHEMES

In the Claiming scheme column, you can click the claiming scheme link to open the claiming scheme slide-out panel in the Configure claiming schemes page, in a new tab.

In the claiming scheme slide-out, you can view the synced status and click in the **Document status** field to select from a drop-down list of available statuses synced from the mapped project in Document.




3.26 MAPPING

In the Mapping tab, you can manage the association of scope items and documents from InEight Document. You can associate scope items and documents in the Mapping page by:

- Manually mapping individual scope items to documents
- Using the Map many documents to a single scope item or Map many scope items to single document option. This option is available when the *Enable Document claiming* project setting is disabled.
- Using the Auto map feature to quickly map all scope items and documents that share the same document number in bulk. This option is available when the *Enable Document claiming* project setting is selected.

You can use other ways to map scope items and documents, such as using a Microsoft Excel template to associate scope items and documents and import them in bulk, and in the Documents section of the scope item's slide-out.

The image and table below show a summary of the Mapping tab:




	Item	Description
1	Auto map	When both the <i>Enable Document integration</i> and <i>Enable Document claiming</i> project settings are selected, you can use the auto-mapping feature to quickly associate all scope items and documents that share the same scope item description and document number.
2	Map many scope items to single document option	When only the <i>Enable Document integration</i> setting is selected, you can use both the map many documents or map many scope items feature to manually select to map many documents to a single scope item, or many scope items to a single document. You can also use the Auto map feature.
3	Scope Items grid	The left grid shows the project's list of scope items.
4	Auto hide mapped	Auto hide mapped scope items or documents to filter them out from the grid.
5	Search	Use to search for scope items in the Scope items grid or search documents in the Documents grid.
6	Documents grid	The right grid shows the list of documents synced from Document.
7	Map scope	After making your selection, you can map documents to a scope item

	Item	Description
	item and Map document Unlink scope items or documents	or map scope items to a document. After making your selection, unlink scope items or documents.
8	Document sync	Sync existing, new, and updated documents from the Document application. Synced documents will show in the Associated documents page. The Last synced status is shown on the lower right side of the panel.
9	Mapped and unlinked items column	View of mapped and unlinked items. Mapped items show a green mapped icon. Unlinked items show the Unlink icon.
10	Document count Scope item count	In the Scope items grid, the Document count column shows the number of documents mapped to a scope item. In the Documents grid, the Scope item count shows the number of scope items mapped to the document. The number is a hyperlink you can click to open a dialog box that shows the list of associated items.

3.26.1 Mapped documents removed from InEight Document

When mapped documents are deleted in Document, a warning shows at the top of the Mapping page showing the number of documents that no longer exist.



You can click the **Remove mappings** link in the warning message to view the deleted documents and remove.

3.27 SUMMARY

In the Summary tab, you can view a summary of documents associated to scope items to easily track associated items, provide real time updates, and export data.

<input type="checkbox"/>	Document / Scope item	Document status	# of scope items	% Complete	Planned Mhrs	Earned Mhrs	Forecast rema Mhrs
<input type="checkbox"/>	▼ CALC_1 - Calc_1	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_10 - Calc_10	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_11 - Calc_11	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_12 - Calc_12	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_13 - Calc_13	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_14 - Calc_14	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_16 - Calc_16	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_17 - Calc_17	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_18 - Calc_18	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_19 - Calc_19	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_2 - Calc_2	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_20 - Calc_20	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_21 - Calc_21	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_22 - Calc_22	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_23 - Calc_23	NS	1	0.00	20.00	0.00	
<input type="checkbox"/>	▼ CALC_24 - Calc_24	NS	1	0.00	20.00	0.00	
Subtotals			Count: 356	0.51	10,340.00	53.14	

The Summary tab functions similarly to the work package feature, such as the percent complete column, the warning icon that shows when there are missing values, and the summary overview of all documents in the document register at the bottom of the window. The scope item's data that's associated to a document is aggregated and a summary of percent complete, hours, and min/max dates are shown per document. Additional features include:

- When scope items are associated to a document, you can expand the document to view the associated scope items.
- When multiple scope items are associated, the system aggregates the percent complete, hours, dates. The earliest start date and the latest end date are captured at the document level.

3.28 ASSOCIATE DOCUMENTS AND SCOPE ITEMS

There are multiple ways to associate scope items and documents. The mapping options give you flexibility to map documents and scope items quickly and easily.

You can associate documents to scope items by:


- Manually mapping many documents to one scope item or mapping many scope items to one document.

If the *Enable Document claiming* project setting is set to *On*, a document can only be mapped to one scope item.

- Using the Auto map feature.
- Importing mapped scope items and documents from a template in bulk.
- Using the Document section of the scope item's slide-out panel.

3.28.1 Manually associate items

In the Mapping tab, you can use the Map scope item or Map document options to map one to multiple documents to a scope item and map one to multiple scope items to a document. Use the toggle at the top right of the page to switch between the two options.



Map documents to scope items

1. Click **Map many documents to a single scope item** at the top right of the page.
2. Select a single scope item in the Scope items panel, and then select one to multiple documents in the Documents panel.
3. Click the **Map document** button in the Documents panel to complete the mappings. The green linked icon will show next to the scope item indicating that it has been mapped.

Map scope items to documents

1. Click **Map many scope items to single document** at the top right of the page.
2. Select a single document in the Documents panel, and then select one to multiple scope items in the Scope items panel.
3. Click the **Map scope item** button in the Scope items panel to complete the mappings. The green linked icon will show next to the document indicating that it has been mapped.

3.28.2 Auto map


You can use auto-mapping to quickly map many scope items to documents. If your business process is composed of having the same scope item description with matching document numbers, you can use the auto-mapping feature to map all scope items with documents using one click.

In the Mapping tab, click the **Auto map** button to quickly associate all scope items to their respective documents when the scope item's description matches the document number.




3.28.3 Import from a template

You can import associated scope items with documents using an import template. In the Scope Items page, you can use the export feature to export your scope item data to a spreadsheet template.



In the Associate documents tab of the template, you can associate many scope items to documents, and then import them into your project in bulk. You can only map one document to one scope item.



3.28.4 Scope item slide-out panel

In the Scope Item’s page, when you add or edit a scope item, you can associate documents in the Documents section. Click the **Documents** section, and then click the **Document number** drop-down field to select the document from the list. You can select multiple documents to associate to the scope item if needed.

Edit scope item
0%
✕

Summary

Resources ⚠

User defined

Dates

Documents

Document number	Document title	Discipline	Revision #	Status	Type	
A-004 ✕	INT. PARTITION ...	ARCH	B	IFC	DRAWING	+
<input checked="" type="checkbox"/> A-004	Document for r...	ADMIN	-	IFR	MAN	🔗
<input type="checkbox"/> A-100	Testing Cloud	ADMIN	A	IFI	DRAWING	🔗
<input type="checkbox"/> A-101						
<input type="checkbox"/> A-101A						
<input type="checkbox"/> A-101B	P&ID Checklist	MECH	A	IEC	SPEC	🔗
<input type="checkbox"/> A-101C						
<input type="checkbox"/> A-200						

Cancel
Save
Save and Close

3.28.5 Considerations

You must have the required permissions in Engineering for document association.

3.29 VIEW ASSOCIATED ITEMS

The columns in the Scope items and Documents grids provide valuable information about the scope items and documents. In the Scope items and Documents grid, you can view the number of associated items in the Document count and Scope item count columns.

You can click the **Document count** or **Scope item count** number hyperlink to open the Associated Items dialog box to view the associated items.

ScopeItems > Associate documents CLAIMING MAPPING SUMMARY Auto map

Scope items Auto hide mapped Documents Auto hide mapped

ID	Description	Document count	% Complete
261540	Isometric_10	1	0.00
261539	Isometric_9	1	0.00
261538	Isometric_8	1	0.00
261537	Isometric_7	1	0.00
261536	Isometric_6	1	0.00
261535	Isometric_5	15	0.00
261534	Isometric_4	7	0.00
261533	Isometric_3	4	0.00
261532	Isometric_2	6	0.00
261531	Isometric_1	7	0.00
261530	Calc 33	1	0.00

Subtotals Count : 296 | Selected: 0 | View selected | View all | Clear selection

Document number	Title	Scope item count	Revision
INSTRUMENTATION_	Instrumentation_Mo...	1	-
INSTRUMENTATION_	Instrumentation_Mo...	1	-
ISOMETRIC_1	Isometric_1	1	B
ISOMETRIC_1_1	Isometric_1_1	1	B
ISOMETRIC_1_2	Isometric_1_2	1	B
ISOMETRIC_1_3	Isometric_1_3	1	B
ISOMETRIC_1_4	Isometric_1_4	1	B
ISOMETRIC_1_5	Isometric_1_5	1	B
ISOMETRIC_1_6	Isometric_1_6	1	B
ISOMETRIC_10	Isometric_10	1	B
ISOMETRIC_11	Isometric_11	1	B

Subtotals Count : 364 | Selected: 0 | View selected | View all | Clear selection

3.29.1 Scope items grid

In the Scope items grid, the Document count column shows the number of documents associated to scope items as a hyperlink. You can click the Document count hyperlink to open the Associated items dialog box to quickly view a list of associated documents.

The screenshot shows the 'Scope items' dialog box with a table of items. An 'Associated Items' dialog box is open over the first row, showing a table of associated documents.

ID	Description	Document count	% Complete	Lead discipline	Engineering work package
137224	Inst. Eng. Lead Rs...	1	0.00	Instrumentation	e - e
137210	Stress Eng. Stress...	1	0.00	Mechanical	e - e
137209	Mech. Eng. Calcs ...	1	0.00	Mechanical	e - e
137207	Mech. Des. EQ M...	1	0.00	Mechanical	e - e

Document number	Title
0332B136-4472-4D90-A5C5-010D8FCA0685	Stayindraft-267986

In the Associated items dialog box, you can do the following:


- **Document number** – The document number from Document as a hyperlink. Click on the hyperlink to open in Document.
- **Title** – The title of the document.
- **View in grid** - Filter the scope items and view them in the Scope items grid. You can click the **Document number** link to open the associated document in Document.

3.29.2 Documents grid

In the documents grid, the Document number shows the document synced from Document and the number of scope items associated to documents in hyperlinks.

- **Document number** - With applicable permissions, you can open a document in the InEight Document application. In the Document number column, click the Document number hyperlink to open the document in InEight Document.

- **Scope item count** – The Scope item count column shows the number of scope items associated to a document. You can click the scope item’s hyperlink to open the Associated items dialog box to quickly view a list of associated scope items.
 - View in grid - Click the **View in grid** button to view a filtered list of the associated scope items in the Scope items grid. Clear the ID column filter to reset.
 - Scope Item ID – Unique identifier for the scope item.
 - Description – Unique description for the scope item.




3.29.3 Considerations

- You must have the required permissions in Engineering for document association.
- To view documents in InEight Document, you must have the applicable InEight Document permissions.

3.30 UNLINK ASSOCIATED ITEMS

You can unlink associated items from scope items and documents.



Unlink associated items

1. To unlink documents from a scope item, select **Map many documents to single scope item**. To unlink scope items from a document, select **Map many scope items to single document**.
2. Select the scope item or document.
3. Click the **Unlink** icon. The Remove mapping dialog box shows.
4. Select the item or items you want to unlink, and then click **Confirm**.

3.30.1 Considerations

You must have the required permissions in Engineering for document associations.


3.31 CONFIGURE CLAIMING SCHEMES

A claiming scheme is a sequence of steps and milestones used to record progress of engineering deliverables called scope items. Steps and milestones are assigned a completion percentage based on the level of effort to complete each step. This lets you progressively track progress as phases of design are completed on a daily or weekly basis.

Claiming schemes are broken out into engineering disciplines, which are set up at the organization level. See [Disciplines](#) for more information.

Configuring claiming schemes is the first step in setting up a project in the Engineering module.

To configure claiming schemes, open the Engineering module to the Scope items page, and then click **Actions > Configure claiming schemes**.



The screenshot shows the 'Configure claiming schemes' page. The 'Actions' menu is open, with 'Configure claiming schemes' highlighted. A red arrow points from this menu item to the 'Configure claiming sc...' button in the breadcrumb. Below the breadcrumb is a table of claiming schemes for the 'Building' discipline.

Claiming scheme / Scope Item	Lead discipline	Last modified by	Last modified on	Claimed?	Scope item count	Status
88 55 75 E - 88.55.75 Plumb Drawings - ...	Building	Pirmin	05/22/2023 01:59:3...	False	2	Available
88 55 75 H - 88.55.75 Plumb VCA - Bldg	Building	Pirmin	05/22/2023 01:59:3...	False	1	Available
88 55 75 G - 88.55.75 Plumb Spec/SO...	Building	Pirmin	05/22/2023 01:59:3...	False	1	Available
88 55 75 F - 88.55.75 Plumb General - B...	Building	Pirmin	05/22/2023 01:59:3...	False		Available
88 55 63 A - 88.55.63 HVAC Drawings - ...	Building	Pirmin	05/22/2023 01:59:3...	False	1	Available
88 55 63 D - 88.55.63 HVAC VCA - Bldg	Building	Pirmin	05/22/2023 01:59:3...	False	1	Available
88 55 63 C - 88.55.63 HVAC Spec/SOW...	Building	Pirmin	05/22/2023 01:59:3...	False	1	Available
88 55 63 B - 88.55.63 HVAC General - BL...	Building	Pirmin	05/22/2023 01:59:3...	False	1	Available
88 55 75 A - 88.55.75 Mech Drawings - ...	Building	Pirmin	05/22/2023 01:59:3...	False		Available
88 55 75 D - 88.55.75 Mech VCA - Bldg	Building	Pirmin	05/22/2023 01:59:3...	False		Available
88 55 75 C - 88.55.75 Mech Spec/SOW...	Building	Pirmin	05/22/2023 01:59:3...	False		Available
88 55 75 B - 88.55.75 Mech General - BL...	Building	Pirmin	05/22/2023 01:59:3...	False		Available
88 55 39 A - 88.55.39 Elec Drawings - BL...	Building	Pirmin	05/22/2023 01:59:3...	False	1	Available
Subtotals	Count : 392					

You can add claiming schemes using the following methods on the Configure claiming schemes page:

- **Add button** – Manually add a claiming scheme in the user interface.
- **Copy button** – Copy an existing claiming scheme
- **Import scope items button**

3.31.1 Columns

The following table provides an overview of the available columns in the Claiming schemes page:

Column name	Description
Claiming scheme / Scope Item	Shows the name of the claiming scheme and associated scope items.
Lead discipline	Shows the associated lead discipline. Disciplines are configured in organization settings.
Last modified by	Shows the name of last user who modified the claiming scheme.
Last modified on	Shows the date and time of the last modification made to the claiming scheme.
Claimed?	Shows whether there is any claiming performed on the claiming scheme. When the status is <i>True</i> , claiming has been performed, and you are not able to edit the claiming scheme. When the status is <i>False</i> , claiming has not been performed, and you are able to edit the claiming scheme.
Scope item count	Shows scope items being used by showing the number of scope items associated to the claiming scheme.
Status	Gives you the option to set the claiming scheme status as Available or Unavailable. When set to Available, you can assign the claiming scheme to scope items. When set to Unavailable, you can no longer assign the claiming scheme to scope items. Any scope items that are already assigned to an unavailable claiming scheme will remain assigned and functional.

3.31.2 Considerations

- Scope Items cannot be created on a project without a claiming scheme assigned.
- You must have the permission View claiming schemes.

3.32 ADD A CLAIMING SCHEME MANUALLY

3.32.1 Summary

Claiming schemes can be manually added individually using the Add button on the Configure claiming schemes page. When you add a claiming scheme, you must also set up at least one step in the claiming scheme.

A system-generated milestone named Scope Complete is automatically assigned to a claiming scheme's last step if the last step is a null value when configured.

Claiming schemes can also be added individually using the Copy button and in bulk using the Import claiming scheme button.

3.32.2 Considerations

- You must have resource types and disciplines added to the organization and project to be able to add claiming schemes. See [Disciplines](#) for more information.
- The Resource discipline field of a claiming scheme step is automatically populated based on the selected resource type.
- You must assign a Lead Discipline to each claiming scheme. This discipline is separate from the resource disciplines assigned to each individual steps, which do not need to match the lead discipline. This is useful when a claiming scheme generally falls under one discipline even if individual steps' assigned resource types fall under different disciplines.
- You can optionally set up a step for partial claiming, which lets you claim only partial completion for that individual step.
- You can optionally assign a single project milestone to a step. You must have milestones set up and assigned to the project.
- The sum of % Claim across all steps must equal 100% to save a claiming scheme.
- You must have the permission Add claiming schemes.

3.32.3 Steps

To add a claiming scheme manually:

1. Click the **Add claiming scheme** button. The Add claiming scheme slide-out panel opens.

2. Fill out required fields:
 - ID – must be unique
 - Lead Discipline
3. Fill out the required fields for the first step:
 - Step number
 - Step name
 - % Claim – The percentage completed by this individual step.
 - Resource type
 - Schedule group
 - Activity ID format
4. Optionally, select the **Partial claiming** check box if you want to be able to claim only partial completion of this step.
5. Optionally, select a milestone under Milestone Completion for the step.
6. To add additional steps, click the **Add** icon on the right, and then repeat steps 3-5.

To delete a step at any time, click the Delete claiming scheme step icon on the right.

7. Click **Add**.

3.32.4 Related links

After claiming schemes are added, you can add scope items associated with claiming schemes. For more information, see [Scope items](#) and [Add a scope item](#).

You can also create a claiming scheme by copying an existing one. For more information, see [Copy a claiming scheme](#).

You can also create claiming schemes in bulk by importing. For more information, see [Import claiming schemes](#).

3.33 COPY A CLAIMING SCHEME

3.33.1 Summary

You can copy an existing claiming scheme and its steps from the Configure claiming schemes page. You also have an opportunity to modify details of the claiming scheme and its steps before saving.

Copying an existing claiming scheme is useful when you want to create multiple claiming schemes whose steps are similar to each other and that only require minor modifications instead of creating each claiming scheme from scratch.

3.33.2 Considerations

- You can only copy one claiming scheme at a time.
- You must have the permission Add claiming schemes.

3.33.3 Steps

To copy an existing claiming scheme:

1. Open the Configure claiming schemes page, and then select one claiming scheme in the grid. The Copy claiming scheme button is enabled in the upper left.
2. Click the **Copy claiming scheme** button. The Copy claiming scheme slide-out panel opens.

*Step	*Step name	*% Claim	Partial claiming	*Resource type	*Resource Discipline	Milestone Completion	*Schedule group	*Activity ID format
13	Enter step name	Enter % claim	<input type="checkbox"/>	Select resource type		Select milestone	Select schedule gr...	Select activity ID format
<input type="checkbox"/>	1 Start Tasks - Pull Template Spec and Checklist.	5,000	<input checked="" type="checkbox"/>	Civil Engineer	Civil		AA	Account Code/Area/Wor...
<input type="checkbox"/>	2 Update general references.	5,000	<input checked="" type="checkbox"/>	Civil Engineer	Civil		AA	Account Code/Area/Wor...
<input type="checkbox"/>	3 Review lessons learned.	5,000	<input checked="" type="checkbox"/>	Civil Engineer	Civil		AA	Account Code/Area/Wor...
<input type="checkbox"/>	4 Update template files with project specific information.	10,000	<input checked="" type="checkbox"/>	Civil Engineer	Civil		AA	Account Code/Area/Wor...
<input type="checkbox"/>	5 Prepare applicable attachments.	10,000	<input checked="" type="checkbox"/>	Civil Engineer	Civil		AA	Account Code/Area/Wor...
<input type="checkbox"/>	6 Check for IFR	5,000	<input checked="" type="checkbox"/>	Civil Engineer	Civil		AA	Account Code/Area/Wor...
<input type="checkbox"/>	7 Issue IFR	0,000	<input checked="" type="checkbox"/>	Civil Engineer	Civil		AA	Account Code/Area/Wor...
<input type="checkbox"/>	8 Internal/Owner Review comments received	0,000	<input checked="" type="checkbox"/>	Civil Engineer	Civil		WR	Account Code/Area/Wor...
Subtotal 100.000%								

3. Enter a unique ID, and then select a Lead Discipline.
4. Modify or delete existing steps, or add new steps, as necessary.
5. Click **Save**.

3.33.4 Related links

After claiming schemes are added, you can add scope items associated with claiming schemes. For more information, see [Scope items](#) and [Add a scope item](#).

You can also create a claiming scheme from scratch. For more information, see [Add a claiming scheme manually](#).

You can also create claiming schemes in bulk by importing. For more information, see [Import claiming schemes](#).

3.34 IMPORT CLAIMING SCHEMES

3.34.1 Summary

Importing lets you add claiming schemes in bulk using a Microsoft Excel spreadsheet. Each row in the spreadsheet represents one step in a claiming scheme.

All imported claiming schemes that pass validations are added to the Configure claiming schemes page. The imported claiming schemes that fail validations are added to the Error resolution page. All imports are shown in Audit log > **Import history**.

3.34.2 Considerations

- You must have the permission Import claiming schemes.

There are two export options:

- Template - This option exports a blank Excel template that you fill out to add new claiming schemes.
- Data export - This option exports an Excel file of all selected claiming schemes. To select all claiming schemes, select the check box in the upper left of the Configure claiming schemes page.


You can only import new claiming schemes, not edit existing ones. To edit an existing claiming scheme on the Configure claiming schemes page, select a claiming scheme, and then click the **Edit claiming scheme** icon.

A system-generated milestone named Scope Complete is automatically assigned to a claiming scheme's last step if the last step is a null value when configured.

3.34.3 Steps

To import claiming schemes using the Excel template:


1. In the Configure claiming schemes page, click the **Export claiming scheme** icon, and then select **Template** from the drop-down menu. The Export Claiming Scheme Template.xlsx spreadsheet is downloaded.



2. Open the template in Excel.
3. Fill out the required fields for each claiming scheme and step. Each row represents one step. The ID column is the name of the claiming scheme.

	A	B	C	D	E	F	G	H
1	REQUIRED	Field is required for import						
2	OPTIONAL	Field is optional for import						
3	IGNORED	Field not to be populated						
Note:								
1.Import functionality only allows for new Claiming Schemes to be created. Existing Claiming Schemes can be updated using the edit button.								
2. Partial claiming field should be specified as either True or False.								
3. Resource Discipline field will be ignored on import as the Discipline gets inherited from the Resource type assignment.								
4	ID	Description	Lead Discipl	Step	Step name	% Claim	Partial claiming	Resource type
6	0123 EW BSTR	Bridge Structures - Early Works Structural	1	1	Final Design Development Bridge Structures- 5% Step	5,000	True	Structural Engineer
7	0123 EW BSTR	Bridge Structures - Early Works Structural	2	2	Final Design Development Bridge Structures- Receive As Built & Digitize Complete	5,000	False	Structural Engineer
8	0123 EW BSTR	Bridge Structures - Early Works Structural	3	3	Final Design Development Bridge Structures- 15% Step	5,000	True	Structural Engineer
9	0123 EW BSTR	Bridge Structures - Early Works Structural	4	4	Final Design Development Bridge Structures- Analytical Model Geometry Complete	5,000	False	Structural Engineer
10	0123 EW BSTR	Bridge Structures - Early Works Structural	5	5	Final Design Development Bridge Structures- 45% Step	5,000	True	Structural Engineer
11	0123 EW BSTR	Bridge Structures - Early Works Structural	6	6	Final Design Development Bridge Structures- Coordination with Track and Systems	5,000	False	Structural Engineer
12	0123 EW BSTR	Bridge Structures - Early Works Structural	7	7	Final Design Development Bridge Structures- 65% Step	5,000	True	Structural Engineer
13	0123 EW BSTR	Bridge Structures - Early Works Structural	8	8	Final Design Development Bridge Structures- Jacking Sequence Finalized	5,000	False	Structural Engineer
14	0123 EW BSTR	Bridge Structures - Early Works Structural	9	9	Final Design Development Bridge Structures- 95% Step	5,000	True	Structural Engineer
15	0123 EW BSTR	Bridge Structures - Early Works Structural	10	10	Final DQCP 01 - Self Checks Complete	3,000	False	Structural Engineer
16	0123 EW BSTR	Bridge Structures - Early Works Structural	11	11	Final DQCP 01. QC Disciplinary Review	2,000	True	Structural Engineer

4. Save the Excel file.
5. In the Configure claiming schemes page, click the **Import claiming scheme** icon.
6. In the Import data from template dialog box, click **Browse**, and then select the Excel file. Click **Import**. The Import history page opens with the status of the import.



7. If there are issues, click **Completed with issues** in the Status column to open Claiming scheme error resolution, and then click the claiming scheme ID to view and resolve issues before saving.

3.34.4 Related links


After claiming schemes are added, you can add scope items associated with claiming schemes. For more information, see [Scope items](#) and [Add a scope item](#).

You can also create claiming schemes manually. For more information, see [Add a claiming scheme manually](#).

3.35 DOCUMENT INTEGRATION - CLAIMING SCHEMES

When integrated with InEight Document, a Document status column shows on the claiming scheme that syncs with the Document project.

The Document status field shows the synced status from the mapped project in Document. You can also click in the **Document status** field, and then click the drop-down icon to select an available status from the list.



3.36 CONFIGURE WORK PACKAGES OVERVIEW

A work package is a small, manageable scope of work that can be assigned for supervision, execution, and tracking.

In the Configure work packages page, the Engineering Work Package and Deliverable Package tabs are where you can create a list of work packages associated with the project. To open Configure work packages, go to Engineering > Scope Items > Actions > **Configure work packages**.

Display ID	Construction start by date	Discipline	# of scope items	% Complete	CE total Mhrs	Earned Mhrs	Forecast remaining Mhrs	Planned start	Planned finish	Current start	Current finish	Actual start
Process	07/28/2023	Process	4	49	2,800.00	1,362.49	1,437.50	12/01/2022	07/27/2023	11/15/2022	10/31/2023	05/18/2023
Mechanical	06/31/2023	Mechanical										
Piping	09/01/2023	Piping										
Build	07/07/2023	Building	2		2,778.00	0.00	2,778.00	05/23/2023	06/30/2023	01/01/2020	06/30/2023	06/21/2023
Subtotal				Count: 4	34.42	5,578.00	1,362.49	4,215.50				

The Engineering Work Package and Deliverable Package have the same functions. For example, you can create the same work packages in each tab, and then group them so they roll up differently. You can choose to define and group the work packages based on your business process.

You can add, edit, and delete engineering work package and deliverable package items.

The work package grid shows the aggregated work package data for all scope items associated to the work packages on the project. When you add or remove a scope item from a package, the work package summary information is updated. When you update a scope item's hours, dates, or claiming, the summary information is also updated to reflect the changes.

Data validations are built into a work package's summary information for percent complete, hours, and dates. When a scope item associated with a package has missing or null values for hours or dates, a warning icon shows next to the values that depend on the missing or null values to calculate. For example, if a scope item has the Mhrs null due to a missing CE Mhrs/qty unit rate, the warning icons show in the % Complete, CE total Mhrs and Earned Mhrs. You can hover over the warning icon for more information.

Display ID	Description	Construction start by date	Discipline	# of scope items	% Complete	CE total Mhrs	Earned Mhrs	Forecast remaining Mhrs	Planned start	Planned finish	Current start	Current finish
Process Package	Process Package	07/28/2023	Process	4	52.50	2,500.00	1,312.50	1,187.50	12/01/2022	07/27/2023	12/22/2022	
Mechanical Package	Mechanical Package	06/31/2023	Mechanical	1	0.00	1,667.00	0.00	1,667.00	05/23/2023	06/30/2023	05/23/2023	
Piping Package	Piping Package	09/01/2023	Piping	1	0.00	2,778.00	0.00	2,778.00	05/23/2023	06/30/2023	05/24/2023	

3.36.1 Considerations

You must have the applicable permissions in Engineering.

3.37 WORK PACKAGES OVERVIEW PAGE

The Work packages Overview page provides transparency of various work package related items. You can open a work package overview page by clicking an Engineering or Deliverable work package in Scope Items > Actions > **Configure work packages**.

The table below is an overview of the Work and Deliverable work package overview page:

Overview - Work package overview page

	Title	Description
1	Overview of test package	View and edit the current work package attributes.
2	% Complete	% complete is based on the scope item hours and earned progress on scope items within the work package. $((\text{Earned Qty} \times \text{CE MHRs} \div \text{Unit}) \div \text{CE Hours})$.
3	Hours	<ul style="list-style-type: none"> • CE - Sum of the scope item man hours for all scope items within a package $(\text{Scope Item Qty} \times \text{CE MHRs} \div \text{Unit})$. • Earned - Sum of the scope item earned hours for all scope items within a package $(\text{Earned Qty} \times \text{CE MHRs} \div \text{Unit})$. • Remaining - Sum of the scope item forecast remaining man hours for all scope items within a package $(\text{CE Hours} - \text{Earned Hours})$ if Control integration is off and $((\text{Scope Item Qty} - \text{Earned Qty}) \times \text{CE MHRs} \div \text{Unit})$ if Control integration is on.
4	Dates	Start dates show the earliest date, and finish date will show the latest date from the related scope items.
5	Milestones	When the Project Settings - Dates setting is configured with Scope Item/Milestone, the milestones window will show. You can use

Overview - Work package overview page (continued)

	Title	Description
		<p>the Dates Chooser icon to toggle between the following dates:</p> <ul style="list-style-type: none"> • Planned start/finish • Current start/finish • Actual start/finish • Completion
6	Remaining steps	View non-completed steps and their percent complete for all related scope items to the package. Remaining steps will be shown ascending based on step order.
7	Teams	Shows all teams associated to the work package and the teams' percent complete. The teams' percent complete is based on scope item hours and earned progress the team is assigned to on the scope items within the work package ($\text{Earned Hours} \div \text{Scope Item Hours}$). An unassigned team will show for scope items that does not have a team assigned.
8	Gantt	<p>List of scope items with their related work packages. In the Gantt chart, you can view the start and finish dates for the scope items within the work package. You can use the Dates Chooser icon to toggle between the following dates:</p> <ul style="list-style-type: none"> • Planned start/finish • Current start/finish • Actual start/finish <p>When the Project Settings, Dates setting is configured with Scope Item/Milestone, you can expand the scope items and view the milestone dates below the scope item.</p>

The screenshot shows the 'Overview' page for a test package. It includes several key sections:

- 1 Overview of test package:** A form with fields for Type (Deliverable package), Description (test package), Notes, Construction need by date (07/01/2024), and Discipline (Electrical).
- 2 % Complete:** A donut chart showing 11.63% completion.
- 3 Hours:** A bar chart comparing CE (2,417 hrs), Earned (2,124 hrs), and Remaining (2,124 hrs) hours.
- 4 Dates:** A table with columns for Planned start/finish, Current start/finish, and Actual start/finish.
- 5 Milestones:** A table listing milestones such as 'IFC Issue for Con...' and 'IPR Issue for Inte...' with their respective start and finish dates.
- 6 Remaining steps:** A list of steps like 'Step 1 Issue for Construction' and 'Issue IPR' with progress indicators.
- 7 Teams:** A list of teams including 'Process Design Team' (00.00%), 'Process Engineer Team' (6.25%), and 'Unassigned' (0.00%).
- 8 Scope Item List:** A table with columns for Scope Item, Lead Discipline, Current start, and Current finish, with a Gantt chart view below.

In the scope item list, when you click on a scope item link, the Edit scope item slide-out panel opens. You can view and make changes to scope items. When changes are saved, the overview page is updated to reflect the new changes.

The 'Edit scope item' panel displays the following information for scope item ID 154895:

- Summary:**
 - ID: 154895
 - Description: Process Example - Doc 4
 - Claiming scheme: Process CS
 - Scope item qty: 1.00
 - Scope item UoM: Ea
 - Lead Discipline: Process
 - OB qty: 1.00
 - Deliverable qty: 0.00
 - Deliverable UoM: Sht
 - Deliverable package: test
 - Engineering work package: Process
 - Area: Select one
 - Segment: Select one
 - Turnover: Select one
 - Work classification: Select one
- Resources:** A section for managing resources, currently empty.
- User defined:** A section for user-defined fields, currently empty.
- Dates:** A section for dates, currently empty.

Buttons at the bottom include 'Cancel', 'Save', and 'Save and Close'.

3.37.1 Considerations

You must have the applicable permissions in Engineering.

3.38 CONFIGURE PROJECT VALUES

You can define project-specific values to assign to scope items in the project. Types of project values are construction work areas, work classifications, and deliverable packages. You define the values for each of these. For example, a construction work area might be named Main St NE bridge, a work classification might be named Civil, and a deliverable package might be named Main St NE bridge access and laydown.

You can configure project values manually from the Scope items page or by importing a Microsoft Excel file.

3.38.1 Steps

To add a project value manually:

1. From the Scope items page, click **Actions**, and then select **Configure project values** from the drop-down menu. The Configure project values dialog box opens.

Position	ID	Description	Activity code		
28	<input type="text" value="Enter ID"/>	<input type="text" value="Enter description"/>	<input type="text" value="Enter activity code"/>		
<input type="checkbox"/>	01	09L	D09 Minnesota Avenue Laydown	09L	<input type="checkbox"/>
<input type="checkbox"/>	02	10L	D10 Deanwood Laydown	10L	<input type="checkbox"/>
<input type="checkbox"/>	03	11L	D11 Cheverly Laydown	11L	<input type="checkbox"/>
<input type="checkbox"/>	04	12L	D12 Landover Laydown	12L	<input type="checkbox"/>
<input type="checkbox"/>	05	13L	D13 New Carrollton Laydown	13L	<input type="checkbox"/>
<input type="checkbox"/>	06	CBL	Cheverly Bridge Laydown	CBL	<input type="checkbox"/>

Work classification

Deliverable package

Close

2. Click the type of project value you want to add (Construction work area, Work classification, or Deliverable package).
3. In the table, enter an ID and description for the project value.
4. You can also enter an activity code. Activity codes are optional to associate with project values, but they are used to run the Engineering Activity Report.
5. Click the **Add** icon.
6. Click **Close**.


3.39 LOCK AND UNLOCK SCOPE

On the Scope items page, you can lock and unlock the scope on a project.

When the scope is locked for the first time on a project, the current Scope item qty value is automatically used as the OB qty value for each existing scope item in the project. When you update the scope item quantity while the scope is locked, a cause code is required. Any new scope items added after the scope is locked do not have an OB quantity.

When the scope is unlocked, then the OB qty field is editable on all existing scope items in the project.

To lock or unlock the scope from the Scope items page, click **Actions**, and then select **Unlock Scope** or **Lock Scope** from the drop-down list.



3.39.1 Considerations

- The scope is unlocked by default for new projects.
- To lock the scope, you must have the permission Lock project.
- To unlock the scope, you must have the permission Unlock project.

3.40 ROLE ASSIGNMENT

3.40.1 Summary

The Role assignment dialog box lets you create roles by resource type, and assign teams and users to roles. You can create roles for any resource type added to your project. When you add a claiming scheme to a scope item, a default role is automatically added for the associated resource type and claiming scheme if a role does not already exist.

The Role assignment dialog box shows the Current and future assignments tab by default when opened. On this tab, you can add roles and assign teams and users. There is also a User assignment history tab, which shows a record of all user assignment changes made.

The Current and future assignments tab shows counts of current assignments to scope items and steps.

After a role is created, you can assign it to a scope item in the Resources section of the Add and Edit scope items slide-out panels and in the Resource Assignments sheet of the Microsoft Excel import template. When you assign a role to a scope item, the Planned team and Assigned user fields are automatically populated with assignments from the Role assignment dialog box and become read-only.

3.40.2 Considerations

- To see role assignments, you must have the permission View role assignment. To perform actions on role assignments, you must have the permissions Edit role assignment, Add role assignment, and Delete role assignment.
- When you assign a role to a scope item, the role, planned team, and assigned user are inherited by the claiming steps. You can still update the role on individual steps if the step has not been claimed.
- You can delete a role only if it is not assigned to a scope item.
- When you update a planned team or assigned user on a role, those fields are updated on all incomplete scope items and steps with that role assigned. Any completed roles with the role assigned keep the previous planned team and assigned user.
- There is no limit on the number of roles that can be created for a resource type.
- For each existing role, you can add a future user by clicking the **Add future user** icon next to the role name. This allows another user to be assigned on a role on a future start date. The start date defaults to today's date, and can be updated to a future date. On the start date, the current

user is replaced by the future user and each incomplete step is updated with the future user.

- After a future user is added to a role, the end date of the current user on the role defaults to the day before the future user's start date.

Resource type / Role	Planned team	Assigned user	Start date	End date
Drainage Engineer				
Drainage Engineer 1	Water	Brian	06/07/2021	06/28/2022
Drainage Engineer 1	Water	Dominic	06/29/2022	
CES				

- Each role can have only one future user at a time.

3.40.3 Steps

To assign a role, planned team, and user to a resource type:

1. From the Scope items page, click **Actions**, and then select **Role assignment** from the drop-down menu. The Role assignment dialog box opens to the Current and future assignments tab.
2. Click the **Add role** icon next to a resource type. A new row is created below with a default name.

To change the name, click on the role name, edit the name, and then press Enter.

The screenshot shows a dialog box titled "Role assignment" with two tabs: "CURRENT AND FUTURE ASSIGNMENTS" (active) and "USER ASSIGNMENT HISTORY". The table below lists various resource types and their assignments.

Resource type / Role	Planned team	Assigned user	Start date	End date	Total scope items	Scope items remaining	Total steps	Steps remaining	Note
Systems Communications									
Systems Communications 1			06/07/2021		0	0	0	0	
Structural Engineer									
Structural Engineer 1			06/07/2021		0	0	0	0	
Architectural Landscaping									
Architectural Landscaping 1			06/07/2021		0	0	0	0	
Systems Traction Power									
Systems Traction Power 1			06/08/2021		0	0	0	0	
Systems FLS									
Systems FLS 1			06/07/2021		0	0	0	0	
Drainage Engineer									
Drainage Engineer 1	Water	Brian	06/07/2021		0	0	0	0	
CES									
CES 1			06/11/2021		0	0	0	0	

Buttons: Cancel, Save

3. Click in the Planned team field for the new role, and then select a team from the drop-down list. Any team added to project settings is available to be selected.
4. Click in the Assigned user field, and then select a user from the drop-down list. Any user with access to the project is available to select.
5. Click **Save**.

3.40.4 Related links

For more information about assigning a resource type to a scope item, see [Scope item resources](#).

3.41 CHANGE INTEGRATION

3.42 ASSOCIATE SCOPE ITEMS TO ISSUES IN CHANGE

You can associate scope items to issues in Change to mitigate risks in deliverables. Issues can be associated in the Scope Items page, and when you add a scope item or update a scope item's quantity. For more information about adding or updating the quantities of a scope item, see [Add a scope item](#).

3.42.1 Associate a Change issue

To associate and issue, expand the scope item, and then in the Issue column click the **Associate to Change issue** icon to open the Associate to Change issue dialog box.

The screenshot displays the 'SCOPE ITEMS' page with a table of items. A dialog box titled 'Associate to Change issue' is open, showing a list of issues. The dialog box has a search bar and a list of issues with columns for Issue ID, Issue name, Date, Milestone completion, Issue, Resource type, Actual Team, and Claimed by. A red arrow points from the 'Associate to Change issue' icon in the table to the dialog box.


Step	Complete	Step name	% Claim	Partial claiming	Claim qty	Claim qty %	Undo claim	Date	Milestone completion	Issue	Resource type	Actual Team	Claimed by
1	<input type="checkbox"/>	60% Design Development						02/25/2023		1	Building Engineer		Reiha Math
2	<input type="checkbox"/>	60% QC/QA/Ready to Submit						04/01/2023	Interim Submittal	1	Building Engineer		Reiha Math
3	<input type="checkbox"/>	Receive & Address 60% Comments						05/06/2023		1	Building Engineer		Reiha Math
4	<input type="checkbox"/>	100% Design Development						10/17/2024		1	Building Engineer	aa	Reiha Math
5	<input checked="" type="checkbox"/>	Receive & Address 100% Comments						03/27/2023		1	Building Engineer		Nathaniel Tures
6	<input checked="" type="checkbox"/>	Prepare IFC Package						07/08/2023		1	Building Engineer		Nathaniel Tures
7	<input checked="" type="checkbox"/>	IFC QC/QA/Ready to Submit						07/08/2023	IFC Submittal		Building Engineer		Nathaniel Tures
8	<input checked="" type="checkbox"/>	IFC Approved						10/14/2023	IFC Approved		Building Engineer		Nathaniel Tures

In the Associate to Change issue dialog box, you can select Change issues to assign to the scope item. You can select a single issue at a time and then assign to the current step or to the current step and the remaining non-completed steps of the scope item.


After your issue selection, select **Assign to this step** or **Assign to this step and remaining steps**, and then **Save**.

3.42.2 View number of assigned issues


After you associate issues to a scope item, a *number* count link shows in the Issue column with the number of issues assigned to the scope item.



Click the *number* link to view the associated issues. In the dialog box you can remove issues or return to the Associate to Change issue dialog box to manage issues.



To remove the issues, click the **Disassociate Change issue** icon, and then select to **Disassociate from this step** or **Disassociate from all steps on this scope item**.



To return to associate change issues for the scope item, click the **Associate to Change issue** button.

CHAPTER 4 – QUANTITY FORECASTING MODULE OVERVIEW

4.0.1 Summary

The Quantity forecasting module lets you maintain a continuous integration of quantities, man-hours, and schedule for design-build and EPC work. Quantity forecasting lets you configure a project to track quantities that are being driven by estimate, design, and construction phases on a project.

Quantity forecasting is integrated with the InEight Control and InEight Plan applications, which allows for seamless transition of data between the systems.

4.1 QUANTITY ITEMS

The Quantity items page contains the main grid for managing all quantity items and progressing quantities on a project.

The following image and table give an overview of each section of the Quantity items page:

The screenshot shows the 'QUANTITY ITEMS' page in a web application. The interface includes a header with 'QUANTITY ITEMS', 'ROLLUP VIEW', and 'AUDIT LOG'. Below the header is a toolbar with an 'Actions' dropdown (1), a set of icons for adding, editing, and deleting (2), a 'Hide Archived' toggle (3), and a 'View: Default' dropdown (5). The main area is a data table with columns: *ID, Description, *UoM, Forecast (TO) qty (6), *Discipline, *Design element, *Account code, Account code description, and WBS phase code (7). The table contains 8 rows of data. At the bottom left, there is a 'Subtotals Count: 8' label.

*ID	Description	*UoM	Forecast (TO) qty	*Discipline	*Design element	*Account code	Account code description	WBS phase code
3729367		LF	423.00	Electrical	Ductbank	81.03.08.016.02	Underground Duct b...	1005
3392370		CY	423.00	Grading	Mechanical & Electri...	51.18.02.002	Mechanical and Elec...	1005
3392366		PLS	122,784.00	Metals	Specialty Metals Wo...	62.99.02	Specialty and Uniqu...	1005
3392365		LF	122,784.00	Electrical	Grounding - Cable	81.30.02.002	Underground Groun...	1005
3392364		PLS	1,820.00	Electrical	Substation Bus - PLS	81.63.12	Substation Bus	1005
3392363		LF	2,350.00	Electrical	Overhead T/D String...	81.60.01.004.04	Overhead Transmiss...	1005
3391039		LF	41,272.00	Electrical	Wires and Cabling	81.09.02	Wire and Cable Pulli...	1005
2510248	test	CY	403.00	Concrete	Place/Wet Finish/Cu...	61.06.02.006.08	Cast in Place Walls, ...	1005

Overview - Quantity items page

Title		Description
1	Actions menu	Do any of the following: <ul style="list-style-type: none"> • Get Control unit rates • Run report • Lock and unlock scope • Quantity change notes
2	Quantity item buttons	Add, edit, and delete quantity items.
3	Hide archived	When a quantity item is set to archived and the toggle is set to <i>On</i> , the quantity item no longer loads nor shows in the grid to improve project load performance. You can make the archived items show by turning the Hide Archived toggle to <i>Off</i> . After turning the toggle to <i>Off</i> , the items marked as archived load. The toggle is set to <i>On</i> by default.
4	View	Select, save, rename, and delete views.
5	Upper right toolbar icons	<ul style="list-style-type: none"> • Data conflicts - Show whether conflicts exist. • Create Query Filters - Open the query builder. • Import and Export - Import and export sets of data. • Row density lets you adjust the spacing of grid rows • Find lets you search quantity items.
6	Quantity items	Grid showing quantity items and related information organized by column.
7	Column chooser	Select which columns are shown or hidden.

4.1.1 Considerations

You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.

4.2 ADD A QUANTITY ITEM

4.2.1 Summary

You can add a quantity item manually in the Quantity items page.

The Add quantity item slide-out panel contains the Details and Quantities tabs.

On the Details tab, the fields required to make a quantity item depend on how your project is set up. Whether each field is required or must have a unique value is set in the Fields and component integration subtab of Quantity forecasting project settings.

When a quantity item is added, and the quantity item is associated to a cost item, the quantity is sent to InEight Control. Any quantity where the UoM does not align between a cost item and a quantity item is not sent to Control.

On the Quantities tab, you can set the Quantity driver for the quantity item. The quantity driver designates which design stage drives the quantity item's forecast (TO) qty. When you select a stage as the quantity driver, the forecast (TO) qty is automatically updated with the quantity maintained on that stage. Design stages are used to group and collect quantities as the design changes. Design stages are created at the organization level and added at the project level.

You are not required to set the quantity driver when adding the quantity item, and can change it later. The quantity driver is set to CB qty by default. For more information, see [Quantity driver](#).


4.2.2 Considerations

You must have the permission Add quantity items.

4.2.3 Steps

To add a quantity item:

1. Click the **Add quantity item** button in the upper left. The Add quantity item slide-out panel opens.



- 2. Fill in any required fields, as indicated by an asterisk.
- 3. Click **Add**.

4.3 PROJECT VALUES

Project values are standardized data configured in InEight Platform. Project values can be shared and used in Design. You can configure which project values to use for projects in the Settings, and then assign project values such as Area, Segment, System, Subsystem, Work classification, and others depending on your business requirements.

To assign project values go to the Add or Edit quantity item slide-out panel's **Project values** section.

Edit quantity item
✕

DETAILS NOTES

<p>* Design element</p> <div style="border: 1px solid #ccc; padding: 2px;">Site Restoration - Acre ▼</div>	<p>* WBS phase code</p> <div style="border: 1px solid #ccc; padding: 2px;">1006 ▼</div>	<p>* Discipline</p> <div style="border: 1px solid #ccc; padding: 2px;">Overhead ▼</div>
<p>* UoM</p> <div style="border: 1px solid #ccc; padding: 2px;">Acre ▼</div>	<p>* Ground</p> <div style="border: 1px solid #ccc; padding: 2px;">Under ▼</div>	<p>* Work type</p> <div style="border: 1px solid #ccc; padding: 2px;">Direct ▼</div>
<p>* Cost segment</p> <div style="border: 1px solid #ccc; padding: 2px;">Business Overhead ▼</div>	<p>Quantity source</p> <div style="border: 1px solid #ccc; padding: 2px;">Construction ▼</div>	<p>Construction work package</p> <div style="border: 1px solid #ccc; padding: 2px;">Select one ▼</div>
<p>Deliverable package</p> <div style="border: 1px solid #ccc; padding: 2px;">Select one ▼</div>	<p>Engineering work package</p> <div style="border: 1px solid #ccc; padding: 2px;">Select one ▼</div>	<p>OB MHrs/Unit</p> <div style="border: 1px solid #ccc; padding: 2px; height: 20px;"></div>
<p>CB MHrs/Unit</p> <div style="border: 1px solid #ccc; padding: 2px; height: 20px;"></div>	<p>Design Complete</p> <div style="border: 1px solid #ccc; border-radius: 10px; padding: 2px; text-align: center;">⊖</div>	<p>Include quantity in roll up calculation?</p> <div style="border: 1px solid #ccc; border-radius: 10px; padding: 2px; text-align: center;">⊖</div>
<p>Include in schedule?</p> <div style="border: 1px solid #ccc; border-radius: 10px; padding: 2px; text-align: center;">⊕</div>	<p>Archived?</p> <div style="border: 1px solid #ccc; border-radius: 10px; padding: 2px; text-align: center;">⊖</div>	

Project values

<p>* Area</p> <div style="border: 1px solid #ccc; padding: 2px;">13L ▼</div>	<p>Construction commodity</p> <div style="border: 1px solid #ccc; padding: 2px;"></div>	<p>Segment</p> <div style="border: 1px solid #ccc; padding: 2px;"></div>
<p>Subsystem</p> <div style="border: 1px solid #ccc; padding: 2px;"></div>	<p>System</p> <div style="border: 1px solid #ccc; padding: 2px;"></div>	<p>Turnover packages</p> <div style="border: 1px solid #ccc; padding: 2px;"></div>

Quantities ▼

Components ▼

Observations ▼

Cancel


Save

Select from the project value fields drop-down lists, and then click **Save**.

4.3.1 Project value status

When the status of a project value is changed to *Unavailable* in Platform, a yellow caution icon shows in the project value field for assigned values. The project value field in the quantity item’s slide-out

panel is highlighted red and shows *Project value is unavailable* below the value field.




You can update the quantity item to an available project value in the quantity item slide-out panel. When you select to update the project value in the quantity item, only project values marked as available in Platform show in the drop-down list.

To save the quantity item, you must select an available project value .

To update to an available project value, select to edit the quantity item, and then select an available project value from the drop-down list.

Update a project value

1. Select the quantity item, and then click the **Edit quantity item** icon.
2. Select an available project value from the project value drop-down list, and then click **Save**.



4.4 COMPONENTS SECTION

The components section of a quantity item shows the associated InEight Plan components. When project administrators enable the integration and configure the criteria for how Plan components associate to quantity items, Plan components are automatically associated to quantity items.

Edit quantity item ✕

DETAILS NOTES

Summary ▾


Quantities ▾

Components ▲

Component ID	Component qty	Installed qty	Modified Date
Erect Structural Steel 03	415.00000	0.00000	11/25/2024 11:20:34 AM
Subtotals		415.00	

4.4.1 Component ID link

Click the **Component ID** link to open the component in Plan. A new tab opens where you can manage the component in Plan’s Quantity tracking module.



4.5 OBSERVATIONS SECTION

In the Observations section, you can view observations assigned to quantity items.


The screenshot shows a software interface with a table of quantity items on the left and a detailed 'Edit quantity item' dialog on the right. The dialog has tabs for 'DETAILS' and 'NOTES', with 'DETAILS' selected. Under the 'Observations' section, there is a table with the following data:

Observation id	Observation name	Observation date
704	Failed gauge testing inside	10/16/2024
703	Hardness testing verification	10/16/2024
665	Excavation slope observation	09/18/2024
664	Incorrect quantities in materials	09/17/2024
662	Wrong construction size in materials	09/17/2024

You can view the observation ID, observation name, and observation date.

4.5.1 Observation ID link

Click the **Observation ID** link to open the observation in the Observations tab. A new tab opens where you can manage the observation.



4.6 QUANTITY DRIVER

4.6.1 Summary

The quantity driver designates which design stage drives a quantity item’s forecast (TO) qty. Design stages are used to group and collect quantities as the design changes. Design stages are created at the organization level and added at the project level.

You can update the quantity driver using the Edit quantity item slide-out panel, the Quantity items grid, or the import process. When you select a stage to be the quantity driver, the Forecast (TO) qty field is automatically updated and a blue pushpin icon is added to the design stage.

When the quantity is updated and the quantity item is associated to a cost item, the quantity is sent to InEight Control. Any quantity where the UoM does not align between a cost item and a quantity item is not sent to Control.

You can set the quantity driver to be the CB quantity, any of your project's design stages, or component quantity. Component quantity is the sum of quantities of components from InEight Plan associated to the quantity item.

ID	Description	Unit	Forecast (TO) qty	Quantity driver	CB qty	30% Qty	90% Qty	Design Complete	Component Qty	Installed qty
45509		CY	158.00	Component Qty				<input type="checkbox"/>	158.00	0.00
45505		Es	24.00	Component Qty				<input checked="" type="checkbox"/>	24.00	0.00
45504		LF	19.37	Component Qty				<input checked="" type="checkbox"/>	19.37	0.00
45503		LF	13.73	Component Qty				<input checked="" type="checkbox"/>	13.73	0.00
45502		Es	1,905.00	90% Qty	0.00		1,905.00	<input type="checkbox"/>	1,905.00	0.00
45501		SP	20.16	Component Qty				<input checked="" type="checkbox"/>	20.16	0.00

4.6.2 Considerations

- You can select Component qty as the quantity driver only if the Design Complete check box is selected for the quantity item.
- You can set a stage as the quantity driver even if no quantity is maintained on that stage. In this case, the Forecast (TO) qty field is set to 0.00.

4.7 DATA EXPORT

4.7.1 Summary

You can export quantity items in the Quantity forecasting > **Quantity Items** page using the export tool. You can export all items or selected items using the tool.

After you start the export, the Audit log > **Export History** page opens to show you the export status and history information. The export status shows as *In progress*. The export processes run in the background, and when completed, the status changes to *Completed* and the Download export file icon becomes available.

You can then download the file by clicking the **Download export file** icon. The file is downloaded as a Microsoft Excel file to your Downloads folder.

4.7.2 Considerations


- You must have View quantity forecasting settings permission.
- Other users of Design with the same permission can download the file.
- The file will be available for 60 days. After 60 days, the Download export file icon is disabled.

4.7.3 Steps


To export all quantity items:

1. Click the **Export quantity items** icon, and then select **Data export**.

To export selected items, click the check box next to the item or items, and then select **Data export**.



The Audit log > **Export History** page opens.



2. In Export History, click the **Download export file** icon to download the file.

4.8 ACTIONS

In the Quantity Items page, you can perform various actions on a project. The table and image below shows the available actions:

Overview - Actions


Action	Description
Get Control unit rates	Update the OB MHrs/Unit, CB MHrs/Unit, CE MHrs/Unit, and Forecast Remaining MHrs/Unit on the Quantity Items with current rates from InEight Control. For more information, see Get Control unit rates.
Run report	Run the Design Activity Report in a new tab. For more information, see Run report.
Get Plan components	Sync the components from InEight Plan to Design and then have the system auto-associate the Plan components to the Quantity Items in Design based on the Component Rollup configured in the project settings. For more information, see Get Plan components.
Lock and Unlock scope	Lock and unlock scope on a project. A warning will show when scope is unlocked that reads "Scope is unlocked". For more information, see Lock and unlock scope.

4.8.1 Considerations

- You must have applicable permissions in Quantity forecasting.
- OB MHrs/Unit, CB MHrs/Unit must be setup in Project settings.

4.9 GET CONTROL UNIT RATES

You can update the OB MHrs/Unit, CB MHrs/Unit, CE MHrs/Unit, and Forecast Remaining MHrs/Unit for quantity items with current rates from InEight Control. This lets you use the latest budget unit rates from Control multiplied by the latest forecasted Design quantity to understand the impacts to man hours on the project.



With Quantity Items tagged with a WBS from Control, the action lets you select which cost items to update the unit rates in Design. Control then shows the current unit rate applied in Design, the pending unit rate from Control, when the unit rate was last updated, and who performed the last update. Unit rates are never updated automatically with InEight Control unit rates. You must go through the Get Control unit rates action to update the rate applied to a Quantity Item.

4.9.1 Mhrs Delta columns

The Mhrs/Unit delta and Mhrs Delta columns let you see any Mhrs/Unit or Mhrs change before applying the Pending Control Unit Rate. This is a read-only field that shows the difference between the total Mhrs of quantity items with like WBS calculated using the current Quantity Forecasting rate and the total Mhrs calculated using the Pending Control rate.

Get CE Mhrs/Unit

1 Select Cost Items → 2 Get Unit Rates

WBS phase code	Description	Current Rate	Pending control rate	Manual Rate	Mhrs/Unit Delta	Mhrs Delta	Last update	Updated by
1007	KIE-Design ...	39.34769230...	39.34769230769		0.00000000...	0.00000000...	03/22/2024...	Mamatha R
1013	KIE-Project ...	38.12413793...	38.12413793103		0.00000000...	0.00000000...	02/09/2024...	Jakob Sjuts1
1014	KIE-Enginee...	37.66146993...	37.66146993318		0.00000000...	0.00000000...	02/09/2024...	Jakob Sjuts1
1016	QTO-Manag...	0.00000000000	0.00000000000		0.00000000...		02/09/2024...	Jakob Sjuts1
1017	QTO-Demo/...	0.00000000000	0.00000000000		0.00000000...	0.00000000...	02/09/2024...	Jakob Sjuts1

Buttons: Cancel, Back, Update

The Manual Rate column lets you specify a manual CE Mhrs unit rate for a WBS phase code, while still allowing other WBS phase codes to function off the unit rate from Control.

Get CE Mhrs/Unit

1 Select Cost Items → 2 Get Unit Rates

WBS phase code	Description	Current Rate	Pending control rate	Manual Rate	Mhrs/Unit Delta	Mhrs Delta	Last update	Updated by
1007	KIE-Design ...	39.34769230...	39.34769230769	45	5.65230769...	0.00000000...	02/09/2024...	Jakob Sjuts1
1013	KIE-Project ...	38.12413793...	38.12413793103		0.00000000...	0.00000000...	02/09/2024...	Jakob Sjuts1
1014	KIE-Enginee...	37.66146993...	37.66146993318		0.00000000...	0.00000000...	02/09/2024...	Jakob Sjuts1
1016	QTO-Manag...	0.00000000000	0.00000000000		0.00000000...		02/09/2024...	Jakob Sjuts1
1017	QTO-Demo/...	0.00000000000	0.00000000000		0.00000000...		02/09/2024...	Jakob Sjuts1

Buttons: Cancel, Back, Update

4.9.2 Get FC Remaining MHrs/Unit - Manual Rate column

The Manual Rate column in the Get FC Remaining MHrs/Unit dialog box. This column lets you specify a manual FC Remaining unit rate for a WBS phase code, while still allowing other WBS phase codes to function off the unit rate from Control.

WBS phase code	Description	Current Rate	Pending control rate	Manual Rate	MHrs/Unit Delta	MHrs Delta	Last update	Updated by
1006	Mech/Elec ...	0.08493639466	0.00000000000	<input type="text"/>	-0.0849363...	0.000000000...	05/04/2022...	Mason Green

4.9.3 Considerations

- You must have Level 3 – Account Admin permissions in InEight Platform or a role with the applicable permissions in Quantity Forecasting.
- Get OB MHrs/Unit and CB MHrs/Unit options must be setup in Project settings.

4.10 GET PLAN COMPONENTS

You can sync the components from InEight Plan to Design to let your Quantity Item Forecast (TO) quantity to be driven by the component quantity directly from Plan. The system automatically associates the integrated Plan components to the quantity items in Design based on the project settings for required and unique attributes and project values.

To navigate to Get Plan components, go to the projects home page > Design > Quantity forecasting > Quantity Items > **Actions**.

ID	Description	*UoM	Forecast (TO) qty	*D
		LF	526.74	S
		Ea	6.00	E
		LF	280.00	E
<input type="checkbox"/>	2200245	LF	320.00	E
<input type="checkbox"/>	2030534	LF	80.00	E
<input type="checkbox"/>	2030533	Ea	2.00	E
<input type="checkbox"/>	2030532	Ea	4.00	E

A banner shows when the sync is in progress after you select **Get Plan components**.

ID	Description	*UoM	Forecast (TO) qty	*Discipline	*Design element	*Account code	Account code description	*WBS phase code
3422429	NNN	Wk	600.00	Operational Support	Dust Control	30.06.32.004	Support Services - D.	2930

During the sync, two things occur:

- As new or updated components are brought into Design, their attributes are compared to what is defined in the project settings, and then associations that occurred are created or updated.
- The quantity item's quantity is updated based on the new quantity that is brought over from Plan, and then update any Forecast (TO) quantity where Component Qty driver is set.

These are read-only fields that show the summed amounts for the quantity and installed quantity of components assigned to the quantity item.. You can view components assigned to a quantity item by opening the Edit quantity item slide-out of a quantity item, and then selecting the **Components** tab or by selecting the link available on the Component Qty amount in the grid.

ID	Description	UoM	Forecast (TO) Qty	% Qty	90% Qty	Design Complete	Component Qty	Installed qty
45609		CY	158.00			✓	158.00	0.00
45605		Es	24.00			✓	24.00	0.00
45604		LF	19.37			✓	19.37	0.00
45603		LF	13.73			✓	13.73	0.00
45602		Es	1,905.00		1,905.00	✓	1,905.00	0.00
45601		SF	20.16			✓	20.16	0.00
45600		SF	10.50			✓	10.50	0.00
45599		SF	10.50			✓	10.50	0.00
45598		SF	56.50			✓	56.50	0.00

Component ID	Component qty	Installed qty	Modified Date
Embed Concrete Heating Hoardin EC-300 (1) G.U.	4.00000	0.00000	11/21/2019 12:23:19 PM
Embed Concrete Heating Hoardin EC-300 (1) G.U.	11.00000	0.00000	11/21/2019 12:23:19 PM
Embed Concrete Heating Hoardin EC-301 (1) G.U.	23.00000	0.00000	11/21/2019 12:23:19 PM
Embed Concrete Heating Hoardin EC-301 (1) G.U.	19.00000	0.00000	11/21/2019 12:23:19 PM
Embed Concrete Heating Hoardin EC-301 (1) G.U.			
Subtotal	158.00		

4.10.1 Considerations

- You must have applicable permissions in Quantity forecasting.
- The Get Plan components action is available when Enable component integration with Plan is enabled and configured in the project settings > Quantity forecasting > Component integration > **Plan component integration**.

4.11 LOCK AND UNLOCK SCOPE

On the Quantity Items page, you can lock and unlock the scope of a project. When you lock the scope, the OB Qty and OB Man Hour fields are disabled, and the design stages are enabled to allow stage quantities to be maintained and updated. Locking scope maintains a snapshot of your initial estimate quantity to help in benchmarking post-project completion.

When you unlock the scope, the OB Qty and OB Man Hour fields are enabled, and all the design stages fields are disabled.

To lock or unlock the scope from the Quantity Items page, click **Actions**, and then select **Unlock Scope** or **Lock Scope** from the drop-down list.

	Description	*UoM	Forecast (TO) qty	OB qty	OB Mhrs	CB Mhrs	CE Mhrs	Fc re
	NNN	Wk	600.00				156.08	
	Test Bug 23619871	SY		0.00			0.00	
				80.00			20.81	
<input type="checkbox"/>	2200248	LF	526.74				559.00	
<input type="checkbox"/>	2200247	Ea	6.00				2.16	
<input type="checkbox"/>	2200246	LF	280.00				8.40	
<input type="checkbox"/>	2200245	LF	320.00				9.60	
<input type="checkbox"/>	2030533	Ea	2.00				4.75	
<input type="checkbox"/>	2030532	Ea	4.00				9.50	
<input type="checkbox"/>	2030531	Ea	2.00				4.75	
<input type="checkbox"/>	2030530	Ea	2.00				4.75	
Subtotals Count: 13,144					1,857,409.05	1,846,599.13	2,165,654.28	

4.11.1 Considerations

- The scope is unlocked by default for new projects.
- A warning banner shows when the scope is unlocked that reads “The scope is unlocked. Scope must be locked to add design quantities.”
- To lock the scope, you must have the permission Lock project.
- To unlock the scope, you must have the permission Unlock project.

4.12 OBSERVATIONS

When changes occur in the design’s scope, you can create observations to capture the changes and associate them to quantity items or design elements. Observations lets you document changes throughout the life of the project to capture details of those changes.

The following table shows items you can add to an observation:


Observations

Field	Description
Name	Enter a required observation name.
Date	Enter a required observation date.

Observations (continued)

Field	Description
Cause code	Select a required cause code from the list.
Status	Select an observation status of <i>Active</i> , <i>Removed</i> , or <i>Closed</i> .
Severity	Select a severity of <i>Low</i> , <i>Medium</i> , or <i>High</i> .
Assign to	Assign a user to the observation.
Associate to	Associate the observation to quantity items or design elements. You can associate multiple quantity items or design elements. Quantity items must first be associated in the Quantity items page.
Change issue	When integrated with Change, you can link the observation to a InEight Change issue.
Notes	Add notes that relate to the observation.
Tags	Select tags related to the observation.

The following image shows the Observation tab with an existing observation opened:



4.13 ADD OBSERVATIONS

You can add observations on the Observations page. The Add observation slide-out panel contains the Details, Quantity Items, and Design Elements tabs.

On the Details tab, in the Associate to field, you can select Quantity items or Design elements. When you select Quantity items, the Quantity Items tab is made available. When you select Design elements, the Design Elements tab is made available. The observation name must have a unique value.

Add an observation

1. Click the **Add observation** icon.
2. In the **Add observation** slide-out panel, enter the required and optional information
3. Select **Quantity items** or **Design elements** in the **Associate to** field.
 - Quantity items or design elements can be added to the observation after the observation is created.
4. Click **Add** to add the new observation.

4.13.1 Considerations

- To add quantity items, you must first add the observation, and then associate quantity items in the Quantity items page.
- You can add design elements after the observation is added.

4.14 ASSOCIATE TO QUANTITY ITEMS


You can associate multiple quantity items to an observation in the Quantity Items page.

4.14.1 Considerations

You must first add the observation and have Quantity items selected in the Associate to field to associate quantity items in the Quantity Items page.

Associate quantity items to an observation from the Quantity Items page

1. In the Quantity Items page, select the quantity items you want to associate to the observation.
2. Click **Associate observations**. The Associate observations slide-out panel opens.



3. Select the observations to associate the quantity items to, and then click **Save**.

Associate quantity items to an existing observation

You must first associate quantity items to your observation in the Quantity Items page.

1. In the Observation page, click an observation **ID**.
2. Select the **Quantity Items** tab.
3. Select the quantity items you want to associate to the observation, and then click **Save**.

To remove quantity item associations, select the quantity items, and then click **Remove association**.

4.15 ASSOCIATE TO DESIGN ELEMENTS

You can associate multiple design elements to an observation.

4.15.1 Considerations

You must add the observation and have Design elements selected in the Associate to field to associate design elements.

Associate design elements to an existing observation

1. In the Observations page, click an observation **ID**.
2. Select the **Design elements** tab.
3. Select discipline, design element, UoM, and observation quantity to associate to the observation.

Edit observation
✕

DETAILS
QUANTITY ITEMS
DESIGN ELEMENTS

⊖

Search...

🔍

	*Discipline	*Design element	*UoM	*Obs
	Aggregates and Paving ▼	Concrete Paving - Reinfo... ▼	Ea ▼	+
	All ▼	All ▼	All ▼	
<input type="checkbox"/>	Building	BOP Flushes	Ea	⊖
<input type="checkbox"/>	Bulk Commodities	Aux Boiler Flushes	Ea	⊖
<input type="checkbox"/>	Bulk Commodities	Aux Boiler Misc Mech Checks	Ea	⊖
<input type="checkbox"/>	Civil Utilities	Aux Boiler Misc Mech Checks	Ea	⊖
<input type="checkbox"/>	Engineered Equipment	Aux Boiler Flushes	Ea	⊖

Cancel

Save

Save and Close

4. Click the **add Associate observation** icon. You can add additional design elements to associate the observation to.
5. Click **Save**.

To remove design element associations, select the design elements, and then click **Remove association**.

4.16 VIDEO INDEX

This is an index of video transcript pages. For the full video gallery, see the [main video page](#).

- [Claiming Scheme Milestones video](#)
- [Configuring Work Packages video](#)
- [Document-Claiming-video](#)
- [Engineering Settings video](#)
- [How to Claim Progress video](#)
- [How to Create a Quantity Item video](#)
- [How to Create a Scope Item video](#)
- [Integrate Design EWPs with Plan video](#)
- [Introduction to InEight Design video](#)
- [InEight Document Integration video](#)
- [Observations video](#)
- [Quantity Forecasting Settings video](#)
- [Scope Item - Change Issue Integration video](#)
- [Scope Items Bulk Editing video](#)
- [Undo Claiming in Design video](#)
- [Update Quantity and Man Hours video](#)
- [Updating Quantities video](#)