QUICK GUIDE PRIMAVERA INTEGRATION



LOGIN OPTIONS TAB

- 1. Job Properties ► Schedule tab
- From the Integrated Schedule drop-down list, select
 Primavera ►
- 3. On the Login Options sub-tab ► select the Use these login settings radio button.
- 4. Type your user name in the User Name field.
- 5. Type your password into the Password field.

| Instance: | -Default- | - |
|------------|-----------|---|
| Database: | pmdb | • |
| User Name: | admin | |
| Password: | ***** | |

6. Click OK.

SCHEDULE A COST ITEM IN INEIGHT ESTIMATE

- 1. In your Job, from the Estimate tab, select **Cost Breakdown Structure**.
- 2. In Saved Views, select Schedule Setup View.
- 3. Select 2 or more cost items, then press **Tab**.

| Description | Scheduled |
|-------------------------|-------------------------------------|
| Mobilization | ✓ |
| Clearing & Grubbing | 1 |
| Unclassified Excavation | \checkmark |
| | Mobilization Clearing & Grubbing |

UPDATE PRIMAVERA FROM INEIGHT ESTIMATE

1. From the Estimate tab, select Schedule ► Update Primavera from InEight Estimate.

Update Primavera from Estimate

- 2. Make sure **Resources** and **Expenses** are checked. Deselect **Actuals** (For Job Tracking purposes) if auto selected, then click **OK**.
- 3. Click **Yes** to save the job before updating Primavera.
- 4. Open Primavera P6 (Project Management) client.
- 5. Log in, using the same Username and Password that was entered on the Schedule ► Login Options.
- 6. In Primavera, open the project.

| <u>F</u> ile | <u>E</u> dit | <u>V</u> iew | <u>P</u> roject | E <u>n</u> te |
|--------------|--------------|--------------|-----------------|---------------|
| <u>N</u> ew | | Ctrl+N | | |
| 0pen | | Ctrl+ | 0 | |

- 7. Expand the **BID*BUILD** folder.
- 8. Select your Job (with your initials) so that it is highlighted, and then select **Open**.

| - | BID*BUILD | | |
|---|----------------|-----|--|
| | 🚞 R19 | Yes | |
| | 51 | Yes | |
| | Training Job21 | Yes | |
| | AJL Sched Test | Yes | |
| | 📄 Testjob3 | Yes | |
| | Training Job | Yes | |


9. Select the **Resources** tab to see the resources & costs that imported for each activity.

UPDATE INEIGHT ESTIMATE FROM PRIMAVERA

- 1. Open your project in Primavera.
- 2. Create Start and Finish relationships between activities as needed.
- 3. To schedule this new relationship, select the **Schedule** button (or press the **F9** key).



- 4. On the Schedule Project window, keep the default settings and select the **Schedule** button.
- 5. To update InEight Estimate with this change, go back to InEight Estimate and select **Estimate** tab.
- 6. Select Schedule ► Update Estimate from Primavera.



- On the Update InEight Estimate from Primavera prompt, keep the default Update the estimate to stay in synch with the schedule selected, then click OK.
- 8. On the Schedule Setup View, you can see the Start and Finish dates updated from Primavera.

QUICK GUIDE PRIMAVERA INTEGRATION



• SCHEDULE PLUG DAYS

- 1. Look at the Days (Duration driven) column for one of your cost items to confirm the duration the estimated costs are based on.
- 2. Make sure the **Schedule Plug Days** checkbox is selected on the cost item, then enter a Plug Days duration for the number of days the item will be scheduled in Primavera (**7** days).

| CBS | Description | Schedule | Plug |
|-----------------|---------------------|-----------|------|
| Position Code 📒 | | Plug Days | Days |
| + 6.2 | Excavate RCP Trench | | 4.65 |

Note that your Plug Days can be different than the Days (Duration driven) being used in your estimate.

NEED SOME MORE HELP?

Take a course at InEight U university.ineight.com

learn.ineight.com

Learn more in our Knowledge Library


UPDATE PRIMAVERA WITH INEIGHT ESTIMATE CHANGES

- 1. In your Job from the Estimate tab, select **Cost Breakdown Structure**.
- 2. Change the quantity in the Forecast (T/O) Quantity field in the CBS (see example below):

| | Quantity Change for Co | ost Item | |
|----------|---------------------------------|--------------|--------------|
| CBS Code | Description | Old Quantity | New Quantity |
| 5 | Asphalt Concrete Hot Mix Type A | 35,000 | 25,000 |

3. From the Estimate tab, select Schedule ► Update Primavera from InEight Estimate to send the

changed hours to Primavera.



4. Make sure Resources and Expenses are checked, then select **OK**.

| Resources |
|-----------------|
| Expenses |
| Actuals |

- 5. Open Primavera (P6 Web Client).
- 6. Open your Job project.

- 7. On the Activities screen, compare the Planned Duration to the Days (Duration driven) in InEight Estimate.
- To schedule this change in Primavera, select the Schedule button (or press the F9 key) and select the Schedule button on the Schedule Project window.
- Your start and finish dates are different now. In InEight Estimate, from the Estimate tab, select Schedule ► Update InEight Estimate from Primavera to update InEight Estimate with the new dates.