# QUICK GUIDE PRIMAVERA INTEGRATION



### LOGIN OPTIONS TAB

- 1. Job Properties > Schedule tab
- From the Integrated Schedule drop-down list, select Primavera ►
- 3. On the Login Options sub-tab ► select the Use these login settings radio button.
- 4. Type your user name in the User Name field.
- 5. Type your password into the Password field.

Instance:	-Default-		
Database:	pmdb	*	
User Name:	admin		
Password:	*****		
0			

6. Click OK.

#### SCHEDULE A COST ITEM IN INEIGHT ESTIMATE

- 1. In your Job, from the Estimate tab, select Cost Breakdown Structure.
- 2. In Saved Views, select Schedule Setup View.
- 3. Select 2 or more cost items, then press Tab.

CBS Position Code	Description	Scheduled
+ 1	Mobilization	<ul> <li>Image: A start of the start of</li></ul>
+ 2	Clearing & Grubbing	~
3	Unclassified Excavation	1

#### UPDATE PRIMAVERA FROM INEIGHT ESTIMATE

1. From the Estimate tab, select Schedule ► Update Primavera from InEight Estimate.

Update Primavera from Estimate

- 2. Make sure **Resources** and **Expenses** are checked. Deselect **Actuals** (For Job Tracking purposes) if auto selected, then click **OK**.
- 3. Click **Yes** to save the job before updating Primavera.
- 4. Open Primavera P6 (Project Management) client.
- 5. Log in, using the same Username and Password that was entered on the Schedule
  Login Options.
- 6. In Primavera, open the project.

<u>F</u> ile	<u>E</u> dit <u>V</u> iew	<u>P</u> roject	E <u>n</u> ter
<u>N</u> ew		Ctrl+N	
🔁 <u>O</u> pen		Ctrl+O	

- 7. Expand the **BID\*BUILD** folder.
- 8. Select your Job (with your initials) so that it is highlighted, and then select **Open**.

-	BID*BUILD		
	🛅 R19	Yes	
	51	Yes	
	Training Job21	Yes	
	AJL Sched Test	Yes	
	📄 Testjob3	Yes	
	Training Job	Yes	

 Select the Resources tab to see the resources & costs that imported for each activity.

#### UPDATE INEIGHT ESTIMATE FROM PRIMAVERA

- 1. Open your project in Primavera.
- 2. Create Start and Finish relationships between activities as needed.
- 3. To schedule this new relationship, select the **Schedule** button (or press the **F9** key).

Schedule

- 4. On the Schedule Project window, keep the default settings and select the Schedule button.
- To update InEight Estimate with this change, go back to InEight Estimate and select Estimate tab.
- 6. Select Schedule ► Update Estimate from Primavera.

Update Estimate from Primavera

- 7. On the Update InEight Estimate from Primavera prompt, keep the default Update the estimate to stay in synch with the schedule selected, then click OK.
- 8. On the Schedule Setup View, you can see the Start and Finish dates updated from Primavera.

# QUICK GUIDE PRIMAVERA INTEGRATION



### SCHEDULE PLUG DAYS

- 1. Look at the Days (Duration driven) column for one of your cost items to confirm the duration the estimated costs are based on.
- 2. Make sure the **Schedule Plug Days** checkbox is selected on the cost item, then enter a Plug Days duration for the number of days the item will be scheduled in Primavera (**7** days).

CBS Position Code	Description	Schedule Plug Days	Plug Days
+ 6.2	Excavate RCP Trench		4.65

 Note that your Plug Days can be different than the Days (Duration driven) being used in your estimate.

#### UPDATE PRIMAVERA WITH INEIGHT ESTIMATE CHANGES

- 1. In your Job from the Estimate tab, select **Cost** Breakdown Structure.
- 2. Change the quantity in the Forecast (T/O) Quantity field in the CBS (see example below):

	Quantity Change for Co	ost Item	
CBS Code	Description	Old Quantity	New Quantity
5	Asphalt Concrete Hot Mix Type A	35,000	25,000

 From the Estimate tab, select Schedule ►
 Update Primavera from InEight Estimate to send the changed hours to Primavera.



- 4. Make sure Resources and Expenses are checked, then select OK.
  - Resources Expenses Actuals
- 5. Open Primavera (P6 Web Client).
- 6. Open your Job project.

- 7. On the Activities screen, compare the Planned Duration to the Days (Duration driven) in InEight Estimate.
- To schedule this change in Primavera, select the Schedule button (or press the F9 key) and select the Schedule button on the Schedule Project window.
- Your start and finish dates are different now. In InEight Estimate, from the Estimate tab, select Schedule ► Update InEight Estimate from Primavera to update InEight Estimate with the new dates.

## NEED SOME MORE HELP?



Learn more in our Knowledge Library

Take a course at InEight U university.ineight.com