

To access cost item details, right-click on a cost item and select .

DETAILS TAB

Description – make unique so it makes sense in InEight Progress

Description

Erect Steel - Heavy

Cost Source – Controls whether you plug or detail costs

* Cost source

Plug

Detail

Plug

As-built lock – Locks cost item from progress tracking



As-built lock

Cost Segment – Indicates if direct or indirect costs

* Cost segment

Direct Cost

Direct Cost

Job Overhead

Business Overhead

Subcontract

Allow as-built – Controls whether costs or quantities can be tracked

* Allow as-built

Quantities

None

All

Quantities

Costs

Hide in Plan/Progress – Uncheck to track man-hours in Progress app



Hide in plan/Progress

ATTRIBUTE TAB

Tag your cost item for reporting purposes.

1074

Erect Steel - Heavy

DETAILS

ATTRIBUTES

COST CATEGORIES

RESOURCES

CBS tag 1

Blade Excavation

CBS tag 2

AB Up

CBS tag 3

Demolition (EQP)

CBS tag 4

MEC

CBS tag 5

002-Mechanical & Electrical Demolition

CBS tag 6

003-P/F/C Concrete

CBS tag 7

30-Operational Support

CBS tag 8

CBS tag 9

High

CBS tag 10

0107

CBS tag 11

Staff

CBS tag 12

QUICK GUIDE

COST ITEM DETAILS



COST CATEGORIES TAB

- ✓ Detailed breakdown of costs.
- ✓ Must be Plug cost source to enter costs, MHrs, qtys.

1. Expand to appropriate cost category.

Cost category
^ Total
^ Labor
Labor Base

2. Double-click in the **Current Estimate** field and enter value.

Current estimate
\$ 800,000.00
\$ 800,000.00
\$60000.00

NEED SOME MORE HELP?



Learn more in our Knowledge Library
learn.ineight.com



Take a course at InEight U
university.ineight.com

RESOURCES TAB

Add, edit, delete cost item resources

Resources							
 	Row #	Code	Description	Quantity	UoM	Work hours	CE unit cost
☐	1	1.C.05.1.04	Ironworker Apprentice	3	Each	4800	
☐	2	1.C.05.1.02	Ironworker Foreman	1	Each	1600	
☐	3	1.C.05.1.03	Ironworker Journeyman	3	Each	4800	
☐	4	1.C.01.1.05	Laborer	2	Each	3200	
☐	5	1.C.01.1.06	Crane Operator	1	Each	1600	

Edit remaining or total hours

Productivity and overall settings			
		Remaining	Total
Remaining hours	1,600.00	Remaining units/hour	0.50
Remaining man hours	16,000.00	Remaining units/man hour	0.05
Remaining equipment hours	0.00	Remaining units/equipment hour	0.00
		Remaining hours/unit	2.00
		Remaining man hours/unit	20.00
		Remaining equipment hours/unit	0.00

Edit resource details

Resource details			
1.C.05.1.03			
Ironworker Journeyman			
Cost category	Scale 1 unit cost	Scale 2 unit cost	Scale 3 unit cost
^ Total	\$ 55.00	\$ 60.00	\$ 80.00
^ Labor	\$ 55.00	\$ 60.00	\$ 80.00
^ Construction Equipment	\$ 0.00	\$ 0.00	\$ 0.00