
QUICK GUIDE QUANTITY FORECASTING

QUANTITY ITEM GRID





A ACTIONS MENU

Allows users with permissions to perform a variety of actions on the project.

Get Control unit rates

Get Plan components

Unlock budget

Quantity change notes

B ROLLUP VIEW

Two available options for grouping together like quantity items on a project: WBS phase code and Design Element.

WBS phase code

Design element

AUDITLOG

Gives users visibility to changes on a project.

QuantityItem

Integration

Import History

Unassigned components

D DATA CONFLICTS

The Data Conflicts icon will only become enabled if there are Delete Attributes or WBS conflicts that exist



D HELP, USER PREFERENCES & NOTIFICATIONS

Get help, see notifications and manage user preferences with these menu items.

QUICK GUIDE QUANTITY FORECASTING

QUANTITY ITEM GRID



• QL

QUANTITIES


This section of the grid allows you to see a quick overview of quantities on the project, without having to export data. The analytics can help support a change order. There are additional columns that have formulas that are not a part of the default view. They can be added using column management.

Original Budget	Current Budget	Current Estimate	Forecast remaining	Quantity delta	Quantity %	Man Hour	Man Hour	
Man Hours	Man Hours	Man Hours	Man Hours		change	delta	% change	
OB MHrs	OB MHrs CE MHrs CE MHrs		Forecast remaining MHrs	Qty delta	Qty % change	MHr delta	MHr % change	
OB MHrs/Unit x	CB MHrs/Unit x	CE MHrs/Unit x	Forecast remaining MHrs/Unit x	Forecast (TO) qty	Forecast (TO) qty	CE MHrs –	CE MHrs – CB MHrs/	
OB qty	CB qty	Forecast (TO) qty	(Forecast (TO) qty – Installed qty)	– CB qty	– CB qty/ (CB qty)	CB MHrs	(CB MHrs)	

*ID =	Description =	*UoM =	Forecast (TO) qty	OB MHrs =	CB MHrs =	CE MHrs =	Forecast Porecast Qty delta Porecast Po	Qty % change =	MHr delta =	MHr % change
8534	Subgrade Preparatio	SY	12,812.00		878.67	384.36	▼-16,477.00	▼-56.26%	▼-494.31	▼-56.26%
8529	Structural Backfill Di	CY	3,374.37		572.19	539.90	▼-201.79	▼-5.64%	▼-32.29	▼-5.64%
8528	Structural Backfill Di	CY	219.81		145.11	35.17	▼-687.13	▼-75.76%	▼-109.94	▼-75.76%
8527	Structural Backfill Di	CY	215.66		141.74	34.51	▼-670.21	▼-75.66%	▼-107.23	▼-75.66%
8522	Structural Backfill Di	CY	189.00		9.38	30.24	▲130.37	▲ 222.36%	▲ 20.86	▲ 222.36%

Green = below Forecast (TO) qty

Red = above Forecast (TO) qty



QUANTITY CHANGE

Allows users to create notes to capture quantity change by Discipline/Design Element on a project.

*Discipline	*Design element	*Qty	*UoM	*Cause code	*Note	Tags	Modified	Modified
Concrete	Dry Finish	500	SF	Design Progression	More the estimate	Design Growth	Jakob Sjuts	03/17/2022