

To access cost item details, right-click on a cost item and select .

DETAILS TAB

Description – make unique so it makes sense in InEight Progress

Description
Erect Steel - Heavy

Cost Source – Controls whether you plug or detail costs

+ Cost source
Plug
Detail
Plug

As-built lock – Locks cost item from progress tracking

As-built lock

Cost Segment – Indicates if direct or indirect costs

* Cost segment
Direct Cost
Direct Cost
Job Overhead
Business Overhead
Subcontract

Allow as-built – Controls whether costs or quantities can be tracked

* Allow as-built
Quantities
None
All
Quantities
Costs

Hide in Plan/Progress – Uncheck to track man-hours in Progress app

Hide in plan/Progress

ATTRIBUTES TAB

Tag your cost item for reporting purposes.

1074
Erect Steel - Heavy

DETAILS	ATTRIBUTES	COST CATEGORIES	RESOURCES
CBS tag 1 Blade Excavation	CBS tag 2 AB Up	CBS tag 3 Demolition (EQP)	
CBS tag 4 MEC	CBS tag 5 002-Mechanical & Electrical Demolition	CBS tag 6 003-P/F/C Concrete	
CBS tag 7 30-Operational Support	CBS tag 8	CBS tag 9 High	
CBS tag 10 0107	CBS tag 11 Staff	CBS tag 12	

◆ COST CATEGORIES TAB

- ✓ Detailed breakdown of costs.
- ✓ Must be Plug cost source to enter costs, MHrs, qtys.

1. Expand to appropriate cost category.

Cost category
^ Total
^ Labor
Labor Base

2. Double-click in the **Current Estimate** field and enter value.

Current estimate
\$ 800,000.00
\$ 800,000.00
\$60000.00

NEED SOME MORE HELP?



Learn more in our Knowledge Library
learn.ineight.com



Take a course at InEight U
university.ineight.com

◆ RESOURCES TAB

Add, edit, delete cost item resources

Resources							
+	×						
<input type="checkbox"/>	Row #	Code	Description	Quantity	UoM	Work hours	CE unit cost
<input type="checkbox"/>	1	1.C.05.1.04	Ironworker Apprentice	3	Each	4800	
<input type="checkbox"/>	2	1.C.05.1.02	Ironworker Foreman	1	Each	1600	
<input type="checkbox"/>	3	1.C.05.1.03	Ironworker Journeyman	3	Each	4800	
<input type="checkbox"/>	4	1.C.01.1.05	Laborer	2	Each	3200	
<input type="checkbox"/>	5	1.C.01.1.06	Crane Operator	1	Each	1600	

Edit remaining or total hours

Productivity and overall settings		
	Remaining	Total
Remaining hours	<input type="text" value="1,600.00"/>	<input type="text" value="0.50"/>
Remaining man hours	<input type="text" value="16,000.00"/>	<input type="text" value="20.00"/>
Remaining equipment hours	<input type="text" value="0.00"/>	<input type="text" value="0.00"/>

Edit resource details

Resource details			
1.C.05.1.03 Ironworker Journeyman			
Cost category	Scale 1 unit cost	Scale 2 unit cost	Scale 3 unit cost
^ Total	\$ 55.00	\$ 60.00	\$ 80.00
^ Labor	\$ 55.00	\$ 60.00	\$ 80.00
^ Construction Equipment	\$ 0.00	\$ 0.00	\$ 0.00