



* These settings can be accessed here: [Project > Settings > Design > Engineering.](#)

RESOURCE TYPE

You can add or remove Resource Types if there are inherited inputs from the associated Organization.

Resource type					
	Position	*ID	*Description	Discipline	
<input type="checkbox"/>	25		Select resource type		
<input type="checkbox"/>	01	SE	Structural Engineer	Structural	<input type="checkbox"/>
<input type="checkbox"/>	02	SD	Structural Designer	Structural	<input type="checkbox"/>
<input type="checkbox"/>	03	EE	Electrical Engineer	Electrical	<input type="checkbox"/>
<input type="checkbox"/>	04	ED	Electrical Designer	Electrical	<input type="checkbox"/>
<input type="checkbox"/>	05	ME	Mechanical Engineer	Instrumentation	<input type="checkbox"/>
<input type="checkbox"/>	06	MD	Mechanical Designer	Instrumentation	<input type="checkbox"/>
<input type="checkbox"/>	07	BE	Building Engineer	Building	<input type="checkbox"/>
<input type="checkbox"/>	08	CE	Civil Engineer	Civil	<input type="checkbox"/>

RESOURCES

When the setting is enabled, then only those users who are associated to Teams added on the project will be available to be assigned on the project.

Resources	
Limit user assignment to only those Teams associated with the project ?	<input checked="" type="checkbox"/>

MILESTONES

You can add or remove Milestones if there are inherited inputs from the associated Organization.

Milestones				
	Position	*ID	*Description	
<input type="checkbox"/>	03		Select milestone	
<input type="checkbox"/>	01	IFR	Issue for Review	<input type="checkbox"/>
<input type="checkbox"/>	02	IFC	Issue for Construction	<input type="checkbox"/>

CONTROL SETTINGS

When the setting is enabled, a WBS code must be assigned on each Resource Type on a scope item to enable claiming on the scope item. Also, each claim made in Engineering will be sent to Control.

When the setting is enabled, the system will validate on every claim whether the claim credit will exceed the remaining Forecast TO Qty on the associated WBS in Control. If it would exceed, then the system will not allow the claim to save.

Control Settings	
Enable Control Integration ?	<input checked="" type="checkbox"/>
Allow claims to exceed Forecast TO Qty in Control ?	<input checked="" type="checkbox"/>

TEAM

Allows project admins to add Organization Teams and Vendor Teams that can be used on the project and assigned to claiming steps on scope items.

Team									
	Position	ID	*Team	is Vendor	Organization	Vendor	View All Scope Items	Limit Claiming to Team	
<input type="checkbox"/>	05		Enter team	<input type="checkbox"/>			<input type="checkbox"/>	<input type="checkbox"/>	
<input type="checkbox"/>	01	T1	North Division	<input type="checkbox"/>	East		<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<input type="checkbox"/>	02	T2	South Division	<input type="checkbox"/>	East		<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<input type="checkbox"/>	03	T3	Team 3	<input type="checkbox"/>	Modernization		<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
<input type="checkbox"/>	04	Y2	Gilles Engineering	<input checked="" type="checkbox"/>			<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>

DATES

The Scope Item Dates values can only be updated when no dates are present on any scope item. You can then choose one option to generate a set of dates; per scope item, per milestone or per Schedule item.

Dates	
Enable Scope Item Dates ?	<input checked="" type="checkbox"/>
<input type="radio"/> Scope item ?	
<input checked="" type="radio"/> Scope item / Milestone ?	
<input type="radio"/> Scope item / ScheduleGroup ?	