
## PRIMAVERA INTEGRATION



#### LOGIN OPTIONS TAB

- 1. Job Properties ➤ Schedule tab
- 2. From the Integrated Schedule drop-down list, select

  Primavera ▶
- 3. On the Login Options sub-tab ▶ select the **Use these login settings** radio button.
- 4. Type your user name in the User Name field.
- 5. Type your password into the Password field.



6. Click OK.


#### SCHEDULE A COST ITEM IN INEIGHT ESTIMATE

- 1. In your Job, from the Estimate tab, select **Cost Breakdown Structure**.
- 2. In Saved Views, select **Schedule Setup View**.
- 3. Select 2 or more cost items, then press **Tab**.



# UPDATE PRIMAVERA FROM INEIGHT FSTIMATF

1. From the Estimate tab, select Schedule ➤ Update Primavera from InEight Estimate.



- Make sure Resources and Expenses are checked.
   Deselect Actuals (For Job Tracking purposes) if auto selected, then click OK.
- 3. Click **Yes** to save the job before updating Primavera.
- 4. Open Primavera P6 (Project Management) client.
- 5. Log in, using the same Username and Password that was entered on the Schedule ► Login Options.
- 6. In Primavera, open the project.



- 7. Expand the **BID\*BUILD** folder.
- 8. Select your Job (with your initials) so that it is highlighted, and then select **Open**.




9. Select the **Resources** tab to see the resources & costs that imported for each activity.

#### UPDATE INEIGHT ESTIMATE FROM PRIMAVFRA

- 1. Open your project in Primavera.
- 2. Create Start and Finish relationships between activities as needed.
- 3. To schedule this new relationship, select the **Schedule** button (or press the **F9** key).



- 4. On the Schedule Project window, keep the default settings and select the **Schedule** button.
- 5. To update InEight Estimate with this change, go back to InEight Estimate and select **Estimate** tab.
- 6. Select Schedule ➤ Update Estimate from Primavera.



- On the Update InEight Estimate from Primavera prompt, keep the default Update the estimate to stay in synch with the schedule selected, then click OK.
- 8. On the Schedule Setup View, you can see the Start and Finish dates updated from Primavera.

### PRIMAVERA INTEGRATION



#### SCHEDULE PLUG DAYS

- 1. Look at the Days (Duration driven) column for one of your cost items to confirm the duration the estimated costs are based on.
- 2. Make sure the **Schedule Plug Days** checkbox is selected on the cost item, then enter a Plug Days duration for the number of days the item will be scheduled in Primavera (**7** days).



Note that your Plug Days can be different than the Days (Duration driven) being used in your estimate.


# NEED SOME MORE HELP? Learn more in our Knowledge Library learn.ineight.com Take a course at InEight U university.ineight.com

#### UPDATE PRIMAVERA WITH INEIGHT ESTIMATE CHANGES

- 1. In your Job from the Estimate tab, select **Cost**Breakdown Structure.
- 2. Change the quantity in the Forecast (T/O) Quantity field in the CBS (see example below):

Quantity Change for Cost Item			
CBS Code	Description	Old Quantity	New Quantity
5	Asphalt Concrete Hot Mix Type A	35,000	25,000

3. From the Estimate tab, select **Schedule** ➤ **Update Primavera from InEight Estimate** to send the changed hours to Primavera.



4. Make sure Resources and Expenses are checked, then select **OK**.



- 5. Open Primavera (P6 Web Client).
- 6. Open your Job project.

- 7. On the Activities screen, compare the Planned Duration to the Days (Duration driven) in InEight Estimate.
- To schedule this change in Primavera, select the **Schedule** button (or press the **F9** key) and select the **Schedule** button on the Schedule Project window
- Your start and finish dates are different now. In InEight Estimate, from the Estimate tab, select Schedule ➤ Update InEight Estimate from Primavera to update InEight Estimate with the new dates